SRF Disbursement Request Form

Participant Information

Name: 1 City of West Lafayette SRF Loan Number: | WW 12792206
DUNS Number: 04 455 2636 ‘ CCR Number: I 6NKJ2 Reguest ( 45

Mailing 609 West Navajo Street

City: I West Lafayette ‘ State: ‘ IN ! 2P I 47906

Contact Person: Judith C. Rhodes, Clerk-Treasurer Contact Phone Number: ‘ (765) 775-5150

Authorized Representative: Mayor John R. Dennis or C-Tr. J. Rhodes Authorized Representative Phone Number: ‘ (765) 775-5100

If requesting reimbursement to the Participant by wire transfer please provide the following information:

Bank Name: Bank Routing Number:

Account Name: Account Number:

Loan Information

Description of work for which claim is being made Northside Regional Lift Station and Force Main

(services, fees, type of work, etc.):

Is any part of this claim funded by an alternate funding source? [ ves X no
If ves, please identify the source and amount of the claim funded by the alternate source (OCRA, SAP, Local Funds): $

Is any part of this claim funded by the Indiana Brownfields Program? 3 ves X no
Has the Participant paid the request and is now seeking reimbursement? 1ves D No
Is any part of this claim a result of a change order? If yes, please attach the SRF change order approval letter. [ ves X no
Are there Green Project Reserve components involved in this request? [ ves NO

If yes, please describe:

Loan Financial Information

Original Loan Amount: $ 4,200,000.00
Total Amount of Previous S 3,501,523.00
Disbursements:

Balance Available After this $ 258,523.00
Disbursement:

Amount to Contractor for this Request: $ 395,959.00

Is any part of this request a partial or final release of retainage to the contractor? ‘ [ ves ‘ X no
Contractor Name: RL Turner Corporation DUNS Number: ‘ 081526378

Mailing address: 1000 West Qak Street

City: Zionsville ‘ State: ‘ IN 1 ZIP Code: I 46077

Wiring Information:

Bank Name: Bank Routing Number:

Account Name: Account Number:

Retainage Amount for this Request: { S ! 43,995.00
Participant requests that the retainage amount be held by SRF: [l
Participant requests that the retainage amount be sent to the Participant via check to the mailing address listed above: ]
Participant requests that the retainage amount be sent to the following bank: X
Bank Name: Stock Yards Bank & Trust Bank Routing Number: 083000564

Account Name: West Lafayette Lift Station Account Number: 1822241

Total Amount of this Request: ’ $ ’ 439,954.00

The undersigned hereby certifies this request for disbursement is, to the best of my knowledge and belief, true and accurate and made in accordance with the conditions
of the project agreement, that the certified payrolis received in connection with any enclosed construction invoices are in compliance with the Davis Bacon Act/ US

Department of Labor requirements of 29 CFR 5.5(a}(1).

Authorized Date:
Representative

For Internal Use Only:

Approved By: ‘ Date:‘ GPR ‘ S‘

Revised on July 1, 2014




EJCDC= Contractor's Application for Payment No. 8
ENGINEERS JOINT CONTRACT
B Application 12/26/13-06/02/14 ApplicationDate:  06/02/2014
Period:
To From (Contractor): Via (Engineer):
o CITY OF WEST LAFAYETTE. NDIANA | R.L. TURNER CORPORATION GREBLEY & HANSEN
wner):
Project: WEST LAFAYETTE, INDIANA - NORTHSIDE Contract:
REGIONAL LIFT STATION & FORCE MAIN
IMPROVEMENTS
Owner's Contract No.: Contractor's Project No.: 12-21 Engineer's Project No.:
0791C
Application For Payment
Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE $ 2,793,000.00
Number Additions Deductions 2. Net change by Change Orders $ -
CO# 0l 3. Current Contract Price (Line 1 % 2) $ 2,793,000.00
CO# 02 4. TOTAL COMPLETED AND STORED TO DATE
CO# 03 (Column F on Progress Estimate) $ 2,381,613.25
CO# 04 5. RETAINAGE:
CO# 05 2. 10.0% X _§ 220066325 Work Completed........ 3 220,066.33
CO# 06 b. 10.0% X § 180,950.00 _Stored Material........... s 18,095.00
CO# 07 c. Total Retainage (Line 52 + Line Sb)...muummmeeeeeesscssssssssonce $ 238,161.33
CO# 08 6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5¢)....veucererererererererceeeeeees $ 2,143,451.93
TOTALS 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)............. $ 1,747,493.33
NET CHANGE BY 8. AMOUNT DUE THIS APPLICATION $ 395,958.60
CHANGE ORDERS 9. BALANCE TO FINISH, PLUS RETAINAGE
(Column G on Progress Estimate + Line 5 aD0Ve).uoeorrecreermresmserecesesssssnnns $ $649,548.08
Contractor's Certification
The undersigned éontractor certies that to the best of its knowledge: (1) all previous progress Payment of: $ 35’ S; 9; 8 ‘ (0 o

payments received from Owner on accout of Work done under the Contract have been applied on
account to discharge Contractor’s legitimate obligations incurred in connection with Work covered
by prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in
said Work or otherwise listed in or covered by this Application for Payment will pass to Owner at
time of payment free and clear of all Liens, security interests and encumbrances (except such as are
covered by a Bond acceptable to Owner indemnifying Owner against any such Liens, security
interesst or encumbrances); and (3) all Work covered by this Application for Payment is in

accordance with the Contract Documents and is not defective.

S orotl attach explanation of the other amount)
is recommended by: (P/ 23 /[ 1‘
(Engineer) (Date)

395, ISR.C0

7l

Mike Donner, Project Manager

By:

EJCDC C-620 Contractor’s Application for Payment
© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 1 of 6

Payment of: 3
(Line 8 or other - attach explanation of the other amount)
T g
is approved by: w- ~; s, 7 / , /20/‘{
(Owner) / (Date$
Date: 06/02/2014 Approved by:
Funding Agency (if applicable) (Date)



Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract) WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTs | PPication Number: 8
Application Period: - 6/13.06/02/14 APPICNON DS 06102114 Page 2 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
Ssﬁ;zﬁar:? Description Scheduled Value (3) Asgr)‘l)icmafi) (:iv(lgiz) This Period Stored (notin C or D) and(itir[e)d:oE)Date (F/B) B-F
1000 Bonding & Insurance $ 38,000.00 | $ 38,000.00 $ 38,000.00 | 100.0%{ $ -
1010 Project Mobilization/Demaobilization $ 20,000.00 | $ 12,000.00 $ 12,000.00 | 60.0% | % 8,000.00
1020 Damage Survey $ 1,000.00 | $ 1,000.00 $ 1,000.00 | 100.0% | $ -
1030 Supervision $ 92,000.00 | $ 86,250.00 $ 86,250.00 | 93.8% | $ 5,750.00
1040 Field Office Supplies $ 1,600.00 | $ 1,600.00 $ 1,600.00 | 100.0% | $ -
1050 Dumpsters $ 5,000.00 | $ 4480001 % 260.00 $ 4,740.00 | 948% | $ 260.00
1060 Temporary Stone $ 13,000.00 | § 13,000.00 $ 13,000.00 | 100.0% | $ -
1070 Temporary Fencing - Orange Snow Fence $ 10,000.00 | $ 10,000.00 $ 10,000.00 | 100.0% | $ -
1080 Water Purchase - Wet Well Leak Tests $ 8,000.00 | $ 4,000.00 | $ 4,000.00 $ 8,000.00 | 100.0% | § -
1080 Engineers - Computer Equipment/Office Supplies $ 6,000.00| $ 6,000.00 $ 6,000.00 | 100.0% | § -
1100 Temporary Utilities (Power, Temp. Toilets, Wifi, Cell phone) 3 15,000.00 | $ 13,500.00 | $ 750.00 $ 14,250.00 | 95.0% | $ 750.00
1110 Jobsite Safety Supplies & Equipment $ 12,000.00 | $ 11,400.00 $ 11,400.00 | 95.0% | $ 600.00
1120 RLTurner - General Equipment Rental $ 6,000.00| $ 550000 % 225.00 $ 5725.00 ] 95.4% | § 275.00
1130 Survey/Staking $ 4,20000 | $ 4,200.00 $ 4,200.00 | 100.0% | § -
1140 Material Testing $ 6,500.00 | $ 5950.00( $ 225.00 $ 6,175.00 | 95.0% | § 325.00
1150 Rebar/DBR - Material $ 69,700.00 | § 68,950.00 $ 750.00 | § 69,700.00 | 100.0% | $ -
1160 Rebar/DBR - Labor $ 34,800.00 | $ 34,180.00 $ 34,180.00 | 98.2% | $ 620.00
1170 Excavation - Excavation/Backfill Wet Well - Mat, & Lab. $ 124,000.00 | $ 124,000.00 $ 124,000.00 | 100.0% | $ -
1180 Excavation - Gravity Sewer Installation - Mat. & Lab. $ 102,400.00 | $ 102,400.00 $ 102,400.00 | 100.0% | $ -
1190 Excavation - Excavation/Backfill - Above Grade Items $ 18,500.00 | $ 13,950.00 | $ 4,550.00 $ 18,500.00 | 100.0% | § -
1200 Erosion Control & Seeding Mat & Lab @ Lift Station/18" Sewer | § 17,000.00 | $ 6,800.00 $ 6,800.00 | 40.0% |$ 10,200.00
1210 Gas Line - Material & Labor $ 7,000.00 | % 3,500.00 | $ 3,600.00 3 7,000.00 | 100.0% | $ -
1220 *Gravel & Grass Porous Pavers - Material & Labor $ 17,700.00 | $ - $ - $ 17,700.00
1230 Mud Mat - Material $ 600.00 | $ 600.00 $ 600.00 | 100.0% | $ -
1240 Mud Mat - Labor $ 5,300.00 | $ 5,300.00 $ 5,300.00 | 100.0% | $ -
1250 Base Mat Forming - Material $ 1,000.00 | $ 1,000.00 $ 1,000.00 | 100.0% | $ -
1260 Base Mat Form Forming - Labor $ 2,700.00 | $ 2,700.00 $ 2,700.00 | 100.0% | $ -
1270 Base Mat Concrete - Material $ 4,200.00 | $ 4,200.00 $ 4,200.00 ; 100.0% | § -
1280 Base Mat Concrete - Labor $ 2,200.00 | $ 2,200.00 . $ 2,200.00 | 100.0% | $ -
1290 Wet Well Walls Forming - Material $ 22,300.00 | $ 22,300.00 $ 22,300.00 | 100.0% | $ -
1300 Wet Well Walls Forming - Labor $ 48,600.00 | $ 48,600.00 3 48,600.00 | 100.0% | $ -
1310 Wet Well Walls Concrete - Material $ 28,500.00 | $ 28,500.00 $ 28,500.00 | 100.0% | $ -
1320 Wet Well Walls Concrete - Labor $ 10,800.00 | $ 10,800.00 3 10,800.00 | 100.0% | $ -
1330 Flow Channels - Material $ 2,900.00 | $ 2,900.00 $ 2,900.00 | 100.0% | $ -
Totals $ 758,500.00 | $ 699,760.00] $ 13,510.00| $ 750.00| $ 714,020.00 $ 44,480.00

EJCDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EICDC. All rights reserved.

Page 2 of 6




Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract) WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTs | PPlication Number: 8
Application Period: - ¢13-06/02/14 Application Date: o114 Page 3 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Balance fo Finish
Specification Description Scheduled Value (§) | 7o Previous This Periog | S1ored (netinCorD) | and Stored to Date | (/g B-F
Section No. Application (C+D) (C+D+E)
1340 Flow Channels - Labor $ 6,500.00 | $ 6,500.00 $ 6,500.00 | 100.0% | $ -
1350 Lid Formwork - Material $ 2,800.001 % 2,800.00 $ 2,800.00 | 100.0% | $ -
1360 Lid Formwork - Labor $ 12,600.00 | $ 12,600.00 $ 12,600.00 | 100.0% | $ -
1370 Lid Concrete - Material $ 2,600.00 | § 2,600.00 $ 2,600.00 | 100.0% | $ -
1380 Lid Concrete - Labor $ 2,100.00 | $ 2,100.00 $ 2,100.00 | 100.0% | $ -
1390 Electrical Room Footings Form & Pour - Material $ 2,400.00 | $ 2,400.00 $ 2,400.00 | 100.0% | $ -
1400 Electrical Room Footings Form & Pour - Labor $ 600001 $ 600.00 $ 600.00 | 100.0% | $ -
1410 Perimeter Walls Forming - Material $ 11,000.001 § 11,000.00 $ 11,000.00 | 100.0% | $ -
1420 Perimeter Walls Forming - Labor $ 22,000.00 | $ 22,000.00 $ 22,000.00 { 100.0% | $ -
1430 Perimeter Walls Concrete - Material 3 13,000.00 | $ 13,000.00 $ 13,000.00 | 100.0% | $ -
1440 Perimeter Walls Concrete - Labor 3 8,600.00 | $ 8,600.00 $ 8,600.00 | 100.0% | $ -
1450 Rub Perimeter Walls - Material & Labor 3 570000 % 5,700.00 $ 5,700.00 | 100.0% | § -
1460 Elect. Room Slab Forming - Material $ 30000 300.00 $ 300.00 | 100.0% | $ -
1470 Elect. Room Slab Forming - Labor $ 800001 $ 800.00 $ 800.00 | 100.0% ] $ -
1480 Elect. Room Slab Concrete - Material $ 2,700.00 ; § 2,700.00 $ 2,700.00 | 100.0% | $ -
1490 Elect. Room Slab Concrete - Labor $ 700001 $ 700.00 $ 700.00 | 100.0% | $ -
1500 Elect. Room Lid - Form - Material $ 2,500.00 | § 2,500.00 $ 2,500.00 { 100.0% | $ -
1510 Elect. Room Lid - Form - Labor $ 6,000.00 | $ 6,000.00 $ 6,000.00§ 1000% | $ -
1520 Elect. Room Lid - Concrete - Material 3 2,000.00 | $ 2,000.00 $ 2,000.00 | 100.0% | $ -
1530 Elect. Room Lid - Concrete - Labor $ 2,700.00 | $ 2,700.00 $ 2,700.00 | 100.0% | $ -
1540 Column Footings Form and Pour - Matérial & Labor $ 2200001 % 2,200.00 $ 2,200.00 | 100.0% | $ -
1550 Piers Form and Pour - Material & Labor $ 1,300.00 | $ 1,300.00 3 1,300.00 | 100.0% | $ -
1560 Stoop Form & Pour - Material & Labor $ 1,100.00 | $ 550.00 3 550.00 | 50.0% | $ 550.00
1570 Ductbank Concrete - Material & Labor $ 7,700.00 | $ 7.700.00 $ 7,700.00 | 100.0% | $ -
1580 Generator Pad Form - Material & Labor $ 700.00 | $ 700.00 $ 700.00 | 100.0% ] § -
1590 Generator Pad Concrete - Material & Labor 3 2600001 % 2,600.00 $ 2,600.00 | 100.0% | $ -
1600 Exterior Stone Cladding - Labor & Material $ 23,500.00 | $ - $ 21,500.00 | § - $ 21,5600.00 | 91.5% | $ 2,000.00
1610 Structural Steel - Labor & Material $ 87,500.00 | $ 83,000.00 $ 83,000.00 | 949% | $ 4,500.00
1620 Undulating Roof Canopy - Labor & Material $ 90,000.001 $ - $ 486,200.00 | $ 46,200.00 | 51.3% | § 43,800.00
1630 Joint Sealants - Material & Labor $ 4,200.00 | $ - § 500.00 $ 500.00 | 11.9% | § 3,700.00
1640 Air Barrier - Material & Labor $ 5,300.00 | $ 5,300.00 $ 5,300.00 | 100.0% | $ -
1650 Concrete Protective Lining - Labor & Material $ 66,800.00 | § - $ - $ 66,800.00
1660 Crystalline Waterproofing - Labor & Material $ 14,200.00 | $ 14,200.00 $ 14,200.00 | 100.0% | § -
1670 Roofing - Material & L.abor $ 11,200.00 | $ - $ 10,080.00 $ 10,080.00 | 90.0% | § 1,120.00
Totals $ 425,900.00 | $ 225,150.00| $ 32,080.00| $ 46,200.00} $ 303,430.00 $ 122,470.00

EICDC C-620 Contractor's Application for Payment

Page 3 of 6

€ 2010 National Society of Professional Engineers for EICDC. All rights reserved.




Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract) WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTs | PPlication Number: 8
Application Period: 613 06102114 Application Date: 05114 Page 4 of 6
Work Completed E F G
A B C D Materials Presently Total Completed % Balance to Finish
Ss‘fc‘;:gf‘aszn Description Scheduled Value ($) Agg‘aggi"(’gﬁ)) This Periog | Stored (notin C or D) a"d(ztir;d:‘;;)ate (FIB) B-P
1680 Metal Wall Panels - Labor & Material $ 292,000.00 | $ - $ 262,800.00 3 262,800.00 | 90.0% | $ 29,200.00
1690 Doors/Frames/HW - Material $ 6,100.00 | § - $ 6,100.00 $ 6,100.00 | 100.0% | $ -
1700 Doors/Frames/HW - Labor $ 2,500.00 | $ - 3 1,500.00 $ 1,500.00 | 60.0% [ $ 1,000.00
1710 Entrance Gate - Material $ 39,200.00 | $ 29,500.00 $ 29,500.00 | 75.3% | $ 9,700.00
1720 Door/Frame/Gate - Labor $ 5,300.00 | § 3,700.00 $ 3,700.00 | 69.8% | $ 1,600.00
1730 Channel Glazing System - Labor & Material $ 69,700.00 | § - $ 54,600.00 | $ 54,600.00 | 78.3% | $ 15,100.00
1740 Painting $ 33,000001 % - $ 8,250.00 $ 8,250.00 | 25.0% | % 24,750.00
1750 Access Hatches 3 16,600.001 $ 16,600.00 $ 16,600.00 | 100.0% | $ -
1760 Slide/Sluice Gates & Stop Plates - Material 3 34,700.00 | $ - $ 34,700.001 % - $ 34,700.00 | 100.0% | $ -
1770 I/C & Field Instruments & SCADA - Material $ 110,000.00 | $ - $ 104,500.00 | % - $ 104,500.00 | 95.0% | $ §,500.00
1780 *Adjustable Frequency Drives - Material $ 23,000.00 1 % - $ 23,000.00 | § - $ 23,000.00 1 100.0% | $ -
1790 Pumps - Material $ 79,400.00 | $ - $ 79,400.00 | § 79,400.00 | 100.0% | $ -
1800 Valves - Material $ 19,900.00 | § 19,900.00 $ 19,900.00 | 100.0% 1] $ -
1810 Pump Base Ells - Labor $ 12,200.00 | $ 12,200.00 $ 12,200.00 | 100.0% ] $ -
1820 Pump Guide Rails - Material & l.abor $ 8,100.00 | $ - $ 8,100.00 $ 8,100.00 | 100.0% | $ -
1830 Sluice Gate - Labor 3 6,700.00 | $ 6,030.00 | % 670.00 $ 6,700.00 | 100.0% | $ -
1840 Stop Gate - Labor $ 1,000.00 | & - $ 1,000.00 $ 1,000.00 | 100.0% | $ -
1850 Sump Pump - Labor $ 3,400.00 (| $ - $ 3,400.00 $ 3,400.00 | 100.0%{ $ -
1860 Sewage Pump - Labor $ 600.00 [ $ - $ 600.00 3 600.00 | 100.0% | $ -
1870 Drain Piping - Material & Labor $ 2,600.00 | $ 1,300.00 | $ 1,300.00 3 2,600.00 | 100.0% | $ -
1880 Process Valves - Labor $ 7,400.00 | $ 6,660.00 | $ 740.00 $ 7,400.00 | 100.0% | $ -
1890 Air Release Valves $ 3,800.00 | § - $ 3,800.00 | % - $ 3,800.00 { 100.0% | $ -
1900 Wet Well Piping - Material & Labor $ 24,000.00 | $ 21,600.00 | $ 2,400.00 $ 24,000.00 | 100.0% | $ -
1910 Valve & Meter Vault Piping - Material & Labor 3 35,300.00 | $ 33,535.00 $ 33,535.00 | 95.0% | § 1,765.00
1920 Pressure Gauges - Material & Labor $ 1,400.00 | $ - $ 1.050.00 $ 1,050.00 | 75.0% | $ 350.00
1930 Stilling Well - Material & Labor $ 5,400.00 | $ - $ 5,400.00 $ 5,400.00 | 100.0% | § -
1940 Vent Piping - Material & Labor $ 1,600.00 | $ - $ 1,600.00 3 1,600.00 | 100.0% | $ -
1950 SS Baffle Fabrication - Material & L.abor $ 9,400.00 1 § 8,460.00| § 940.00 | § - $ 9,400.00{ 100.0% | $ -
1960 SS Baffle Installation - Labor $ 4,000.00| $ 4,000.00 3 4,000.00 | 100.0% | $ -
1970 Project Plaque - Material & Labor $ 3,200.00{ $ - $ - $ 3,200.00
1980 Signage - Material & Labor $ 4300001 % - 3 - $ 4,300.00
1990 *HVAC - Material & Labor 3 17,000.00 | $ - $12,750.00 $ 12,750.00 | 75.0% | $ 4,250.00
2000 Temporary Power Hook-up & Electrical Mobilization $ 6,700.00 | $ 6,700.00 $ 6,700.00 | 100.0% | $ -
2010 Primary Service & Transfer - Labor & Material $ 6,500.001 $ 4,900.00 $1,600.00 $ 6,500.00 | 100.0% | $ -
Totals $ 896,000.00}| $ 175,085.00 | $ 486,200.00| $ 134,000.00] $ 795,285.00 . $ 100,715.00

EJCDC C-620 Contractor's Application for Payment

Page 4 of 6

© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.




Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN IMPROVEMENTS Application Numb 8
Application Period: Application Date: 06/02/14 Page 5 of 6
Work Completed E F G
A B C D Materials Presently Total Completed y Balance to Finish
Specification - From Previous . . Stored (notin Cor D) | and Stored to Date E /DB (B-F)
Section No. Description Scheduled Value ($) Application (C+D) This Period (C+D+E) ( )
2020 Exterior Conduit - Labor & Material $ 24,800.00 $18,500.00 $18,500.00 746% | $ 6.300.00
2030 Interior Conduit - Labor & Material $ 48,300.00 $34,000.00 $11,885.00 $45,885.00 95.0% | § 2,415.00
2040 Wiring - Labor & Material $ 17,400.00 $17,400.00 $17,400.00 100.0% | $ -
2050 Grounding - Labor & Material $ 13,800.00 $12,400.00 $12,400.00 89.9% | § 1,400.00
2060 Switchgear, Panels, Transformers- Labor & Material $ 32,900.00 $32,900.00 $32,900.00 100.0%{ § -
2070 Generator/Transfer Switch - Labor and Material $ 75,000.00 $65,000.00 $6,250.00 $71,250.00 95.0% | $ 3,750.00
2080 *Lighting - Labor and Material $ 36,400.00 3 36,400.00
2090 Equipment Electrical Connections - Labor & Material $ 13,000.00 $ 13,000.00
$ -
$ .
$ -
$ -
$ -
Page Subtotal | $ 261,600.00 129,900.00 | § 68,435.00 | $ - $ 198,335.00 | 75.8% | § 63,265.00
$ -
ITEM #1 TOTALS | § 2,342,000.00 1,229,895.00 | $ 600,225.00 | § 180,950.00 | $ 2,011,070.00 | 85.9% | $ 330,930.00
[3 -
$ -
2100 item #2 - 12" FM Piping - 4000 Lineal Feet @ $50/LF $ 200,000.00 168,200.00 $ 168,200.00 | 84.1% | $ 31,800.00
2110 Item #3 - 8" FM Piping - 6000 Lineal Feet @ $31/LF $ 186,000.00 168,423.00 $ 168,423.00 | 90.6% | $ 17,577.00
2120 item #4 - Landscape Allowance $ 15,000.00 $ - $ 15,000.00
2130 ltem #5 - Owners Work Allowance $ 50,000.00 22251251 % 11,669.00 3 33,2025 | 67.8% | $ 16,079.75
$ .
$ -
$ _
Totals $ 2,793,000.00 1,588,769.25| $ 611,894.00| $ 180,950.00| $ 2,381,613.25 $ 411,386.75
* Green Project Reserver (GPR)
ltem #5 Includes:  WO1 - Directional Drill @ Fire Station 28,728.00 wOo3 1,575.00 Bolded is new this app
WO4 - items 1-6 on Work Order 4 (14,690.75) WOS5 - items 1-5 1.378.00
WO2 R1 - ltems 1-3 on Work Order 2R1 8,214.00 WOS - ltem 1 (21,284.00)
WO?7 (Partial Billing of ttem 1) 30,000.00
22,251.25 11,669.00

EICDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EICDC. Al rights reserved.

Page 5 of 6




Stored Material Summary Contractor's Application

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN Application Number: 8
IMPROVEMENTS
Application Period: 12/26/13-06/02/14 Application Date: 06/02/14 Page 6 of 6
A B C D E F G
Submittal No. Stored Previously Subtotal Amount Incorporated in Work Materials
. Supplier {with Storage L . Date Placed Amount Stored | Completed and Stored Date Remaining in
. h . A
Bid Item No Invoice No. Specification Location Description of Materials or Equpment Stored into Storage An(\;)u nt this Month ($) to Date (D +E) (Month/ 11(1;);1111 Storage ($)
Section No.) {MontlvY ear) : Year) (D+E-F)
1150 3071579 03200 Onsite Reinforcement Bar - Mat Foundation 520131 § 9.773.00 | § - $ 9,773.00 6/2013 $ 9.773.00 { § -
: . R 6/2013 $ 5,613.50
TI50 |0 3072287 3200° . |Onsite " " |Reinforcément Bar- LS Wall Verts . - R ‘ 52013 7|'S. 18,550.00 |8 s 18,550.00 [~ 772013 | $  10,936:50 | § -
W RS L Lo S : N ‘ ’ . 82013 |$  2,000.00

9/2013.

9/30;

1150 3073060 03200 Onsite Reinforcement Bar - DBR's 7/2013 $ 3,15000 | § - ) 3,150.00 8/2013 3,150.00 | § -

o

8/2013 $ 4,503.50
9/2013

1180 |, 1087320 | - 02507 . |Onsite 18" PVC Sewer Pipe- .- 5/2013 “i'} §../6,085.80 | §: - '8 608580

1620 ISF PayAppl 05510 I“d‘a;‘:bswe’ Undulating Roof Canopy 122013 | § - |$ 4620000 $ 46,200.00 $ 46.200.00

L 54,600,00 fe SR S 54,600.00

EJCDC C-620 Contractor's Application for Payment
© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.



Stored Material Summary

Contractor's Application

5130

|Pipe Stpports -

72013 | $ 3,394.00

3 3,394.00

For (Contract): WEST LAFAYETTE, INDIANA - NORTHSIDE REGIONAL LIFT STATION & FORCE MAIN Application Number: 8
IMPROVEMENTS
Application Period: 12/26/13-06/02/14 Application Date: 06/02/14 Page 6 of 6
A B C D E F G
Submittal No. Stored Previously Subtotal Amount Incorporated in Work Materials
. Supplier (with Storage . . Date Placed Amount Stored | Completed and Stored Date Remaining in
. ! t
Bid ltem No. Invoice No. Specification Location Description of Materials or Equpment Stored into Storage An(;:;mt this Month (§) to Date (D +E) (Month/ A‘?;)\m Storage ($)
Section No.) (Month/Year) Year) (D+E-F)
y ; - o

9/2013

3,394.00

+79,400.00

27,832.00°

10/2013

27,832.00

'27,832.00.

a1

10/2013

1 3.28300

Onsite

52013

1,555.40

8/2013

1,555.40

££:8/2013

6,070.20

10/2013

".17,685.00

1,459,00

Totals

$  219,462.40

$  328,700.00

1)

548,162.40

$367,212.40 | §

180,950.00

EICDC C-620 Contractor's Application for Payment

© 2010 National Society of Professional Engineers for EICDC. All rights reserved.



AFFIDAVIT AND WAIVER OF LIEN

Final X Partial X

Payment to Follow

State of Indiana, County of Marion, SS:

JAMES D. GANN, being duly sworn, states that he is the C.F.O. of R. L. TURNER
CORPORATION having contracted with the BOARD OF PUBLIC WORKS & SAFETY OF THE
CITY OF WEST LAFAYETTE, INDIANA to furnish certain materials and/or labor as follows: Per
Contract for a project known as WEST LAFAYETTE, INDIANA ~ NORTHSIDE REGIONAL LIFT
STATION & FORCE MAIN IMPROVEMENTS located in WEST LAFAYETTE, IN and owned by the
BOARD OF PUBLIC WORKS & SAFETY OF THE CITY OF WEST LAFAYETTE and does hereby
further state:
(PARTIAL WAIVER) that the balance due from the owner is the sum of:

Three Hundred Ninety Five Thousand Nine Hundred Fifty Eight and 60/100 Dollars ------- {$395,958.60)

it of which is hereby acknowledged:

the payment of which has been promised as the sole consideration
for this Affidavit and Partial Waiver of Lien is given to and for said
amount, effective upon receipt of such payment.

X

(FINAL WAIVER) that the balance due from the owner is the sum of:

receipt of which is hereby acknowledged; and

the payment of which has been promised as the sole consideration
for this Affidavit and Final Waiver of Lien is given to and for said
amount, effective upon receipt of such payment.

THEREFORE, the undersigned waives and releases unto the Owner of said premises, any and
all lien or claim whatsoever on the above described property and improvements thereon on
account of labor or material or both, furnished by the undersigned thereto and further certifies
that no other party has any claim or right to a lien on account of any work performed or
material furnished to the undersigned for said project, and within the scope of this affidavit
and waiver.

R. L. TURNER CORPORATION, INC.

JAMES D. GANN, C.F.O.

w [
- Z2%
5 9s
WITNESS MY HAND AND NOTARIAL SEAL, this 2nd day of June, 2014. O{g{o‘%r_‘;
SV, Ipax
@WWkakﬂ%M, %Féq
Jam'g K. Kitron, Notary Public > E::(%
L £ 9z
County of residence: Hamilton

My commission expires: 03/20/2015

5102 02 UoIeN sexidx uolssiuwod AW
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18-Jun-14 10:3§

Aciivity 1D * | Acuvity Name " Activity |20« Lo ie e Juﬁe 01e [ sJuly 2014 . . - Algustz0i4 { Seotember 2004 . | Qctober 2074 . ]
7 RS ot J'o8 | 15 ] 22 | 29 | G 13 | 20 | 27.]°e8 [ 10 [ 17 [ 23 | 31 ] or_| 1% [ 21 | 28 | o5 12
— . T , — S=—— 25-Jul-14, Morih Side LS - Comgletion

: o = 09-Jul-14, Lift Statlon Work
523 Serd ; :
mp Area/Gates . 5 02-May-... 4 . : :
A1110 Concrete Pratective Lining : 7 23-Jun-... " 01-Jul14 Q9 : Cenerete Protectiva Lining

A1120  Painting - EZEEZA Painting - LS Piping

LS Piping : :
e 7 25-Jub-14, Above Grade Work :

5 02-Jul4  09-Jul14 0%

Install HM Door/HW 1 18-dun-14:
Limestone - Instaliation - 10 10-Mar-.. 15-Apri..  100%

Limestone Cauling ; 3 18-Jun-..  20-Jun-14 0%
Metat Panel - Installation 16 10-Mar-... 19-Jun-14 95% &

- Install HM Door/Hyy

‘B Limestone Caulking
3 1 Metal Panel - Installation

. Painting - Structural Steel - High work 3. 20-May-... ; 20-Jun-... . 100% 2 =T S A = Painting - S(:ructural Steel - High work
Painting - All other above ﬁae 5 20-May-... : 24-Jun-14 0% Painting - All other above grade
* Undulating Canopy Panels - (nstall ! ~3. 19-Jun-14 : 24-Jun-14 © T 0% . Unduléting Canopy Panels - Install :
Gutters/Dawnspout - Install 1,18-Jun-14 18-Jun14 - 0% I Gutters/Down : :
 Cornice System -Fab/install ; 207 18-dun14  16-Juii4 Tose) T pTTee mice System -Fab/install :
" "Channel Glass - install T 7 17-Jutd 25-dukd 0% : : : Chandel Glass - Install §
Backfil/Final Grading "~ ‘ 10:30-Ape..” 18-Jun-14 100% CEEEEI AT | BackiilFinal Grading : ‘
: Transformer Pad, Stoop, Pols Bases... ' 4" 18-Jun-14 1 23-Jun-14 0% ;E»EE Transfo;rmer Pad, Stoop, Pole Bases Conc.
. Grass/Gravel Pavers - Install ! 5! 24-Jun-14: 30-Jun-14 ; 0% H Grass/Gravel Pavers - Install |
“SigniPiagque - nstal ’ i "3, 23-0Un14 1 25-Junid %] :
@ Actual Work EEEZ Critical Remaining Work vy Summary Page 10f 1
Reraining Work < < Milzstone




