WWTU Project Payments

As of November 25, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
1. Western Interceptor - Division |, I, IIL,IV,V
Engineer 2001 estimate $12.5 M
Design: Division |1, 1ll (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 | $ 919,038.00|% 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $ 227,300.00 | $ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, il, 1l & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 | $  796,982.00 $ 796,982.00 87.24%
Construction; Division | (Atlas Excavating Inc) $ 2,622,000.00 % (10,030.59)| % 2,611,96941]% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846947.00 | $ (108,921.85)] § 3,738,025.15]| % 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 1,948585.00 | % (35878.15)| % 1,912,70685]% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 ] $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
lce Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 [ $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | § 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233100.00{% 218,722.26 | $ - $ 218,722.26 93.83%
Construction: Division IV (INDOT) $ 255984394 |3 8211455 |% 264195849 1% 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 202760000 % 151,741.00|$ 2,179,341.00{ 3% 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,981,079.49 | $ - $ 4,981,079.49
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15,419,124.15 | $ 15,163,777.49 | $ - $ 15,163,777.49
2. Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - 3 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $ 25,176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | § 706,800.00 | $ 606,286.00 | $ - $ 606,286.00 85.78%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,00000|$ 2,143453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - 3 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)! § - $  (168,200.00)
B 2012 SRF LOAN i $ 4,200,000.00 | $ 3,807,337.00 | § - |$ 3,807,337.00 90.65%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $§ 361,300.00|$  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $§ 17,000.00 | $§  361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
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WWTU Project Payments

As of November 25, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | § 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | § 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | § 4567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 443,510.00 $ 44351000 | % 108,135.00 | § - $ 108,135.00 24.38%
IMPROVEMENT FUND $ 513,910.00 | $ - $ 513,910.00{$%  179,102.00 - $ 179,102.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) 3 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27127.37 51.18%
Construction Engineering: (Wessler Engineering) 3 183,000.00 $ 183,000.00 | $ 210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 145358 | $ 1,258/45358 | % 1,195201.88 $ 1,195201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase |I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase lI: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542 50 $ 4,542.50 22.711%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
6. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175000.00{$% 153,370.19 | $ - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 1% (5454.00) $ 226,033.50 | $  226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.25 | $ 45667.25 | § - $ 45,667.25 92.88%
Landscaping: (GardenArt) $ 52,384.00 | $ 573.00 | $ 52,957.00 | $ 52,957.00 | $ - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75|$ (4,881.00) $ 328,157.75| 8%  324,657.75 | $ - $ 324,657.75
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 2460000 | % 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
9. Cumberiand Ave Sanitary Sewer Extension '
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | § 24,035.65 $ 24 035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | § 124227.00 |$ 311,727.00 | §  275813.09 | § - $ 275,813.09 88.48%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 |$ 370,837.00 | $ 331,458.74 | § - $ 331,458.74
| Construction Inspection: (Wessler Engineering} $ 116,000.00 $ 116,00000|'$ 5555228 § 9,959.48 $ 65,511:76 :56.48%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 | $ 995,540.88 | $ - $ 995,540.88 50.84%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,051,093.16 | $ 9,959.48 | $ 1,061,052.64 51.15%
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 | $ 109,063.14 | $ 732683618 579,479.31 $ 579,479.31 79.09%
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IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $ 732,683.61|$ 579,479.31 | § - $ 579,479.31

CAPITAL IMPROVEMENT PLAN PROJECTS:

|

11. Co-Generation Facilities Expansion - Mircroturbines

Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | $ 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | $ 7,840.00 | $ - $ 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,72460 | $ - $ 186,724.60 | $ 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60 | $ 162,247.60 | $ - $ 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 331,70840 | $ 86,161.05| % 417,869.45| $ 387,294.38 | $ - $ 387,294.38 92.68%
IMPROVEMENT FUND $ 331,708.40 | $ 86,161.05|$ 417,869.45 | $ 387,294.38 | $ - $ 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 25367710 |$ 50681.00 | $ 30435810(% 290,952.89 | % - $ 290,952.89 95.60%
IMPROVEMENT FUND $ 253,677.10 | $ 50,681.00 | $ 304,358.10 | $ 290,952.89 | $ - $ 290,952.89

15. Chemical Feed Facilities for Phosphorus Removal

Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | § 423158 | § - $ 4,231.58 105.79%
| |Bid: (Wessler Engineering) $ 24,000.00 ; $ 2400000} $ 24,000.00 | $ - |3 24,000.00 - 100.00%
| Construction inspection: (Wessler Engineering). 1$  250,000.00 o % 250000.001% 3343479 $ 10048715 $ | 52482941  2099%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
IMPROVEMENT FUND $ 401,400.00 | $ - $ 401,400.00 | $  138,776.37 | $ 19,048.15 | $ 157,824.52
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 $ 753,090.00 | $ 197,871.30 | $ - $ 197,871.30 26.27%
2014 CONSTRUCTION FUND $ 753,090.00 | $ - $ 753,090.001% 197,871.30 | $ - $ 197,871.30
16. Sheraton & Fairway Knolls Lift Station Improvements
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04|$  190,328.41 | $ - $ 190,328.41
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