WWTU Project Payments

As of July 28, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 34430000 | $ 17,000.00 | $ 361,300.00 | % 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00 | $ 621,225.00 | $ - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,00000 [ $ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 34430000 |$ 17,000.00 | $ 361,300.001$% 40269943 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 |$ 402,699.43 | $ - $ 402,699.43 | reimb to City by SFR]
She and Fairw s Lif ¢
City of West Lafayette (Reimbursement-Greeley & Hansen) 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) 10,000.00 $ 10,000.00
Bingham Greenebaum Doll 3,723.00 $ 3,723.00
O.W. Krohn & Associates 13,087.00 $ 13,087.00
Bose McKinney & Evans 20,000.00 $ 20,000.00

Withered Burns, LLP

on ng g ’ 15,54 42%

Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00 | $ 54,490.00 | $ - $ 54,490.00 17.69%
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,000.00 1 $ 668,170.00 | $ - $ 668,170.00 31.59%
Construction Retainage: (Bank of New York Mellon) $ 7424100 | $ - $ 74,241.00

2014 SRF LOAN $ 2,610,000.00 | $ 1,043,196.00 | $ 11,721.00 | $ 1,054,917.00 40.42%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00

IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $ 200,328.41 | $ - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of July 28, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00|$% 4567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 44351000 | $ 12,099.35 | § 455609.35 | $ 43546140 | $ - $ 435,461.40 95.58%
IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35 | $ 526,009.35 | $ 506,428.40 - $ 506,428.40
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22

31,6

24,035.65

24,035.65

31,610.00

IMPROVEMENT FUND

246,610.00 | $ 124,227.00 | $

370,837.00 | $

362,662.63

363,376.42

4,62

ons ssler Engineel 116,000.C 0,960.6 10
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 | $ 1,676,354.31 - $ 1,676,354.31
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,787,314.93 | $ 141.73 | $ 1,787,456.66 86.17%
mi Eac r Phosphorus Removal
Design: (Wessler Engineering) 76,000.00 $ 76,000.00 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) 4,000.00 $ 4,000.00 423158 | $ - $ 4,231.58 105.79%
Bid: ler Engi i 24,00 $ - $ 24,000.00 00%

100
= "1

1,11
49 600 (
IMPROVEMENT FUND $  463,400.00 | $ - |'$ 463,400.00 [$  309,563.37 | § 7,037.36 | $  316,600.73
Construction: (Layne Heavy Civil, Inc.) $  753,090.00 | $ 3225548 | $ 78534548 |$ 74566343 | § - [$ 74566343 94.95%
2014 CONSTRUCTION FUND $  753,000.00 | $ 3225548 | $ 78534548 |$  7450663.43 | § - |$ 74566343

680,00 |

IMPROVEMENT FUND

52,400.00 |$ 36,000.00 | $

88,400.00 [ $

20,960.00

$ 15,720.00

36,680.00
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