
MEMORANDUM 

TO: West Lafayette Redevelopment Commission 

FROM: Ed Garrison, Engineering Assistant 

DATE: 

CC: 

November 18th, 2015 

Doug Payne, Street Department 
Judy Rhodes, Clerk-Treasurer 
Dave Buck, Public Works Director 

SUBJECT: Cumberland Ave, Phase Ill Landscaping Project 

CHANGE ORDER NO. 1 

Upon review, it is my recommendation that the West Lafayette Redevelopment 
Commission approve Change Order No. 1 to the Cumberland Ave, Phase Ill 
Landscaping Project. This change order is necessary to add landscaping to the 
island area created by the permanent closure of Covington Street the between 
University Farm and Avondale neighborhoods. 

SUMMARY 
CHANGE ORDER No. 1: 
Added Items 

Plants and Boulders- 1 LS $ 
Mulch, Hardwood (Covington)- 6 CY@ $35 $ 
Labor- 1 LS $ 

TOTAL $ 

1 ,379.50 ADD 
210.00 ADD 

1,250.00 ADD 



Cumberland Ave, Phase Ill Landscaping Project 

CITY OF WEST LAFAYETTE 

CHANGE ORDER No. 1 

Original Contract Sum: $ 135,648.65 

Net Change Authorized by Previous Change Orders: $ 0.00 

Adjusted Contract Amount: 

Change Order No. : 1 

New Contract Amount: 

$ 135,648.65 

$ 2,839.50 

$ 138,488.15 

'1/Ve hereby authorize the above change order to be made a part of the original 
contract as referenced, on this 18th day of November, 2015. 

CONTRACTOR: 

Matt Overman 
Custom Cuts 

West Lafayette Redevelopment 
Commission 

Lawrence T. Oates, President 

Stephen B. Curtis, Secretary 



Custom Cuts 

P.O. box 8028 
Lafayette, IN 47903 

Name I Address 

City of West Lafayette 

Description 

plants and boulders 
Mulch hardwood 
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765-471 -2405 
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Estimate 
Date Estimate# 
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Project 

Rate Total 

I ,379.50 1,379.50 
35.00 210.00 
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Subtotal ~ 
Sales Tax (0.0%) $0.00 

Total ~~ ..__-


