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Contract Information
DistrictCRAWFORDSVILLE
DISTRICT

Contract No.: T -33756

AE:Shaw, John Wesley

Change Order Information Change Order No.: 003

Date Generated: 0010010000 Date Approved: 0010010000
Reason Code: ERRORS & OMISSIONS, Item Related

Description: Seeding instead of Sod

Original Contract Amount

Current Change Order Amount

Total Previous Approved Changes

Total Change To-Date

Modified Contract Amount

Time Extension Information
Date Initiated 0010010000

Original Contract Time

Time Element Description:

Current Time Extension

Previous Time Approved

Revised Contract Time

$ 298,803.33

$ 0.00

$ 0.00

$ 0.00

$ 298,803.33

Date Completed 0010010000

Letting Date:03/05/2014
PE/S:Surber, Rob Status: Draft

EWA: Y or Force Acct: N

Percent: 0.000 %
Percent: 0.000 %

Percent: 0.000 %

SS Completion Date 0010010000 or SS CalendarlWork Days a
SP Date 0010010000 or SP Days

(SS = Standard Specification, SP = Special Provision)

SP Days Value $ 0.00SS Days a SP Days a
SS Days by AE: DCE: SCE: DDCM: _

SS Days _ SP Days Value $ _

SS Completion Date 0010010000 or SS CalendarlWork Days a
SS Date 0010010000 or SP Days a

---------_._----------------------- - --
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Contract No:T -33756

Review and Approval Information
Required Approval Authority

($ per Change Order)
(Days per Contract)

AE: DCE: SCE: * DDCM: *

(- LE $ 250K-) (- LE $ 750K - ) ( -- LE $ 2 M -- ) ( -- GT $ 2 M -- )
( 50 SS days) ( 100 SS days) ( 200 SS Days) ( GT 200 SS days)

Verbal Approval Required? Y / N If Y, by Date Issued, _

Total Change To-Date>5%?

Scope/Design Recommendation
Required?

Y / N If Y , Copy to Program Budget Manager _

Y / N If Y, Referred to Project Manager(PM) _

Date to PM Date Returned _

Approval Authority Concurs with PM? Y / N IfY, Concurrence by Date _

If N,Resolution: Approved Disapproved _

Resolved by Date _

LPA Signatures Required? Y / N If Y, Date to LPA Date Returned _

FHWA Signatures Required? Y / N IfY, Date to FHWA, Date Returned _

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer _ Date _

Comments: ---------------------------



Contract No:T -33756
Change Order No:003

INDIANA
Department of Transportation

Date:07/11/2014
Page: 3

Contract:
Project:
Change Order Nbr:

Change Order Description:

Reason Code:

T -33756
1006069 - 1006476 - State:1006069, 1006476

003
Seeding instead of Sad
ERRORS & OMISSIONS, Item Related

CLN

0039

PCN

1006069

- - - -._~-::;-_c,"'- - ,--,----_.z-<",_~";. -"-':":'-

PLN Item Code

0015 621-06574

Unit

SYS

Unit Price

92.870

CO Qty

-20.000

Comment'

C

'AmountChange

Amount:$ -1,857.40

Item Description: SODDING

Supplemental Description 1:

Supplemental Description2:

0085 1006069 0082 621-09867 SYS 12.620

Item Description: MULCHED SEEDING

Supplemental Description 1: Mulched Seeding instead of Sod

Supplemental Description2:

75.000 C Amount:$ 946.50

0089 1006476 0078 621-09867 SYS 12.620

Item Description: MULCHED SEEDING

Supplemental Description1: Mulched Seeding instead of Sod.

Supplemental Description2:

100.000 C Amount:$ 1,262.00

Total Value for Change Order 003 = $ 351.10

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

The contract would have an significant overrun on Sodding as the contract has 20 SYS per plan. Measured quantity would be 150 SYS+/-.
Changing to seeding would minimize the extra cost to the project.

Change Order Explanation for Specific Line Item

It is the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged.

Contractor:;;; C;)'10 I
7

Date: / £/ .j L-(.. 11 14

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system .

._------------_ .._ .. -.. _ .. -.



Contract No:T -33756
Change Order No:003

INDIANA
Department of Transportation

****************************************************************************************************************************

(SIGNATURE)

(SIGNATURE)

PElS _

APPROVED FOR LOCAL PUBLIC AGENCY

(TITLE)

(TITLE)

SUBMITTED FOR CONSIDERATION

****************************************************************************************************************************

Approval Level

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Name of Approver Date

Date:07/11/2014
Page: 4

(DATE)

(DATE)

Status



T-33756 Signal Construction Inc.

Seeding w/Straw mats 150 Sys

Material Qty Unit Unit Cost Ext. Cost Plus 12% Total

Hignway 'U' Seed 100 Lbs 1.50 150.00 18.00 168.00
7.5' x 120' Straw mat 2 Each 65.00 130.00 15.60 145.60
U Staples 1 Box 34.50 34.50 4.14 38.64

Total Mat'I 352.24

Labor Hours Rate Sub-total 20% Total

Operator I Technician 8 46.02 368.16 73.63 441.79

Laborer / Flagger 3 24 36.23 869.52 173.90 1043.42

Total Labor 1485.22

Equipment Days Rate Sub-total 12% Total

Service Truck 1 1 50.00 50.00 6.00 56.00

Total Equip 56.00

TOTAL 1893.46

PerSYS II 12.6211

--_ .._--_ __ ._._-


