
To: 

From: 

Date: 

CC: 

Subject: 

MEMORANDUM 

The Redevelopment Commission for the City of West Lafayette 

Don Grimstad, Resident Project Representative 

October 12th, 2015 

Judy Rhodes, Clerk-Treasurer 

David M. Buck, P .E., Public Works Director 

Cumberland Ave. - Phase III 
Change Order No. 8 

Please see the following as a summary sheet and signature page for the attached suppotiing documentation. 

CHANGE ORDER NO. 8 

Original Contract Sum: $ 4,800,642.21 

Net Change Authorized by Previous Change Orders: $ 485,704.22 

Adjusted Contract Amount: $ 5,286,346.43 

CutTent Change Order Amount: $ 92,767.31 

New Contract Amount: $ 5,379,113.74 

Contractor: Engineer: 

Milestone Contractors, LP 

By: ~~ 
American Stmctmepoint, I~ 

/-
By~~~~~~~~;z~~~~~~---

Title: _5~ e~ /"" fvle-... 1 Title: Don Grimstad, Resident Project Representative 

Date: /6-!Z -tzo Is- Date: 

Owner: 

The Redevelopment Commission for the City of West Lafayette 

By: By: 

Title: Lawrence T. Oates, Pres ident Tit le: Stephen B. Cutiis, Secretary 

Date: Date: 



Contract Modification 

City of West Lafayette Redevelopment Commission 

Contract: _IN201301287, Cumberland Avenue Phase Ill 

Cont. Mod. Revision 
Number Number 

8 

Route 

Contract Location 
West Lafayette 

Short Description 
Change Order #8 

2 

Description of Changes 
Item 1 007) Service, II 
Item 3029) Pedestrian Signs 

Cont. Mod. 
Date 

10/12/2015 

Item 0089) Sump Pump Connections 
Item 3040) Bristol Ct. Storm Drain 
Item 3041) Yard Drain 
Item 3042) Type II Service Point, Modified, with Foundation 
Item 3043) Bore 2" PVC Conduit to Utility Service Drop 
Item 3044) Pedestrian Signs- Revised- 01 
Item 3045) 2" PVC Conduit, Schedule 40 
Item 3046) CO - Sump Pump Connections 
Item 3047) Rigid Mount Pedestrian Signal 

Net Change 

$92.767.31 

Item 3048) Incidental Property Cost Incurred During Construction 

Increases I Decreases 
Project: IN201301287, Cumberland Avenue Phase Ill 

Category: 1, . 

10/12/2015 1:55PM 

FieldManager 4.5a 

Awarded Contract Amount 

$4,800,642.21 

CNST 

Item Description Item Code 
_0309 

Prop.Ln. Item Type Unit Quantity Chg. Unit Price 
20.00000 

Dollar Value 
$-14,360.00 Sump Pump Connection 0089 ORIGINAL LFT -718.000 

Reason: Delete and Replace with Item #3046: CO -Sump Pump Connections 

Service Point, II _0371 1007 ORIGINAL EACH -1.000 4,512.00000 $-4,512.00 

Reason: Replace with Type II Service Point, Modified, with Foundation (Item #3042) 

Pedestrian Signs 0627 3029 CHANGE LS -1.000 1,485.00000 $-1,485.00 

Reason: Delete and Replace with Item #3044 

Subtotal for Category 1: $-20,357.00 

Subtotal for Project IN201301287: $-20,357.00 
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Contract Modification 

City of West Lafayette Redevelopment Commission 

New Items 
Project: IN201301287, Cumberland Avenue Phase Ill 

Category: 1, . 

Item Description Item Code Prop.Ln. ltemType 

Bristol Ct Storm Drain _3092 3040 CHANGE 

Reason: Owner Requested Additional Storm Improvements in Bristol Ct. 

Yard Drain _3093 

Reason: Yard Drain Required to Drain Isolated Low Area 

Type II Service Point, Modified, with 
Foundation 

_3094 

Reason: Revised "Plan" Service Point for Street Lights 

Bore 2" PVC Conduit to Utility Service 
Drop 

_3095 

3041 CHANGE 

3042 CHANGE 

3043 CHANGE 

Reason: Provide Power from Service Drop to Service Point for Street Lights 

Pedestrian Signs - Revised - 01 _3096 3044 CHANGE 

Reason : Correct Values to Actual# of Signs & Days Used 

2" PVC Conduit, Schedule 40 _3097 3045 CHANGE 

Reason: Connect Power from Service 
Drop to Signal Control Cabinet & Street Light Service Point 

CO-Sump Pump Connections _3098 3046 CHANGE 

Reason : Additional Work Required do to Existing Field Conditions 

Rigid Mount Pedestrian Signal _3099 

Reason: Per Owners Request 

Incidental Property Cost Incurred During _3100 
Construction 

Reason: Incidental Cost Incurred During Construction 

3047 CHANGE 

3048 CHANGE 

10/12/20151:55 PM 

FieldManager 4.5a 

Unit Proposed Qty. Unit Price Dollar Value 

LS 1.000 15,926.00000 $15 ,926.00 

LS 1.000 7,846.00000 $7,846.00 

LS 1.000 7,615.00000 $7,615 .00 

LS 1.000 3,537.00000 $3 ,537.00 

LS 1.000 1 '170.00000 $1 '170 .00 

LFT 193.000 6.58000 $1 ,269 .94 

LS 1.000 72,723 .00000 $72,723.00 

EACH 8.000 52.00000 $416.00 

LS 1.000 2 ,621 .37000 $2,621 .37 

Subtotal for Category 1: $113,124.31 

Subtotal for Project IN201301287: $11 3,124.31 
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Contract Modification 

10/12/20151:55 PM 
City of West Lafayette Redevelopment Commission 

Field Manager 4.5a 

Milestone Contractors, LP 

tz:e~ (ofZ-Zu6 
(Date) 

City of West Lafayette Redevelopment Commission 

(Signature) (Date) 
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