WWTU Project Payments

As of January 26, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
e Original [ Change Orders | Current Paid To Date | Payment Request Total
SRF PROJECTS: |
Northside Regional Lift Station and Force Mains ) - IR B )
City of West Lafayette (Reimbursements-Greeley,Krohn) B B $ 422,158.00 $§ 42215800 -
~Bingham Greenebaum Doll o D & 37,364.00 $ 37,364.00
‘O.W. Krohn & Associates _ o $ 19,079.00 _ $ 9,079.00
‘Brown Equipment Co. B 1% 155,000.00 | $ - |$  155,000.00 - -
-Jack Doheny Supplies I ]% 338,859.00 | $ 338,859.00 o
| Design: (Greeley & Hanser) $§ 34430000 $ 1700000 |$  361,30000]%  257176.00 | $ - % 25,176.00 118.43%
 Construction Engineering: (Greeley & Hansen) $ 508,300.00 $ 198,500.00 | $  706,800.00 | $  621.225.00  $ - $ 621,225.00 87.89%
Construction: (RL Tumer Corp) $ 2,793,000.00 , " 1§ 2,793,000.00 | $ 2,143,453.00 ' § - '$ 214345300 76.74%
| _Construction Retainage: (Stock Yards Bank & Trust) - o '$  238162.00  § . - '$  238,162.00 [ -
.Repay SRF for non-SRF items billed by Turner 1% (168,200.00) $ - $  (168,200.00) )
B - © 2012 SRF LOAN - $ 4,200,000.00 [ $ 3,822,276.00 ' $ - |$ 3,822,276.00 91.01%
| Design: (Greeley & Hansen) - $ 34430000 $ 17,000.00 | $ 361,300.00 | $§  402,699.43 $  402,699.43 | 111.46%
Vectren Utility Holdings ‘ $ 23,690.73 | $ - $ 23,690.73 | . B
| Duke Energy $ 830698 $ 830698
N IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 [ $ 426,390.16 | $ 8,306.98 | $ 434,697.14 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements ] o
[City of West Lafayette (Reimbursement-Greeley & Hansen) P e $  177,493.00 | $ 17749300
__City of West Lafayette (Reimbursement-Krohn & Assoc.) ! $ 4, 600 .00 | $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 “ $ 10,000.00
:Bingham Greenebaum Doll $ 3,723.00 | $ 3,723.00 B
| O.W. Krohn & Associates - $  13,087.00 $ 13,087.00
:Bose McKinney & Evans - B $ 20,000.00 $ 20,000.00
| 'Withered Burns, LLP o $ 1,850.00 $ 1,850.00
'Construction Inspection: (Wessler Engineering) $ 148,000.00 $  148,000.00 | $ 94,330.00 ; $ - $ 94,330.00 63.74%
Constructon Engineering: (Greeley & Hansen) $ 308,00000, $ 308,00000|% 103997.00 | $ - $ 103,897.00 33.77%
Construction: (Bowen Engineering) _ o $ 2,115,000.00 $ 2,115,000.00|% 1,77064500 ; $ - $ 1,770,645.00 83.72%
Construction Retainage: (Bank of New York Meflon) $ 196,738.00 | $ - $ 196,738.00
Vectren Utility Holdings - $ 36,414.00 | § - s 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette i $ - 13 - 18 - .
| 2014 SRF LOAN * $ 2,610,000.00 | $ 2,432,877.00 | § - |$ 2,432,877.00 93.21% -
_|Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 17750000 |$  177,493.37 § - $  177,493.37 100.00%
| |Phase 3 Power: (Duke Energy) _ $ 12,835.04 $ 12,835.04 |$  12,835.04 | % - 1% 12,835.04 100.00%
'Bose McKinney & Evans | $  10,000.00 | $ - 3 10,000.00
Fiber Construction: (Wintek Corp.) o $ 1360000 |§ - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $ 213,928.41 | § - $ 213,928.41 | reimb to City by SFR
|
\
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WWTU Project Payments

___As of January 26, 2016 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
. L Original Change Orders | Current Paid To Date | Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: - R e R ]
Wet Weather Facility Improvements (LTCP) -~ - ] ; i i |
‘Engineering Study: (Wessler & Associates) o | $ 14,200.00 $ 14,200.00 |$  14,200.00 | ' $ 14,200.00 100.00%
Design: (Wessler & Associates) 185 52,200.00 | B I 52,200.00 | $  52,200.00 $ 8 82 ,200.00 | 100.00% |
Permit. (Wessler & Associates) o s 400000 1§  4,000.00]|$% 4,567.00 | $ s 4,567.00 - 114.18%
Construction: (Layne Heavy Civil, Inc) 1$ 44351000 [$ 1209935 |$ 45560935 |$ 43546140  $ '$ 43546140 95.58%
~ Construction Retainage: (Lafayette Bank & Trust) o - ~1'$  20,147.95 $ 1 20,147.95 |
B IMPROVEMENT FUND '$  513,910.00 | $ 12,099.35 §  526,009.35|$  526,576.35 '$  526,576.35 B |
Digester Alternative Feedstocks S B , N - ;
| Professional Services: (Kennedy, Jenks Consuilting) {$ 2460000 o $ 2460000]% 1045322 | % $ 10,453.22 | 42.49%
IMPROVEMENT FUND $  24,600.00 $ - $  2460000|$ 1045322 |§ |$  10,453.22
| Cumberland Ave Sanitary Sewer Extension s o o
_Design Study: (Greeley & Hansen) B E: 25,000.00 1$  25000.00]8% 24,035.65 § 2403565 96.14%
Preliminary Engineering: (Greeley & Hansen) k] 187,500.00 | $§ 124,227.00 [$ 311,72700|{$% 30935150  § $ 309,351.50 99.24%
Construction: (DJ McQuestion & Sons) 15 3411000, 1§ 34,110.00 ] % 31,610.00 | $ $ 31,610.00 . 92.67%
| - e s + —
B IMPROVEMENT FUND | |$  246,610.00 | $ 124,227.00 '$  370,837.00 | $  364,997.15 | $ $  364,997.15
| Construction Inspection: (Wessler Engineering) i |$  116,000.00 s 116,000.00 | $ 114,792.11 | § $  114,792.11 98.96%
| Construction: (Atlas Excavating) | |$ 1.958300.00 $ 1,958,300.00 [ $ 1,856,849.31 | § $  1,856,849.31 94.82%
i Constructlon Retalnage (Huntington Bank) $ 101,450.69 $ 101 450 69
~ 2014 CONSTRUCTIONFUND © | § 2,074,300.00 | § - | $ 2,074,300.00 [ $ 2,073,092.11  $ $  2,073,092.11 99.94% |
Chemical Feed Facilities for Phosphorus Removal B ) ] 1 o ]
Design: (Wessler Engineering) 1% 76,000.00 $ 76,000.00 { $ 76,000.00 | $ $ 76,000.00 [ ~ 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | § 4,23158 | § $ 4,231.58 105.78%
Bid: (Wessler Engineering) S 24,000.00 1§ 2400000]% 24,000.00 | $ $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) 18 250,000.00 ~!'$ 250,000.00|$  159479.21 % $ 159,479.21 63.79%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47400009 1,110.00 | § $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 162,000.00 $ 62,000.00 | $ 58,900.00 | $ $ 58,900.00 95.00%
- _IMPROVEMENT FUND '$  463,400.00 | § - 1'$ 463400005 32372079 § $  323,720.79 )
| |Construction: (Layne Heavy Civil, Inc.) §  753,090.00 | § 3225548 |$ 78534548 [$ 74566343 | § $  745663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) o $ 39,682.05 $ 39,682.05 ) -
1 2014 CONSTRUCTION FUND $  753,000.00 $ 32,255.48 |$ 78534548 |$ 78534548 $ $ 785,345.48
|CSO Relief Interceptor Sewer | o e
Preliminary Design Report: (Wessler Engineering) $  52,400.00 $ 52,400.00 { § 52,400.00 | § $ 52,400.00 100.00% |
Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 ) $ 36,000.00 L $ - 0.00%
Design & GSC Coordination: (Wessler Engineering) | $ 1,050,000.00 - '$ 1,050,00000|%  630,000. 00 1% ' $ 630,000.00 60.00%
Permit & Geotechnical: (Wessler Engineering) $ 55,000.00 0 $ 55,000.00 | $ 13,604.93 | § ' $ 13,604.93 24.74%
N " IMPROVEMENT FUND $ 1,193,400.00 | $ - '$ 1,193,400.00 | $ 696,004.93 | $ $  696,004.93
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