
WWTU Project Payments

As of November 15, 2016

ISRF PROJECTS:

Northside Regional Lift Station and Force Mains
te (Reimbursements-Greeley.Krohn)

^C|ty_ofWest Lafayette (Reimbursement-RL Turner settlement)
Bingham Greenebaum Doll
O.W. Krohn & Associates

Brown Equipment Co.
Jack Doheny Supplies
Design: (Greeley& Hansen)
Construction Engineering; (Greeiey & Hansen)^
Construction: (RL Turner Corp)
Construction RetaSnage: (Stock Yards Bank & Trust)
Repay SRF for non-SRF items billed by Turner

2012 SRF LOAN

Design: (GreeleyA Hansen)
Vectren Utiiity Hoidings
Duke Energy
Huston Bectric
RL Turner Corpsettiement

IMPROVEMENT FUND
Sheraton and Fairway Knolis Lift Station Improvements

City of West Lafayette (Reimbursement-Greeley & Hansen)
City of West Lafayette (ReJmbursement-Krohn & Assoc.)
City of West Lafayette(Reimbursement-Bose, McKinney Evans)
Bmgham Greenebaum Poll
O.W. Krohn & Associates
Bose McKinney & Evans
Withered Bums. LLP
Construction Inspection: (Wessler Engineering^
Constructon Engineering: (Greeley & Hansen)
Co.nstmctipn: (Bowen Engineering)
Construction Retainage; (Bank of New York Meilon)
\/ectren Utiiity Holdings
k/Vlntek Corp: $14,800 request rescinded by City of West Lafayette

2014SRF LOAN

pr^l^nary^9!nee"n^:.^Gree!!sy & Hansen)
Phase 3 Power: (Duke Energy)
Base McKinney & Evans
Fiber Construction: (Wintek Corp.)
Construction: (Bowen Engineering)

IMPROVEMENT FUND

CONTRACT AMOUNT
Orifltnal

$ 344,300.00
$ 508,300.00
$ 2,793,000.00

$ 344,300.00

$ 344,300.00

$ 148,000.00
$ 308,000.00
$ 2,115,000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

Change Orders Current

___

$ 17,000.00
$ 198,500.00
$ (189,548.07)1

$ 17,000.00

$ 17,000.00

$ 4,385.82

$

$ 361,300.00
$ 706,800.00
$ 2,603,451.93

$ 4,200,000.00

$ 361,300.00

$ 361,300.00

$ 148,000.00
$ 308,000.00
$ 2,119,385.82

$ 2,610.000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

PAYMENTS
Paid To Date

$ 422,158.00
$ 221,838.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 630,725.00
$ 2,143,453.00
$ 238,162.00
$ (168,200.00)1

$ 4,053,614.00

$ 402,699.43
$ 23,690,73
$ 8,306.98
$ 34,910.00
$ 221,838.67

$ 691,445.81

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000,00
$ 1,850.00
$ 116,772.00
$ 130,039.00
$ 1,898,751.00
$ 197,271.00
$ 36,414.00

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10.000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41
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$ 422,158.00
$ 221,838.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 630.725.00
$ 2,143,453.00
$ 238,162.00
$ (168,200,00)

$ 4,053,614.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00
$ 221,838.67

$ 691,445.81

$ 177,493.00
$ 4.600.00
$ 10,000.00
$ 3,723,00
$ 13,087.00
$ 20,000.00
$ 1,850.00
$ 116,772.00
$ 130,039.00
$ 1,898,751.00
$ 197,271.00
$ 36,414.00
$

$ 2,610,000.00

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600.00
$ 23,363.00

$ 237,291.41

% CONTRACT PAID

118.43%
89.24%
82.33%

96.51%

reimbtodtybySRF

reimb to City by SRF

78.90%
42.22%
89.59%

100.00%



WWTU Project Payments

As of November 15, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:

Wet Weather Facility improvements (LTCP)
Engineering Study: (Wessjer & Associates)
Design: (Wessler & Associates)
Permit: (Wessler & Associates)

Construction: (Layne Heavy Csvi!, Inc.)
Construction Retainage: ^(Lafayette ^.ankjSt.J.ryst)

IMPROVEMENT FUND
Cumberland Ave Sanitary Sewer Extension

Design Study: (Greeley & Hansen)
Preliminary Engineering: (Greeley& Hansen)
Construction: (DJ McQuestion & Sons)

IMPROVEMENT FUND

Cppstruction Inspection: (Wessler Engjneenn^i)
Construction: (Atlas Excavating)
Construction Retainage: (Hunthgton Bank)

2014 CONSTRUCTION FUND
Chemical Feed Facilities for Phosphorus Removal

Design: (Wessier Engineenng)
Permit: (Wesseler Engineering)
Bid: (Wessier Engineering}
Construction inspection: (Wessler Engineering^
Support Services: (Wastewater Solutions, inc.)
SCADA System: (Wessler Engineering)

jjUlpROVEMENT FUND

Construction: (LaynejjeaYYCiviUnc.)
Construction Retalnage: (Lafayette Bank & Trust)

2014 CONSTRUCTION FUND
CSO Relief Interceptor Sewer „

Preliminary Design Rs^ort.^WessleTEn^nee^Tfn^
Temp Sewer Flow Montoring: (Wessler Engineering)
Design & GSC Coordination: (Wessler Engineering)
Permit & Geotechnical: (Wessier Engineering)
Utjlit^Coordlnation Svcs: (Butler Fairman & Seufert)

IMPROVEMENT FUND

Bose McKinney & Evans
O.W. Krohn & Associates
Gonstructibn Engineering; (Wesster Engineering)
Construction: (Bowen Engineering)
Construction Retainage: (Bank of New York Meilon)

2016 CONSTRUCTION FUND

n/tuyum

CONTRACT AMOUNT
Originai

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 443,510.00

$ 513,910.00

$ 25.000.00
$ 187,500.00
$ 34,110.00

$ 246,610.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000,00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 753,090.00

$ 753,090.00

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000.00
$ 77,426.96

$ 1,270,826.96

$ ;700,000.00
$ 19,775,000.00

$ 20,475,000.00

Change Orders

$ 12,099.35

~$ 12,099.35

$ 124,227.00

$ 124,227.00

"$"'-

$ 32,255.48

$ 32,255.48

~$-—-

$

Current

$ 14,200.00
$ 52,200.00
$ 4,000.00

$ 455,609.35

$ 526,009.35

$ 25,000.00
$ 311,727.00
$ 34,110.00

$ 370,837.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 785,345.48

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000,00
$ 77,426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

PAYMENTS
Paid To Date

$ 14,200,00
$ 52,200.00
$ 4,567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 171,836.56
$ 1,110.00
$ 62,000.00

T 339,178.14

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39.201.43
$ 74,120.71

$ 1,251,722.14

$ 80,000.00
$ 21,000.00
$ 263,454.14
$ 12.360,000.00
$ 1,084,500.00

$ 13,808,954.14

Payment Request
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$ 39,447.56

$ 39,447.56

Total

$ 14,200.00
$ 52,200.00
$ 4,567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035,65
$ 311,703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000,00
$ 171,836.56
$ 1,110.00
$ 62,000.00

$ 339,178.14

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 39,201.43
$ 74,120.71

$ 1,251,722.14

$ 80,000.00
$ 21,000.00
$ 302,901.70
$ 12,360,000.00
$ 1,084,500,00

$ 13,848,401.70

% CONTRACT PAID

100.00%
100.00%
114.18%

95.58%

96.14%
99.99%
92.67%



WWTU Project Payments

As of November 15, 2016

CAPITAL IMPROVEMENT PLAN PROJECTS:

ATiburn'urn Meadows Lift Station
Preliminary Engineering: (Greeley & Hansen)

IMPROVEMENT FUND

Construction: (Bowen Engineering)

2016 BOND ANTICIPATION NOTE FUND

CONTRACT AMOUNT
Original

$ 197,000.00

$ 197,000.00

$ 1,463,600.00

$ 1,463,600.00

!

Change Orders | Current

$ 197,000.00

T- $ 197,000.00

~$....___

$ 1,463,600.00

$ 1,463,600.00

PAYMENTS
Paid To Date

$ 77.607.26

$ 77,607.26

_$_-_
_^__._ ^

Payment Request

$ 16,824.54

16,824.54

Total

$ 94,431.80

$ 94,431.80

% CONTRACT PAID

47.93%

0.00%
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