

INDIANA Department of Transportation
Construction Change Order and Time Extension Summary

Contract InformationDistrict:CRAWFORDSVILLE
DISTRICT

Contract No.: T -31107

AE:Seef, Erik

Letting Date:05/06/2009

PE/S:Del Real, Ramon

Status:Pending

Change Order Information

Date Generated: 00/00/0000

Change Order No.: 001

Date Approved: 00/00/0000

EWA: Y or Force Acct: N

Reason Code: ERRORS & OMISSIONS, Design Related

Description: 4in. Center Line Removal

Original Contract Amount

\$ 687,323.20

Current Change Order Amount

\$ 1,488.00

Percent: 0.217 %

Total Previous Approved Changes

\$ 0.00

Percent: 0.000 %

Total Change To-Date

\$ 1,488.00

Percent: 0.217 %

Modified Contract Amount

\$ 688,811.20

Time Extension Information

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension

SS Days 0 SP Days 0

SP Days Value \$ 0.00

Previous Time Approved

SS Days by AE:_____ DCE:_____ SCE:_____ DDCM:_____

SS Days_____

SP Days Value \$ _____

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000

or SP Days 0

INDIANA Department of Transportation
Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE: _____ DCE: _____ SCE: _____ * DDCM: _____ *
(\$ per Change Order) (- LE \$ 250K-) (- LE \$ 750K -) (-- LE \$ 2 M --) (-- GT \$ 2 M --)
(Days per Contract) (50 SS days) (100 SS days) (200 SS Days) (GT 200 SS days)

Verbal Approval Required? Y / N If Y, by _____ Date Issued _____

Total Change To-Date>5%? Y / N If Y , Copy to Program Budget Manager _____

Scope/Design Recommendation
Required? Y / N If Y, Referred to Project Manager(PM) _____

 Date to PM _____ Date Returned _____

Approval Authority Concurs with PM? Y / N If Y, Concurrence by _____ Date _____

 If N, Resolution: Approved _____ Disapproved _____

 Resolved by _____ Date _____

LPA Signatures Required? Y / N If Y, Date to LPA _____ Date Returned _____

FHWA Signatures Required? Y / N If Y, Date to FHWA _____ Date Returned _____

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer _____ Date _____

Comments: _____

Contract No:T -31107

INDIANA

Date:08/27/2009

Change Order No:001

Department of Transportation

Page: 3

Contract: T -31107
Project: 0600792 - State:0600792
Change Order Nbr: 001
Change Order Description: 4in. Center Line Removal
Reason Code: ERRORS & OMISSIONS, Design Related

CLN	PCN	PLN	Item Code	Unit	Unit Price	CO Qty	Comment	Amount Change
0069	0600792	0069	808-06716	LFT	0.800	1860.000	C	Amount:\$ 1,488.00

Item Description: LINE, REMOVE

Supplemental Description1:

Supplemental Description2:

Total Value for Change Order 001 = \$ 1,488.00

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

Item #69 Line Remove; This item is required in order to set up for phase II of the plans. Traffic will need to be moved to the far east side of the road and the existing center line would be in conflict with the new temporary pavement markings.

Change Order Explanation for Specific Line Item

It is the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged.

Contractor: MILESTONE CONTRACTORS LP

Signed By: 

Date: 8/28/09

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.

Contract No:T -31107
Change Order No:001

INDIANA
Department of Transportation

Date:09/10/2009
Page: 4

APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE)

(TITLE)

(DATE)

(SIGNATURE)

(TITLE)

(DATE)

SUBMITTED FOR CONSIDERATION

PE/S _____

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORTATION

Approval Level
Area Engineer

Name of Approver
Seef, Erik

Date
00/00/0000

Status
Action Pending