

CITY OF WEST LAFAYETTE

Office of the City Engineer

609 West Navajo Street
West Lafayette, Indiana 47906
Phone: 765.775.5130
Fax: 765.775.5249

MEMORANDUM

TO: Board of Public Works and Safety

FROM: David M. Buck, P.E., City Engineer

DATE: November 9, 2009

CC: David Downey, Street Department
Judy Rhodes, Clerk-Treasurer
Beth Cook, Engineering Assistant

SUBJECT: 2009 STREET RESURFACING AND 2009 ADA
UNIVERSAL ACCESS RAMP & SIDEWALK SPOT REPAIR
PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the 2009 Street Resurfacing and 2009 ADA Universal Access Ramp & Sidewalk Spot Repair Project. This change order is necessary to adjust the contract amount for the difference in cost between the bid quantities and the actual quantities used as well as add in the cost for extra work that was done.

SUMMARY

CHANGE ORDER No. 1:

Quantity Adjustments

Sidewalk – 187.12 SYD over	\$ 14,866.68	ADD
Traffic Maintenance on Leslie Ave.	\$ 4,950.00	ADD
A1 Concrete Leveling	\$ 1,725.00	ADD
TOTAL	\$ 21,541.68	ADD

**2009 STREET RESURFACING AND 2009 ADA UNIVERSAL
ACCESS RAMP & SIDEWALK SPOT REPAIR PROJECT**

CITY OF WEST LAFAYETTE


CHANGE ORDER No. 1

Original Contract Sum:	\$ 660,405.15
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 660,405.15
Change Order No. 1:	\$ 21,541.68 +
New Contract Amount:	\$ 681,946.83

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 9th day of November, 2009.

CONTRACTOR:

**BOARD OF PUBLIC WORKS
AND SAFETY**



Thomas M. Buck
Area Manager
Rieth-Riley Construction Co., Inc.

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

ATTEST: _____
Judith C. Rhodes, Clerk-Treasurer