



CITY OF WEST LAFAYETTE

Office of the City Engineer

609 West Navajo Street
West Lafayette, Indiana 47906
Phone: 765.775.5130
Fax: 765.775.5249

MEMORANDUM

TO: Board of Public Works and Safety

FROM: David M. Buck, P.E., City Engineer

DATE: November 24, 2009

CC: Chandler Poole, Development Department
Judy Rhodes, Clerk-Treasurer
Michael Thompson, Engineering Assistant

SUBJECT: Fire Station No. 3 Concrete Slab Replacement

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the Fire Station No. 3 Concrete Slab Replacement Project. This change order is necessary to account for removal of the additional concrete footers encountered when removing the existing slab.

SUMMARY

CHANGE ORDER No. 1:

| | | |
|-------------------------|--------------------|------------|
| CONCRETE FOOTER REMOVAL | \$ 1,328.00 | ADD |
| TOTAL | \$ 1,328.00 | ADD |

FIRE STATION No. 3 CONCRTE SLAB REPLACEMENT
CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

| | |
|--|---------------|
| Original Contract Sum: | \$ 28,525.00 |
| Net Change Authorized by Previous Change Orders: | \$ 0.00 |
| Adjusted Contract Amount: | \$ 28,525.00 |
| Change Order No. 1: | \$ 1,328.00 + |
| New Contract Amount: | \$ 29,853.00 |

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 30th day of November, 2009.

CONTRACTOR:

**BOARD OF PUBLIC WORKS
AND SAFETY**

Rick Pettry
Estimator/Project Manager
Mid-States Contracting Corp

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

ATTEST: _____
Judith C. Rhodes, Clerk-Treasurer