



# CITY OF WEST LAFAYETTE

## Office of the City Engineer

609 West Navajo Street  
West Lafayette, Indiana 47906  
Phone: 765.775.5130  
Fax: 765.775.5249

---

## MEMORANDUM

**TO:** Board of Public Works and Safety

**FROM:** David M. Buck, P.E., City Engineer

**DATE:** December 4, 2009

**CC:** Chandler Poole, Development Department  
Judy Rhodes, Clerk-Treasurer  
Michael Thompson, Engineering Assistant

**SUBJECT: Fire Station No. 3 Concrete Slab Replacement**

**CHANGE ORDER NO. 2**

---

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 2 to the Fire Station No. 3 Concrete Slab Replacement Project. This change order is necessary to provide adequate protection and prevent damage to the installed grease separator.

### SUMMARY

**CHANGE ORDER No. 2:**

BOLLARD INSTALLATION	\$	990.00	ADD
<b>TOTAL</b>	<b>\$</b>	<b>990.00</b>	<b>ADD</b>

**FIRE STATION No. 3 CONCRTE SLAB REPLACEMENT**  
**CITY OF WEST LAFAYETTE**

**CHANGE ORDER No. 1**

Original Contract Sum:	\$ 28,525.00
Net Change Authorized by Previous Change Orders:	\$ 1328.00
Adjusted Contract Amount:	\$ 28,525.00
Change Order No. 2:	\$ 990.00 +
New Contract Amount:	\$ 30,843.00

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 7<sup>th</sup> day of December, 2009.

**CONTRACTOR:**

**BOARD OF PUBLIC WORKS  
AND SAFETY**

\_\_\_\_\_  
Rick Pettry  
Estimator/Project Manager  
Mid-States Contracting Corp

\_\_\_\_\_  
John R. Dennis, Mayor

\_\_\_\_\_  
Sana G. Booker, Member

\_\_\_\_\_  
Bradley W. Marley, Member

ATTEST: \_\_\_\_\_  
Judith C. Rhodes, Clerk-Treasurer