

CITY OF WEST LAFAYETTE

Office of the City Engineer

609 West Navajo Street
West Lafayette, Indiana 47906
Phone: 765.775.5130
Fax: 765.775.5249

MEMORANDUM

TO: Board of Public Works and Safety

FROM: David M. Buck, P.E., City Engineer

DATE: December 15, 2009

CC: Chandler Poole, Development Department
Judy Rhodes, Clerk-Treasurer
Michael Thompson, Engineering Assistant

SUBJECT: Fitness Trail Improvements Part I

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the Fitness Trail Improvements Part I Project. This change order is necessary to account for additional asphalt required and the subtraction of work not required.

SUMMARY

CHANGE ORDER No. 1:

HMA Surface, Type B, No. 11	\$ 9,444.95	ADD
Concrete Steps	\$ 1,890.00	SUB
8' Asphalt Trail	\$ 1,260.00	SUB
Asphalt Tack Coat	\$ 560.30	SUB
TOTAL	\$ 5,734.65	ADD

FITNESS TRAIL IMPROVEMENTS PART I
CITY OF WEST LAFAYETTE


CHANGE ORDER No. 1

Original Contract Sum:	\$ 70,020.00
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 70,020.00
Change Order No. 1:	\$ 5,734.65 +
New Contract Amount:	\$ 75,754.65

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 21st day of December, 2009.

CONTRACTOR:

**BOARD OF PUBLIC WORKS
AND SAFETY**



Michael Bennett
Milestone, LP

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

ATTEST: _____
Judith C. Rhodes, Clerk-Treasurer