

Office of the City Engineer  
609 West Navajo Street  
West Lafayette, Indiana 47906  
Phone: 765.775.5130  
Fax: 765.775.5249

---

## MEMORANDUM

**TO:** Board of Public Works and Safety

**FROM:** David M. Buck, P.E., City Engineer

**DATE:** December 21, 2009

**CC:** David Downey, Street Department  
Judy Rhodes, Clerk-Treasurer  
Beth Cook, Engineering Assistant

**SUBJECT:** 2009 STREET RESURFACING AND 2009 ADA  
UNIVERSAL ACCESS RAMP & SIDEWALK SPOT REPAIR  
PROJECT

### CHANGE ORDER NO. 2

---

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 2 to the 2009 Street Resurfacing and 2009 ADA Universal Access Ramp & Sidewalk Spot Repair Project. This change order is necessary to adjust the contract amount for the difference in cost between the bid quantities and the actual quantities used.

#### SUMMARY CHANGE ORDER No. 2:

##### *Quantity Adjustments*

Tack – 1,323.32 GAL under	\$ 2,845.14	DEDUCT
Wedge – 483.00 TON under	\$ 39,581.85	DEDUCT
Surface – 4.49 TON under	\$ 367.96	DEDUCT
Curb – 1,675.00 LF under	\$ 87,585.75	DEDUCT
Ramps – 221.25 SYD under	\$ 37,988.62	DEDUCT
Drives – 220.26 SYD under	\$ 44,052.00	DEDUCT
Sidewalk – 606.88 SYD over	\$ 48,216.62	ADD
Adj. Curb & Sidewalk – 138.96 SYD under	\$ 11,786.59	DEDUCT
C.A.B. #53 Stone – 100 TON under	\$ 2,500.00	DEDUCT

**TOTAL** **\$ 178,491.29 DEDUCT**

**2009 STREET RESURFACING AND 2009 ADA UNIVERSAL  
ACCESS RAMP & SIDEWALK SPOT REPAIR PROJECT**

**CITY OF WEST LAFAYETTE**


**CHANGE ORDER No. 2**

Original Contract Sum:	\$ 660,405.15
Net Change Authorized by Previous Change Orders:	\$ 21,541.68 +
Adjusted Contract Amount:	\$ 681,946.83
Change Order No. 1:	\$ 178,491.29 -
New Contract Amount:	\$ 503,455.54

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 21<sup>st</sup> day of December, 2009.

**CONTRACTOR:**

**BOARD OF PUBLIC WORKS  
AND SAFETY**



\_\_\_\_\_  
Thomas M. Buck  
Area Manager  
Rieth-Riley Construction Co., Inc.

\_\_\_\_\_  
John R. Dennis, Mayor

\_\_\_\_\_  
Sana G. Booker, Member

\_\_\_\_\_  
Bradley W. Marley, Member

ATTEST: \_\_\_\_\_  
Judith C. Rhodes, Clerk-Treasurer