

CITY OF WEST LAFAYETTE

Office of the City Engineer

609 West Navajo Street

West Lafayette, Indiana 47906

Phone: 765.775.5130

Fax: 765.775.5249

MEMORANDUM

TO: Board of Public Works and Safety

FROM: David M. Buck, P.E., City Engineer

DATE: January 7, 2010

CC: Chandler Poole, Development Department
Judy Rhodes, Clerk-Treasurer
Michael Thompson, Engineering Assistant

SUBJECT: Wetland Bank Stabilization

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the Wetland Bank Stabilization Project. This change order is necessary to account for the proper connection of a previously unknown pipe to the installed structure in order to prevent future erosion and bank instability.

SUMMARY

CHANGE ORDER No. 1:

CORE DRILL/PIPE CONNECTION	\$	717.31	ADD
TOTAL	\$	717.31	ADD


FIRE STATION No. 3 CONCRTE SLAB REPLACEMENT
CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum:	\$ 28,480.00
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 28,480.00
Change Order No. 1:	\$ 717.31 +
New Contract Amount:	\$ 29,197.31

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 7th day of January, 2010.

CONTRACTOR:


Matt Coppock
C&C Excavating, Inc. 1/7/10

**BOARD OF PUBLIC WORKS
AND SAFETY**

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

ATTEST:

Judith C. Rhodes, Clerk-Treasurer