



Office of the City Engineer
609 West Navajo Street
West Lafayette, Indiana 47906
Phone: 765.775.5130
Fax: 765.775.5249

January 25, 2010

Mr. Travis Hunt
Fairfield Contractors
PO Box 4427
Lafayette, IN 47903

RE: CUMBERLAND AVENUE RECONSTRUCTION, PHASE 1

**** NOTICE TO PROCEED ****

Dear Travis:

This letter is to serve as your official "Notice to Proceed" for the Cumberland Avenue Reconstruction Project, Phase 1. An original of the contract dated December 21, 2009, in the amount of \$2,263,416.08, has been forwarded to you for your records.

Article 9, Section 00200 of the Instructions To Bidders contained within Addendum No. 5, describes the required Contract Time and Completion Dates.

ARTICLE 9 CONTRACT TIMES

- 9.01 Contractor shall proceed with all work that does not require road/lane closures after receiving notice to proceed. Lane restrictions are permitted; however, no road/lane closures will be permitted prior to March 1, 2010.

Contractor is to complete all utility relocations and/or have a plan and schedule in place for the relocations by March 1, 2010.

Phase 1 construction shown in the maintenance of traffic plan shall commence on March 1, 2010 and be substantially complete on or before June 15, 2010.

Phases 1, 2 and 3 of construction shown in the maintenance of traffic plan are not to be constructed simultaneously.

The Contract shall be substantially complete on or before October 1, 2010.

New right of way acquisitions have been completed from US52 (Sta. 100+75, Line "A") to the Salem Courthouse Apartments (Sta. 111+00, Line "A").

Additional right of way is being obtained from Salem Courthouse and Peppermill Apartments. Negotiations are on-going and we anticipate them to be completed in the next 4 - 6 weeks. Utility relocation, clearing or any other work in these areas, beyond the existing right of way, should be completed after future notification by the City that these parcels are clear.

Please contact our office if you have any questions. We look forward to working with you on this long-awaited and much needed project.

Sincerely,

A handwritten signature in black ink, appearing to read "D.M. Buck". The signature is fluid and cursive, with the first letters of the first and last names being capitalized and prominent.

David M. Buck, P.E.
City Engineer

cc: Brandon Fulk, The Schneider Corp.
File