



**CITY OF
WEST LAFAYETTE**

Office of the City Engineer

609 West Navajo Street
West Lafayette, Indiana 47906
Phone: 765.775.5130
Fax: 765.775.5249

January 25, 2010

Mr. Gregg Lecher
Roudebush Grading
17155 Harger Court
Noblesville, IN 46060

**RE: CUMBERLAND AVENUE RECONSTRUCTION
PHASE 1 – LANDSCAPE PLANS**

**** NOTICE TO PROCEED ****

Dear Travis:

This letter is to serve as your official “Notice to Proceed” for the Cumberland Avenue Reconstruction Project Phase 1 – Landscape Plans. An original of the contract dated December 21, 2009, in the amount of \$214,595.62, has been forwarded to you for your records.

Article 9, Section 00200 of the Instructions To Bidders contained within the Bid Book, describes the required Contract Time and Completion Dates.

ARTICLE 9 CONTRACT TIMES

9.01 Contractor shall proceed with all work that does not require road/lane closures after receiving notice to proceed. Lane restrictions are permitted; however, no road/lane closures will be permitted prior to March 1, 2010.

The Contract shall be substantially complete on or before October 1, 2010 except for landscape maintenance.

New right of way acquisitions have been completed from US52 (Sta. 100+75, Line “A”) to the Salem Courthouse Apartments (Sta. 111+00, Line “A”).

Additional right of way is being obtained from Salem Courthouse and Peppermill Apartments. Negotiations are on-going and we anticipate them to be completed in the next 4 - 6 weeks. Utility relocation, clearing or any other work in these areas, beyond the existing right of way, should be completed after future notification by the City that these parcels are clear.

Please contact our office if you have any questions. We look forward to working with you on this long-awaited and much needed project.

Sincerely,

A handwritten signature in black ink that reads "D.M. Buck". The letters are stylized and cursive.

David M. Buck, P.E.
City Engineer

cc: Brandon Fulk, The Schneider Corp.
File