



Office of the City Engineer
609 West Navajo Street
West Lafayette, Indiana 47906
Phone: 765.775.5130
Fax: 765.775.5249

MEMORANDUM

TO: Board of Public Works and Safety

FROM: David M. Buck, P.E., City Engineer

DATE: February 1, 2010

CC: Chandler Poole, Director of Development
Judy Rhodes, Clerk-Treasurer
Beth Cook, Engineering Assistant

SUBJECT: 2009 CDBG SIDEWALK PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the 2009 CDBG Sidewalk Project. This change order is necessary to adjust the contract amount for the difference in cost between the bid quantities and the actual quantities used as well as add in the cost for extra work that was done.

SUMMARY

CHANGE ORDER No. 1:

Quantity Adjustments

Curb – 6 LF over	\$	240.00	ADD
Sidewalk – 11.3 SYD over	\$	565.00	ADD
Universal Access Ramps – 34.33 SYD under	\$	4,119.07	DEDUCT
Retaining Wall – 5.5 SYD over	\$	1,952.50	ADD
Thickened Sidewalk in front of Pantasia	\$	786.00	ADD
Safety Signs	\$	330.00	ADD
Asphalt to tie into Pantasia Lot	\$	2,011.65	ADD
Excavation to tie into Pantasia Lot	\$	1,922.00	ADD
Asphalt to tie into State Farm Lot (south side)	\$	833.60	ADD
Storm Sewer Work	\$	5,995.10	ADD
Steps	\$	7,649.83	ADD

TOTAL \$ 18,166.61 ADD

2009 CDBG SIDEWALK PROJECT


CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum:	\$ 182,770.00
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 182,770.00
Change Order No. 1:	\$ 18,166.61 +
New Contract Amount:	\$ 200,936.61

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 1st day of February, 2010.

CONTRACTOR:



Kenneth M. Walker
Manager of Estimating
Milestone Contractors LP

BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

ATTEST: _____
Judith C. Rhodes, Clerk-Treasurer