



**Office of the City Engineer**  
609 West Navajo Street  
West Lafayette, Indiana 47906  
Phone: 765.775.5130  
Fax: 765.775.5249

---

## **M E M O R A N D U M**

**TO:** Board of Public Works and Safety  
**FROM:** David M. Buck, P.E., City Engineer  
**DATE:** August 20, 2010  
**CC:** Judy Rhodes, Clerk-Treasurer  
Michael Thompson, Engineering Assistant  
**SUBJECT:** Indian Trail & Huron Sewer Repair

### **CHANGE ORDER NO. 1**

---

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the Indian Trail and Huron Sewer Repair Project. This change order is necessary to provide an adequate connection to an existing manhole.

### **SUMMARY**

**CHANGE ORDER No. 1:**

T&M 10" SDR sewer line to existing manhole	\$	1,748.55	ADD
<b>TOTAL</b>	<b>\$</b>	<b>1,748.55</b>	<b>ADD</b>

# **Indian Trail and Huron Sewer Repair**

## **CITY OF WEST LAFAYETTE**

### **CHANGE ORDER No. 1**

Original Contract Sum:	\$ 32,000.00
Net Change Authorized by Previous Change Orders:	\$ 00.00
Adjusted Contract Amount:	\$ 32,000.00
Change Order No. 1:	\$ 1,748.55 +
New Contract Amount:	\$ 33,748.55

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 23rd day of August, 2010.

### **BOARD OF PUBLIC WORKS AND SAFETY**

\_\_\_\_\_  
John R. Dennis, Mayor (President)

\_\_\_\_\_  
Sana G. Booker, Member

\_\_\_\_\_  
Bradley W. Marley, Member

\_\_\_\_\_  
Jonathan C. Speaker, Member

\_\_\_\_\_  
Elizabeth M. Stull, Member

ATTEST: \_\_\_\_\_  
Judith C. Rhodes (Clerk of the Board)