

Office of the City Engineer

609 West Navajo Street West Lafayette, Indiana 47906 Phone: 765.775.5130

Fax: 765.775.5249

MEMORANDUM

TO: Board of Public Works and Safety

FROM: David M. Buck, P.E., City Engineer

DATE: November 8, 2010

CC: Chandler Poole, Director of Development

Judy Rhodes, Clerk-Treasurer Beth Cook, Engineering Assistant

SUBJECT: 2010 CDBG SIDEWALK PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the 2010 CDBG Sidewalk Project. This change order is necessary to adjust the contract amount for the difference in cost between the bid quantities and the actual quantities used.

SUMMARY

CHANGE ORDER No. 1:

Quantity Adjustments

army riajaouriorno		
Curb – 27.50 LF over	\$ 742.50	ADD
Sidewalk – 129.50 SYD under	\$ 5,827.50	DEDUCT
Drives – 96.78 SYD over	\$ 4,548.56	ADD
Universal Access Ramps – 32.00 SYD under	\$ 2,560.00	DEDUCT
Retaining Wall – 17.00 SYD under	\$ 3,400.00	DEDUCT
Tree Removal – 1 EA under	\$ 350.00	DEDUCT
Remove, Do Not Replace – 4.62 SYD under	\$ 231.00	DEDUCT
Steps – 10.00 SYD under	\$ 1,250.00	DEDUCT

TOTAL \$ 8,327.44 DEDUCT

2010 CDBG SIDEWALK PROJECT CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum:	\$ 104,500.00
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 104,500.00
Change Order No. 1:	\$ 8,327.44 -
New Contract Amount:	\$ 96,172.56

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 8^{th} day of **November**, 2010.

CONTRACTOR:	BOARD OF PUBLIC WORKS AND SAFETY
Bill Isom Secretary/Treasurer Jack Isom Construction Co., Inc.	John R. Dennis, Mayor
	Sana G. Booker, Member
	Bradley W. Marley, Member
	Jonathan C. Speaker, Member
	Elizabeth M. Stull, Member
ATTEST:	Judith C. Rhodes, Clerk-Treasurer