

THE

Area Plan Commission

of TIPPECANOE COUNTY

20 NORTH 3RD STREET
LAFAYETTE, INDIANA 47901-1209

(765) 423-9242
(765) 423-9154 [FAX]

SALLIE DELL FAHEY
EXECUTIVE DIRECTOR

June 7, 2011
Ref No: 2011-201

Dave Buck
City of West Lafayette
609 West Navajo
West Lafayette, IN 47906

REM: Perimeter Parkway, Phase 1A, Part 1
Contract R-31290
Change of Work Orders #1 and #2

Dear Dave:

Attached you will find the signed change order certification for the above referenced project. The first two change orders involve a request from the contractor to close Harrison Street until August 22, 2011, and the second is for an additional electric ductbank. There are no additional costs for the first change order and Purdue University will be paying for all of the additional costs associated with the second. No federal funds were requested for either change order.

As the Greater Lafayette MPO Executive Director, I hereby authorize these change orders. Please contact me if you have any questions.

Sincerely,



Sallie Dell Fahey
Executive Director - Transportation

enclosures

cc. Erik Seef
Justin Sergent

Change Order MPO Certification

Project: *Perimeter Parkway, Phase 1A, Part 1*
Federal Funds: *High Priority Projects Program Funds*
Contract Number: *R-31290*
Change Order Number: *#1 and #2*

Federal Funds Approved: \$ 0.00



Sallie Dell Fahey
Executive Director

6/7/11

Date