

THE

Area Plan Commission

of TIPPECANOE COUNTY

20 NORTH 3RD STREET
LAFAYETTE, INDIANA 47901-1209

(765) 423-9242
(765) 423-9154 [FAX]

SALLIE DELL FAHEY
EXECUTIVE DIRECTOR

July 29, 2011
Ref No: 2011- 250

Dave Buck
City of West Lafayette
609 West Navajo
West Lafayette, IN 47906

REM: Perimeter Parkway, Phase 1A, Part 1
Contract R-31290
Change of Work Orders #5 & #6

Dear Dave:

Attached you will find the signed change order certification for the above referenced project. The fifth and sixth change orders involve replacement of old brick sanitary manhole tops and upgrade fire hydrants to match Purdue University specifications. The total cost of the two change orders is \$28,336.40

As the Greater Lafayette MPO Executive Director, I hereby authorize these change orders in the amount of \$22,669.12 in High Priority Project Program Funds. Please contact me if you have any questions.

Sincerely,



Sallie Dell Fahey
Executive Director - Transportation

enclosures

cc. Erik Seef
Justin Sergent

Change Order MPO Certification

Project: *Perimeter Parkway, Phase 1A, Part 1*
Federal Funds: *High Priority Projects Program Funds*
Contract Number: *R-31290*
Change Order Number: *# 5 & #6*

Federal Funds Approved: \$22,669.12



Sallie Dell Fahey
Executive Director

 7/29/11
Date