

THE

Area Plan Commission

of TIPPECANOE COUNTY

20 NORTH 3RD STREET
LAFAYETTE, INDIANA 47901-1209

(765) 423-9242
(765) 423-9154 [FAX]

SALLIE DELL FAHEY
EXECUTIVE DIRECTOR

August 23, 2011
Ref No: 2011- 280

Dave Buck
City of West Lafayette
609 West Navajo
West Lafayette, IN 47906

REM: Perimeter Parkway, Phase 1A, Part 1
Contract R-31290
Change of Work Order #7

Dear Dave:

Attached you will find the signed change order certification for the above referenced project. The seventh change order involves revising work items and additional sewer work for Discovery Park. While the total cost of this change order is \$228,491.40, there are no additional costs related to any of the federal participation items. Local funds will be used for the additional sewer work.

As the Greater Lafayette MPO Executive Director, I hereby authorize this change order. Please contact me if you have any questions.

Sincerely,



Sallie Fahey
Executive Director

enclosures

cc. Erik Seef
Justin Sergent

Change Order MPO Certification

Project: *Perimeter Parkway, Phase 1A, Part 1*
Federal Funds: *High Priority Projects Program Funds*
Contract Number: *R-31290*
Change Order Number: *# 7*

Federal Funds Approved: \$0.00


Sallie Dell Fahey
Executive Director

8/23/11
Date