

THE

Area Plan Commission

of TIPPECANOE COUNTY

20 NORTH 3RD STREET
LAFAYETTE, INDIANA 47901-1209

(765) 423-9242
(765) 423-9154 [FAX]

SALLIE DELL FAHEY
EXECUTIVE DIRECTOR

October 11, 2011
Ref No: 2011-331

Dave Buck
City of West Lafayette
609 West Navajo
West Lafayette, IN 47906

REM: Perimeter Parkway, Phase 1A, Part 1
Contract R-31290
Change of Work Orders #8 & #9

Dear Dave:

Attached you will find the signed change order certification for the above referenced project. The eighth and ninth change orders involve eliminating the need for some temporary pavement, the need for additional road closure and detour signs and removal of some steam line pipes. Both change orders reduce the overall project cost by \$13,748.09, and the federal participation, \$10,998.47, should be credited back to the project.

As the Greater Lafayette MPO Executive Director, I hereby authorize this change order. Please contact me if you have any questions.

Sincerely,


Sallie Fahey
Executive Director

enclosures

cc. Erik Seef
Justin Sergent

Change Order MPO Certification

Project: *Perimeter Parkway, Phase 1A, Part 1*
Federal Funds: *High Priority Projects Program Funds*
Contract Number: *R-31290*
Change Order Number: *#8 & #9*

Federal Funds Approved: Credit of \$10,998.47


Sallie Dell Fahey
Executive Director

10/11/11
Date