

CITY OF WEST LAFAYETTE

North River Road Interceptor
Sewer Rehabilitation

Final Contract Change Order No. 1

This Change Order No. 1 provides for modifications to the Contract dated February 14, 2011 between the City of West Lafayette and Reynolds Inliner, LLC. This final change order will result in a net change in Contract Price of - **\$26,184.00** as summarized below:

Item No. 1: Adjustment of unit price contract items based upon the final installed quantities.

Contract Item Description	Bid Qty		Installed Qty		Unit Price	Contract Adjustment
No. 1 – Mobilization /Demob.	1	LS	1	LS	\$16,950.00	\$0.00
No. 2 – Traffic Maintenance	1	LS	1	LS	\$7,200.00	\$0.00
No. 3 – 24" CIPP	2,980	LF	2,987	LF	\$84.50	\$591.50
No. 4 – Lateral Reinstatements	2	EA	2	EA	\$250.00	\$0.00
No. 5 – Dig and Replace Sewer	55	LF	45	LF	\$590.00	-\$5,900.00
No. 6 – MH Chimney Repair	10	EA	10	EA	\$275.00	\$0.00
No. 7 – MH Frame & Cover	31	EA	31	EA	\$1,100.00	\$0.00
No. 8 – MH Chimney Seal	14	EA	14	EA	\$390.00	\$0.00
No. 9 – Manhole Lining	140	LF	143	LF	\$290.00	\$870.00
No. 10 – Work Allowance	1	LS	0.7825	LS	\$100,000.00	-\$21,745.50
					Total Credit	-\$26,184.00

Change Order Summary

Original Contract Price \$491,820.00
Final Change Order No. 1 - \$26,184.00

Final Total Contract Price **\$465,636.00**

Original Substantial Completion June 15, 2011
Revised Substantial Completion (+ 50 days) August 4, 2011

Original Final Completion July 15, 2011
Revised Final Completion September 3, 2011

Prepared By:

Joe Teusch, Project Manager
Greeley and Hansen

 12/13/2011

Signature Date

Accepted By:

Breck Vinson, Project Manager
Reynolds Inliner, LLC

 12-15-11

Signature Date

Recommended By:

David S. Henderson, Utility Director
City of West Lafayette

Signature Date

Authorized By:

John R. Dennis, Mayor
City of West Lafayette

Signature Date

Authorized By:

Bradley W. Marley, Member
Board of Public Works & Safety

Signature Date

Authorized By:

Sana G. Booker, Member
Board of Public Works & Safety

Signature Date

Authorized By:

Elizabeth M. Stull, Member
Board of Public Works & Safety

Signature Date

Authorized By:

Jonathan C. Speaker, Member
Board of Public Works & Safety

Signature Date

Attest:

Judith C. Rhodes, IAMC/CMC/CPFA
City of West Lafayette Clerk-Treasurer

Signature Date