

Notice to Proceed

Date: April 24, 2012

Project: Aeration Tank Addition	
Owner: City of West Lafayette, Indiana	Owner's Contract No.: N/A
Contract: N/A	Engineer's Project No: 141511.06
Contractor: Thieneman Construction, Inc.	
Contractor's Address: 17241 Foundation Parkway, Suite 100	
Westfield, Indiana 46074	

You are notified that the Contract Times under the above Contract will commence to run on **April 30, 2012**. On or before that date, you are to start performing your obligations under the Contract Documents. In accordance with Article 3 of the Agreement, the number of days to achieve Substantial Completion is **240 calendar days (December 25, 2012)**, and the number of days to achieve Final Completion and readiness for final payment is **270 calendar days (January 24, 2013)**.

Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides that you must deliver to the Owner (with copies to Engineer and other identified additional insureds and loss payees) certificates of insurance you are required to purchase and maintain in accordance with the Contract Documents.

Thieneman Construction, Inc.

Received by:

Board of Public Works & Safety
City of West Lafayette, Indiana

Given by:

Authorized Signature

Authorized Signature

John R. Dennis, Mayor

Title

Title

Date

April 24, 2012

Date

Copy to Wessler Engineering