

# Notice to Proceed

Date: May 1, 2012

Project: <b>Aeration Tank Addition</b>	
Owner: <b>City of West Lafayette, Indiana</b>	Owner's Contract No.: N/A
Contract: N/A	Engineer's Project No: <b>141511.06</b>
Contractor: <b>Thieneman Construction, Inc.</b>	
Contractor's Address: <b>17241 Foundation Parkway, Suite 100</b>	
<b>Westfield, Indiana 46074</b>	

You are notified that the Contract Times under the above Contract will commence to run on **May 3, 2012**. On or before that date, you are to start performing your obligations under the Contract Documents. In accordance with Article 3 of the Agreement, the number of days to achieve Substantial Completion is **240 calendar days (December 28, 2012)**, and the number of days to achieve Final Completion and readiness for final payment is **270 calendar days (January 27, 2013)**.

Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides that you must deliver to the Owner (with copies to Engineer and other identified additional insureds and loss payees) certificates of insurance you are required to purchase and maintain in accordance with the Contract Documents.

**Thieneman Construction, Inc.**

Received by:

**Board of Public Works & Safety**  
**City of West Lafayette, Indiana**

Given by:

Authorized Signature

Authorized Signature

**John R. Dennis, Mayor**

Title

Title

**May 1, 2012**

Date

Date

Copy to Wessler Engineering