

SUPPLEMENTAL AGREEMENT NO. 3

THIS SUPPLEMENTAL AGREEMENT, made and entered into this _____ day of _____, 2012, by and between the West Lafayette Board of Public Works and Safety, hereinafter referred to as the "**LOCAL PUBLIC AGENCY**" and Butler, Fairman and Seufert, Inc., Indianapolis, Indiana, Consulting Engineers, hereinafter referred to as the "**ENGINEER**".

W I T N E S S E T H

WHEREAS, on September 12, 2006, the **LOCAL PUBLIC AGENCY** entered into an Agreement with the **ENGINEER** for services required for development of Contract Plans for the reconstruction of Perimeter Parkway, Phase 1A, for the West Lafayette/Purdue University Area; Project No. DEM-IN(); Designation No. 0501163.

WHEREAS, the parties agree that the division of this project and contract plan development into 2 separate projects (Designation Nos. 0501163 and 1005930) shall require the **ENGINEER** to provide additional environmental documentation.

WHEREAS, the parties agree that the character and extent of the work on Williams and South River Road shall require the **ENGINEER** to provide additional field survey.

WHEREAS, Appendix D, Section B states that in the event of a change in scope, the specified fee(s) shall be adjusted.

NOW, THEREFORE, the parties agree that the September 12, 2006 Agreement be modified by this Supplemental Agreement No. 3; therefore, the compensation for survey shall be increased by \$18,000 from \$97,500.00 to an amount not-to-exceed \$115,500.00 and; the compensation for Environmental Services shall be increased by \$23,500.00 from \$40,650.00 to an amount not-to-exceed \$64,150.00 and further; the compensation for Road Design and Plans shall be decreased by \$41,500.00 from \$399,100 to an amount not-to-exceed \$357,600.00. Therefore; the total Contract not-to-exceed amount shall remain unchanged at \$707,370.00 as amended by Supplemental Agreement No. 2.

IN TESTIMONY WHEREOF, the parties hereto have executed this Supplemental Agreement.

ENGINEER

BUTLER, FAIRMAN and SEUFERT, INC.

John W. Brand, President

Attest:

Bradley D. Watson, Executive V.P.

LOCAL PUBLIC AGENCY

BOARD OF PUBLIC WORKS & SAFETY
CITY OF WEST LAFAYETTE

John R. Dennis, President

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

Attest:

Judith C. Rhodes, Clerk-Treasurer

**SUPPLEMENTAL AGREEMENT NO. 3
PROJECT NO. DEM-IN (); DES NO. 0501163
WEST LAFAYETTE PERIMETER PARKWAY**

SUMMARY OF SUPPLEMENTED FEE SCHEDULE

Fee Schedule Summary	Original Agreement	Supplement No. 1	Supplement No. 2	Proposed Supplement No. 3
a. Survey	\$97,500.00			\$18,000.00
b. Design Summary Report	6,000.00			
c. Public Hearing (includes Hearing Transcript)	25,600.00			
d. Environmental Services, Level 4 Cat. Exclusion	40,650.00			23,500.00
e. Conceptual Plan	36,400.00			
f. Utility Plan	26,000.00			
g. Road Design and Plans	399,100.00			(41,500.00)
h. Site Assessment (Phases I and II)	11,900.00			
i. Geotechnical Investigation		\$26,220.00		
j. Right-of-Way Engineering			\$38,000.00	
Subtotal	\$643,150.00	\$26,220.00	\$38,000.00	\$ 0.00
Total		\$669,370.00	\$707,370.00	\$707,370.00