

---

## **MEMORANDUM**

**TO: Board of Public Works and Safety**

**FROM: Pennie Ainsworth**

**SUBJECT: Change Order No. 1**

**Date: February 22, 2013**

Upon review it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the Agreement with J.R. Kelly Company, Inc. for ADA improvement at the Municipal Pool. The change order is necessary to renovate women's restroom stall to comply with ADA Standards.

### **SUMMARY**

JR Kelly Labor	\$ 1,003.51
Material (fasteners, grab bar, acc.)	\$ 60.00
DA Dodd Cost (Plumbing)	\$ 275.00
Renosys Cost (Floor Patching)	\$ 385.00
JR Kelly Mark-Up (10%)	\$ 172.35
Bond	\$ 18.96
<b>TOTAL</b>	<b>\$ 1,914.82</b>

Original contract approved at Board of Works on October 23, 2012 in the amount of \$49,700

**Funds are from CDBG**

**City of West Lafayette**  
**CHANGE ORDER NO. 1**

We hereby authorize the above change order to be made a part of the original agreement as referenced, on this 26<sup>th</sup> day of February, 2013.

**CONTRACTOR:**  
**SAFETY**

\_\_\_\_\_  
J.R. Kelly Company  
Jason Rakoczy  
Project Manager

**BOARD OF PUBLIC WORKS AND**

\_\_\_\_\_  
John R. Dennis, Mayor

\_\_\_\_\_  
Sana G. Booker, Member

\_\_\_\_\_  
Bradley W. Marley, Member

\_\_\_\_\_  
Jonathan C. Speaker, Member

\_\_\_\_\_  
Elizabeth M. Stull, Member

ATTEST: \_\_\_\_\_  
Judith C. Rhodes, Clerk-Treasurer