



GREELEY AND HANSEN

Celebrating 100 YEARS: Quality · Vision · Future

7820 Innovation Boulevard, Suite 150
Indianapolis, Indiana 46278
p 317 924 3380
f 317 228 9368
www.greeley-hansen.com

June 4, 2014

Mr. David Henderson
Wastewater Treatment Utility Director
City of West Lafayette
500 S. River Road
West Lafayette, IN 47906

Subject: North Side Regional Lift Station and Force Main Improvements
Request for Proposed Contract Amendment No. 3

Dear Mr. Henderson:

As you are aware, RL Turner is behind schedule on the construction of the lift station improvements. Substantial completion was to be met on November 6, 2013, and has not yet been achieved. We have continued to provide construction office and field services during this time and as of May 23, 2014 the cost of these services totaled \$157,063.84. It is anticipated that the contractor will be complete on August 31, 2014. Based on current levels of effort construction office and field services are estimated to be approximately \$3,800 per week. We therefore request an amendment for \$198,500.00 to incorporate the cost of services to date and to provide construction office and field services in accordance with our original scope of services through the completion of the project.

Enclosed are two copies of the proposed Contract Amendment No. 3 for additional engineering services for the North Side Regional Lift Station and Force Main Improvements project. If the Amendment meets with your approval and the Board's approval, please have the Board members execute the Amendment and forward one copy of the documents to me.

If you have any questions regarding this amendment, please give me a call.

Yours very truly,

Greeley and Hansen

Joseph M. Teusch, P.E.
Associate

Enclosures