

Notice to Proceed

Date: August 19, 2014

Project: **2014 Wastewater Treatment Plant Projects**
Area 1 – West-Weather Facility Improvements
Area 2 – Phosphorus Removal - Phase 1

Owner: **City of West Lafayette, Indiana**

Owner's Contract No.: N/A

Contract: N/A

Engineer's Project No: **158513.06**

Contractor: **Layne Heavy Civil, Inc.**

Contractor's Address: **4520 North S.R. 37, Orleans, Indiana 47452**

You are notified that the Contract Times under the above Contract will commence to run on **August 20, 2014**. On that date, you are to start performing your obligations under the Contract Documents. In accordance with Article 3 of the Agreement, the number of days or dates to achieve Substantial Completion is **March 21, 2015** for Area 1 Work to allow the Wet-Weather Facility to be fully operational, and for all Work is **240 calendar days (April 17, 2015)**, and the number of days to achieve Final Completion and readiness for final payment is **270 calendar days (May 17, 2015)**.

Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides that you must deliver to the Owner (with copies to Engineer and other identified additional insureds and loss payees) certificates of insurance you are required to purchase and maintain in accordance with the Contract Documents.

Layne Heavy Civil, Inc.

Received by:

Board of Public Works & Safety
City of West Lafayette, Indiana

Given by:

Authorized Signature

Title

_____, 2014

Date

Authorized Signature

John R. Dennis, Mayor

Title

August 19, 2014

Date

Copy to Wessler Engineering