

---

## MEMORANDUM

**TO:** Board of Public Works and Safety  
**FROM:** David M. Buck, P.E., Public Works Dir.  
**DATE:** December 30th, 2014  
**CC:** Doug Payne, Street Department  
Judy Rhodes, Clerk-Treasurer  
Ed Garrison, Engineering Assistant  
**SUBJECT: 2014 STREET RESURFACING PROJECT**  
**CHANGE ORDER NO. 1**

---

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety approve Change Order No. 1 to the 2014 Street Resurfacing Project. This change order is necessary to add curb work to the contract on Russell Street between 4<sup>th</sup> and Stadium.

### SUMMARY

#### CHANGE ORDER No. 1:

##### *Additional Work*

Curb work on Russell Street between 4 <sup>th</sup> And Stadium	\$ 1,425.28 ADD
--	-----------------

## 2014 STREET RESURFACING PROJECT


### CITY OF WEST LAFAYETTE

#### CHANGE ORDER No. 1

Original Contract Sum:	\$ 592,253.00
Net Change Authorized by Previous Change Orders:	\$ 0
Adjusted Contract Amount:	\$ 592,253.00
Change Order No. : 1	\$ 1,425.28
New Contract Amount:	\$ 593,678.28

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 30th day of December, 2014.

#### CONTRACTOR:



\_\_\_\_\_  
Tom Buck  
Rieth-Riley

#### BOARD OF PUBLIC WORKS AND SAFETY

\_\_\_\_\_  
John R. Dennis, Mayor

\_\_\_\_\_  
Sana G. Booker, Member

\_\_\_\_\_  
Brooke E. Folkers, Member

\_\_\_\_\_  
Tanuja R. Sheth, Member

\_\_\_\_\_  
Jonathan C. Speaker, Member

ATTEST: \_\_\_\_\_  
Judith C. Rhodes, Clerk-Treasurer