

February 3, 2015

T.L. Kincaid Contracting, Inc.
320 Main Street
Lafayette, IN 47901

Change Order #1
ADA Compliance Work for West Lafayette Parks & Recreation

Change Order No. 1 to the original contract as approved by the Board of Works on November 18, 2014 adds Partitions to the original Agreement.

For all changes the cost for all materials, labor and equipment is an additional \$3,370.

Breakdown of Items:
Restroom Partitions - \$3,220
General Conditions, Profit & Overhead \$470
Credit Plumbing/Carpentry work (\$320)

Total Cost \$3,370

Original Contract	\$43,900
Change Order #1	<u>\$ 3,370</u>
New Contract Total	\$47,270


DATE: February 3, 2015

CDBG Park Restroom Work Change Order No. 1 – Parks & Recreation Department

IN WITNESS WHEREOF we have set our hands the day and year first above written.

CONTRACTOR:

CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY



Timothy L. Kincaid
President
T.L. Kincaid Contracting, Inc.

John R. Dennis, Mayor

Sana G. Booker, Member

Brooke E. Folkers, Member

Tanuja R. Sheth, Member

Jonathan C. Speaker, Member

Attest:

Clerk-Treasurer Judith C. Rhodes