

# SIMON construction

111 Tecumseh Street  
P.O. Box 288  
Battle Ground, Indiana 47920  
765-567-2764  
Fax 567-2765

Date: 6 February 2013

To: City of West Lafayette  
Parks and Recreation Office  
West Lafayette, IN. 47906  
Attn: Joe Payne

Job: Parks and Recreation offices

## Change Order Number One


Scope of Work - See WLPR Offices Construction dated 2/1/13

1. FRP on North face of Reception desks	Add	340.00
2. Electric	Add	150.00
3. Painting restrooms	Add	690.00
4. Vinyl base	Add	260.00
5. Omitted		0.00
6. Porch over doors	Add	<u>4,460.00</u>
	Total	5,900.00

Contract amount	43,900.00	
Change order number	5,900.00	Add
Cost of project	49,800.00	

Acceptance of Change Order \_\_\_\_\_

Sincerely





Sam Simon

**WLPR Offices Construction**  
**2/1/13**

**Needed Change Order Estimates by Item Number:**

1. For installing plastic laminate or other acceptable alternative on the front (north) face of the reception desks gypsum board walls to improve durability
2. For eliminating the removal of the electrical outlet in room 108; adding two electrical outlets in the north part of room 107 (back-to-back with existing outlet in room 103, use same conduit); and adding one new data jack in the north part of room 107 (back-to-back with one of the new data jacks in room 103, use same conduit); this was discussed on-site with Baker Electric and should be a minor change
3. For painting the restrooms (SW6107 Nomadic Desert – semi-gloss)
4. For installing new vinyl base (Johnsonite Traditional Wall Base Brown #47) throughout Rooms 102 and 107 and in the restrooms
5. For making all vinyl base 5” rather than 4”
6. For building “shelter like” porch over doors on west end of building, similar to sketch provided by Wahl Architecture; materials to be provided by WLPR per Simon Construction specifications





NORTH ELEVATION