



Office of the City Engineer
 609 West Navajo Street
 West Lafayette, Indiana 47906
 Phone: 765.775.5130
 Fax: 765.775.5249

MEMORANDUM

TO: Redevelopment Commission of the City of West Lafayette
FROM: David M. Buck, P.E., Public Works Director
DATE: July 16, 2014
CC: Judy Rhodes, Clerk-Treasurer
SUBJECT: NAVAJO STREET, PHASE 1
 SIDEWALK REPLACEMENTS

RECEIVED

JUL 2 2014

CITY OF WEST LAFAYETTE ENGINEERS OFFICE

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the Redevelopment Commission of the City of West Lafayette approve Change Order No. 1 to the Navajo Street Phase 1 Sidewalk Replacement Project. This change order is necessary to adjust the contract amount for the differences in cost between the bid quantities and the actual quantities installed as well as add the cost for extra work items that were necessary.

CHANGE ORDER No. 1 SUMMARY:

1. Quantity Adjustments:

Curb – 38.5 LFT over	\$ 1,232.00	ADD
Sidewalk, Remove & Replace – 188.98 SYD under	\$ 9,732.47	DEDUCT
New Sidewalk – 15.77 SYD over	\$ 914.66	ADD
Concrete Drive Approach – 84.47 SYD under	\$ 6,926.54	DEDUCT
Universal Access Ramp – 22.67 SYD over	\$ 6,778.33	ADD
Mailbox, Reset – 5 EA under	\$ 615.00	DEDUCT
Casting, Adjust to Grade – 1 EA over	\$ 253.00	ADD
Landscape Curb – 156.50 LFT over	\$ 3,286.50	ADD
Sub-Total Item 1:	\$ 4,809.52	DEDUCT

2. Sidewalk, 6'0", Remove & Replace \$ 12,236.00 ADD

3. Landscape Curb, High \$ 3,718.00 ADD

4. Cross Street Pass-Thru Gutter \$ 2,255.00 ADD

5. Asphalt Patching \$ 2,192.00 ADD

TOTAL CHANGE ORDER No. 1: \$ 15,591.48 ADD

NAVAJO STREET, PHASE 1 SIDEWALK REPLACEMENT PROJECT

REDEVELOPMENT COMMISSION
OF THE
CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1


Original Contract Sum:	\$ 149,237.00
Net Change Authorized by Previous Change Orders:	\$ 0.00
Adjusted Contract Amount:	\$ 149,237.00
Change Order No. 1:	\$ 15,591.48
New Contract Amount:	\$ 164,828.48

We hereby authorize the above change order to be made a part of the original contract as referenced, on this 16th day of July, 2014.

IN WITNESS WHEREOF we have set our hands the day and year first above written.

CONTRACTOR:

CITY OF WEST LAFAYETTE
REDEVELOPMENT COMMISSION



Travis Hunt,
Fairfield Contractors Inc.

Lawrence T. Oates, President

ATTEST:

Stephen B. Curtis, Secretary