

LPA-CONSULTING CONTRACT

**CATTAIL TRAIL EXTENSION INSPECTION, FROM 300' SOUTH OF NEIL ARMSTRONG DR. TO THE
SOUTHWEST CORNER OF CUMBERLAND AVE/US52 INTERSECTION , DES No. 0902212**

CONTRACT AMENDMENT NO. 1

This Contract Amendment No. 1 is made and entered into this day, July 15, 2015, by and between the City of West Lafayette, acting through the West Lafayette Redevelopment Commission ("LOCAL PUBLIC AGENCY" OR "LPA") and **Parson's Brinckerhoff, Inc.** (herein after referred to as the "CONSULTANT").

RECITALS

WHEREAS, the LPA and the CONSULTANT enter into a Contract on June 18, 2014 to provide Construction Inspection Services on the Cattail Trail Extension Project DES No. 0902212, and

WHEREAS, LPA desires the CONSULTANT to complete the inspection for the Cattail Trail Extension Project DES No. 0902212, and

WHEREAS, in order to provide for completion of the work, it is necessary to amend and supplement the contract in the amount of **\$37,966.40**

NOW, THEREFORE, it is agreed by and between the parties that the following Sections are amended as follows:

1. Section IV Compensation, the last sentence is amended to read as follows:
The maximum amount payable under this Contract shall not exceed **\$148,592.07** unless increased by mutual agreement of the parties.
2. Section A.1 of Appendix "D" is amended to read as follows:
The CONSULTANT shall receive as payment for the work performed under this Contract the total amount not to exceed \$148,592.07 unless a supplement is executed by the parties that increases the maximum amount payable.
3. Except as herein modified, changed and amended, all terms of the original Contract date June 18, 2014 shall continue in full force and effect.

[Remainder of Page Intentionally Left Blank]

CONSULTANT

Parsons Brinckerhoff, Inc.



Signature

Margaret L. Lauer, P.E.

LOCAL PUBLIC AGENCY

**West Lafayette Redevelopment
Commission**



Signature

Lawrence T. Oates, President

Attest:



Signature

Stephan B. Curtis, Secretary