

Northwestern Avenue Improvements Phase 4
City of West Lafayette

CHANGE ORDER

Order No.: 2
Date: 09/30/2015

NAME OF PROJECT: Northwestern Avenue Improvements Phase 4
OWNER: City of West Lafayette
CONTRACTOR: Milestone Contractors, L.P.

The following changes are hereby made to the CONTRACT DOCUMENTS:

Item No.	Description	Quantity	Unit	Unit Price	Price
11	BORROW	(700.00)	CYS	\$ 31.00	\$ (21,700.00)
12	TEMPORARY INLET PROTECTION	(14.00)	EACH	\$ 100.00	\$ (1,400.00)
13	TEMPORARY SILT FENCE	(365.00)	LFT	\$ 3.00	\$ (1,095.00)
4001	TREE REMOVAL & STUMP GRINDING	1.00	LS	\$ 1,940.00	\$ 1,940.00
4002	REPLACE EXISTING INLET; STR 14A	1.00	LS	\$ 1,756.00	\$ 1,756.00
4003	REPAIR UNFORESEEN SEWER LATERAL STA. 2+90 LINE "C"	1.00	LS	\$ 5,310.60	\$ 5,310.60
4004	INSTALL INLET STR. 25A	1.00	LS	\$ 4,888.47	\$ 4,888.47
4005	MULCH SEEDING, TYPE U	1,013.00	SYS	\$ 1.53	\$ 1,549.89
4006	REPAIR EXISTING CONDUIT FOR FIBER, GRANT TO STADIUM	1.00	LS	\$ 7,495.00	\$ 7,495.00
4007	REPLACE TRAFFIC SIGNAL LOOPS & FIBER HANDHOLE INSTALLATION	1.00	LS	\$ 4,394.00	\$ 4,394.00

TOTAL \$ 3,138.96

JUSTIFICATION

- 11 Quantity Adjustment per Field Measurements
- 12 Quantity Adjustment per Field Measurements
- 13 Quantity Adjustment per Field Measurements
- 4001 The City of West Lafayette elected to remove two additional trees beyond the original scope of work
- 4002 An existing inlet to be utilized for a storm sewer connection was unsuitable for use; this resulted in it's replacement
- 4003 Upon investigation of a sink hole; a broken sewer lateral was found and repaired using force account work
- 4004 The City of West Lafayette elected to install an additional inlet to eliminate standing water in the existing pavement in the Grant/Northwestern intersection
- 4005 Additional item for the restoration per the right of way and property line for the limits of the project
- 4006 The City of West Lafayette elected to utilized an existing conduit located along Northwestern Ave. from Grant St. to Stadium Ave. for future fiber optic installation; various locations required repair
- 4007 The City of West Lafayette elected to replace existing signal loops in a concrete approach located at Cherry Lane and Northwestern Ave. The installation and connection of fiber optic handholes to the signal cabinets is also included in this force account work

CHANGE TO CONTRACT PRICE:

Original CONTRACT PRICE	\$ <u>1,792,610.75</u>
Current CONTRACT PRICE adjusted by previous CHANGE ORDER	\$ <u>2,005,692.00</u>
The CONTRACT PRICE due this CHANGE ORDER (increased) (decreased) by:	\$ <u>3,138.96</u>
The new CONTRACT PRICE including this CHANGE ORDER will be	\$ <u>2,008,830.96</u>

The CONTRACT TIME will be (increased) (decreased) by 0 calendar days.


The date for completion of all work will be

08/14/2015

Requested By:

 10/7/15
Milestone Contractors, L.P.

Recommended By:



West Lafayette Redevelopment Commission, City of West Lafayette

_____	_____
_____	_____
_____	_____
_____	_____