

CITY OF WEST LAFAYETTE

TO: RL Turner Corporation
1000 West Oak Street
Zionsville, IN 46077

FINAL CONTRACT CHANGE ORDER NO.: 01
DATE: September 1, 2016
PROJECT NAME: North Side Regional Lift Station

I. The following changes are incorporated into this contract:

<u>ITEM</u>	<u>AMOUNT</u>
A. Decrease Contract Price by Agreement & Mutual Release of All Claims between the City of West Lafayette and RL Turner Corporation	(\$189,548.07)
<hr/>	
TOTAL	(\$189,548.07)

The changes result in the following adjustment of Contract Price:

Contract Sum prior to this Change Order	\$ 2,793,000.00
Contract Sum will reduce by this Change Order	<u>-\$189,548.07</u>
New Contract Sum including this Change Order	\$ 2,603,451.93

This Change Order is for full and final settlement of all direct and indirect costs resulting from the performance of the changed work.
