WWTU Project Payments

: As of February 22, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
i Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
1. Western Interceptor - Division 1, il, 1,1V
Engineer 2001 estimate $12.5 M
Design: Division LI, Bl (Greeley & Hansen) $ $ % 919,038001% 893,944.00 3 893,944.00 97.27%
Design: Division IV ] 3 206,000.001 % 23,001.00 $ 23,001.00 11.17%
Const. Engineering; Division 1, 11 & [l (Greeley & Hansen) $ $ $ 9136000018 682308.00 $ 682,308.00 74.68%
Construction: Division | {Atlas Excavating nc) $ $ $ 2611,969411% 2611,970.00 § 2611,970.00 100.00%
5 $ $ 3,738,025.15 {8 3,738,025.00 $  3,738,025.00 100.00%
Construction: Division il {(Atlas Excavating inc.) $ $ 1,948585001% 1,910,532.00 $  1,910.532.00 98.05%
Gambs, Mucker & Bauman $ $ 10,517.00{ % 10,517.00 $ 10,517.00
Umbaugh $ $ 10,000.00: % 10,000.00 5 10,000.00
lce Miller $ $ 16,254.00 1 % 16,254.00 $ 16,254.00
SRF Loan Program $ $ 1,000.001$ 1,000.00 $ 1,000.00
Bingham McHale LLP 3 $ 1,800.001 % 1,800.00 $ 1,800.00
Ball State University 5 8 2951.001% 2,951.00 $ 2,951.00
Malcoim Pirnie $ 3 24376501 % 24,376.50 3 24,376.50
2004 SRF LOAN $ 12,380,000.00 | § 9,926,678.50 § 9,926678.50 80.18%
Gary Brown 5 175.75 | $ 175.75 $ 175.75
James Erwin $ 1204501 % 1,204.50 $ 1,204.50
Greeley & Hansen $  165,537.06 3 165,537.06
IMPROVEMENT FUND % 166,917.31 $ 166,917.31
TOTALS $ 10,405,496.31 | § 10,093,595.8% $ 10,083,595.81
2. Digester Renovation
Engineer 2003 estimate $8.5 M
Design: (Wessler & Assoc) 198,888.44 {3 198,888.00 3 198,888.00 100.00%
:bid, soif boring, manu 045,000001%  990,364.96 $ 990,364.96 94.77%
Construction Engineering: (Wessler & Assog.) 8 76100000 | §  753,390.00 $ 753,380.00 99.00%
lce Miller LLP 3 1524700 | & 15,247.00 $ 15,247.00
Bingham-McHale 8 204400 | § 2,044.00 $ 2,044.00
Umbaugh $ 30,000.00 | $ 30,000.00 3 30,000.00
Gambs, Mucker & Bauman $ 5359.00 | & 5,359.00 $ 5,359.00
SRF Loan Program $ 1,000.00 | $ 1,000.00 $ 1,000.00
2006 SRF LOAN 8,345,000.00 | $ 8,345,000.00 $ 8,345,000.00 100.00%
1998 SRF LLOAN $ 1,030,149.00 $  1,030,149.00
Aerobic Systems b $ $ 94,500.00 | § 94,500.00 $ 94,500.00
Merrell Brothers E $ $ 34,239.351% 34,239.35 ¥ 34,239.35
IMPROVEMENT FUND ¥ 787,785.86 $ 787,785.86
SRF EQUIP REPL FUND b 367,000.00 $ 367,000.00
TOTALS $ 634,438.44 | $ 10,580,827.79 | $ 11,162,158.82 $ 11,162,158.82
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WWTU Project Payments

As of February 22, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
3. n.des Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 7780000 | $ 5000000 |$§ 1279000083 12789227 $ 127.892.27 99.99%
Construction: (Infrastructure Systems In¢.} $  976166.00 | $ (72,86162)|§ 90330438 % 903,304.38 $ 903,304.38 100.00%
IMPROVEMENT FUND $  560,385.39 $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.09
TOTALS $ 1,054,066.00 | $ {22,861.62)| $ 1,031,20438 |$ 603,556.48 $ 603,556.48
4. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 [$ 43,00000:8 99,100.00 | § 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 | $ 43,000.00 [ § 99,100.00 | § 93,511.10 $ 93,511.10
5. GIS Services
Engineering Services Phase | (HE-BFS) $  101,700.00 $ 101,700.001{%  101,700.00 101,700.00 100%
Engineering Services Phase |l (BF& S) $  185,200.00 $ 185200001 % 18520000 5 1856,200.00 100.00%
Engineering Services: Ph Il Qutfall Mapping (BF& S) $ 8,800.00 $ 8,800.00 8% 8,800.00 $ 8,800.00 100.00%
Engineering Services Phase IV (BF&S) $  286,200.00 $ 28620000{% 283,121.80 $ 283,121.80 98.52%
OPERATING FUND $  295700.00 $ 295,700.00
IMPROVEMENT FUND $ 283,121.80 $ 283,121.80
TOTALS $ 581,900.00 $ 581,900.00 {$ 578,821.80 $ 578,821.80
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) 3 10,000.00 1 $ 500000 ' $ 15,000.00 | $ 10,064.45 $ 10,064.45 67.10%
IMPROVEMENT FUND $ 10,000.00 | § 5,000.00 | § 15,000.00 | § 10,064.45 s 10,064.45
7. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 (United Consulting) $ 32,100.00 3 3210000} % 32,060.00 $ 32,060.00 99.88%
Professional Services: Phase 2 (United Consuiting) 3 €1,900.00 3 61,800.00 0.00%
IMPROVEMENT FUND $ 94,000.00 $ 94,000.00 | § 32,080.00 ¢ $ 32,060.00
8. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $  344300.00 $ 344300005 2,911.46 $ 2911.48 0.85%
IMPROVEMENT FUND $  344,300.00 $  344,300.00 | $ 2,911.46 $ 2,911.46
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