
 
 

M E M O R A N D U M 
 

TO: Board of Public Works and Safety 
 
FROM: Ed Garrison, Engineering Assistant  
 
DATE: December 30th, 2014 
 
CC: Judy Rhodes, Clerk-Treasurer 
 David M. Buck, P.E., Public Works Dir. 
 
SUBJECT: Crack Sealing 

 
 
This memo is to inform the board of an overrun in contract cost while completing 
the crack sealing project in 2014.  The contract was set up to be paid by the 
pound for material placed.  Based on our estimates, there would be enough 
material to complete the following streets: 
 

 Soldiers Home Road from ¼ mile north of Kalberer Road to Sagamore 
Parkway 

 Salisbury Street from just north of Kalberer Road to Columbia Street 
 Robinson Street from Salisbury Street to North River Road. 

 
Soldiers Home Road and Salisbury Street north of Sagamore Parkway were on 
target with the estimated quantity.   
 
The estimate was short for the severely cracked section of Salisbury Street 
between Grant Street and Stadium Avenue. 
 
Due to the extra material needed to finish Salisbury Street, the contract quantity 
was short of being able to complete all of Robinson Street, which was resurfaced 
in 2012.   In 2009, 2010 and 2011, CDBG funds were used to replace all the 
curbs and sidewalks along the length of Robinson Street.  The resurfacing in 
2012 capped a series of major capital investments by the City.  As such, our 
office felt that the crack sealing was a critical preventative maintenance measure 
for the long term life of this investment. 



 
The end result is the following change in contract. 
 
Original Contract:  $49,420.00 
Over Run:   $  9,640.30 
Final Contract:  $59,060.30 
 
This information is being submitted to the Board of Works as a written disclosure 
since the contract set up under the conditions of “Small Purchases under 
$50,000”, within the City’s adopted Purchasing Policy. 


