



**Wastewater Treatment Utility**  
500 South River Road  
West Lafayette, Indiana 47906-4377  
Phone: 765.775.5145  
Fax: 765.775.5149

To: Board of Public Works and Safety

From: Dave Henderson, Utility Director

RE: Partial Release of Retainage for Aeration Tank Project

I would like to ask the approval of the Board of Public Works and Safety to release a portion of the retainage being held in escrow for Thieneman Construction, Inc.

I ask that a partial release of retainage in the amount of \$33,651.70 be approved at this time.

The balance of the retainage will be held pending completion of the remaining punch list items for the Aeration Tank Project.

Thank you,

Dave Henderson

Utility Director