

AMENDMENT NO. 3
to
AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
between
CITY OF WEST LAFAYETTE, INDIANA
and
GREELEY AND HANSEN LLC

This AMENDMENT No. 3 is made on the _____ day of _____ in the year 2014 to modify AMENDMENT No. 2 dated June 19, 2012, AMENDMENT No. 1 dated March 10, 2010 and the AGREEMENT dated September 28, 2009 between the City of West Lafayette, Indiana, hereinafter referred to as CITY, and Greeley and Hansen LLC, an Illinois limited liability company, with its principal office at 100 South Wacker Drive, Chicago, Illinois 60606-4003, and a regional office at 7820 Innovation Boulevard, Suite 150, Indianapolis, Indiana 46278, hereinafter referred to as ENGINEER, for professional engineering services in connection with the North Side Regional Lift Station and Force Main, the PROJECT.

This AGREEMENT is hereby amended as follows:

SCOPE OF SERVICES

The Services to be performed by ENGINEER include providing additional construction office and construction field services beyond the original contract completion date of December 6, 2013. Based upon the Contractor's construction schedule, it is anticipated that additional engineering services will be required up to August 31, 2014 (anticipated Construction Contract Completion Date). ENGINEER will continue to assess the level of inspection needs throughout the remainder of the construction project to manage the level of construction services required to assure conformance with the Contract Documents.

COMPENSATION


For engineering services described in the Amendment No. 3 Scope of Services, the CITY agrees to pay ENGINEER in accordance with Exhibit B, Estimated Compensation indicated in the Agreement. The maximum billing limit for Amendment No. 3 shall not exceed \$198,500, including salary and reimbursable expenses, without further written authorization. With the approval of Amendment No. 3, the total upper limit of compensation for the AGREEMENT is increased from \$869,600 to \$1,068,100.

OTHER MATTERS

All provisions of the AGREEMENT not specifically modified herein shall remain in effect.

In WITNESS WHEREOF, the parties hereto have caused this AMENDMENT No. 3 to the AGREEMENT to be executed by their duly authorized officers and partners and is made effective the day and year first above written.

GREELEY AND HANSEN LLC



Paul J. Vogel

Executive Vice President



Joseph M. Teusch

Associate

CITY OF WEST LAFAYETTE, INDIANA

BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis

President

Sana G. Booker

Member

Bradley W. Marley

Member

Shawn R. Little

Member

Jonathan C. Speaker

Member

ATTEST:

Judith C. Rhodes, Clerk-Treasurer