

Simon Construction  
Garden Street Right-of-Way

**Garden Street ROW Project**  
CHANGE ORDER NO. 1  
Additional Concrete Work

Original Contract:	\$ 14,300.00
Change Order No. 1	<u>+ 880.00</u>
	\$ 15,180.00

Approved at a meeting of the West Lafayette Redevelopment Commission held on Wednesday, November 19, 2014 at the West Lafayette Morton Community Center, 222 N. Chauncey St., West Lafayette, Indiana 47906

**WEST LAFAYETTE REDEVELOPMENT COMMISSION**

BY: \_\_\_\_\_  
Lawrence T. Oates, President

**Attest:**

\_\_\_\_\_  
Stephen B. Curtis, Secretary