2000 Edition — Electronic Format

AlA Document G701 - 2000
Change Order

PROJECT: Northwestern Avenue Gateway PH 2 CHANGE ORDER NUMBER: 001 OWNER [
(Name and address) City of West Lafayette DATE: April 30, 2013 ENGINEER X
609 W. Navajo Street ARCHITECT'S PROJECT
Wit Lafayet{e’ N 76 HUMBER: 8568.001 CONTRACTOR [J
TO CONTRACTOR: Milestone Contractors, LP CONTRACT DATE: April 17, 2013 FIELD O
(Name and address) 3301 South C.R. 460 East
Lafayette, IN 47905
THE CONTRACT IS CHANGED AS FOLLOWS: AUTHENTICATION OF THIS
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.) ELECTRONICALLY
ltem #1 - Add Storm Sewer Crossing at Northwestern Avenue and Windsor Drive (Addendum 4A) Add $54,054.00 DRAFTED AIA DOCUMENT
ltem #2 - Add Box Culvert Extension at Northwestern Avenue South of Windsor Drive (Addendum #4B) Add $39,806.70 ~MAY BE MADE BY USING
Item #3 - Removal of Existing Conflicting Lane Lines Add $2,337.28 AIA DOCUMENT D401.
Change Order #001 Total $ 96,188.98
The original (Contract Sum) was $1,900,370.83
The net change by previously authorized Change Orders $0.00
The (Contract Sum) prior to this Change Order was $1,900,370.83
The (Contract Sum) will be (Increased) by this Change Order in the amount of $96,188.98
The new (Contract Sum) including this Change Order will be $1,996,559.81

The Contract Time will be (Increased) by (0) days

The date of Substantial Completion as of the date of this Change Order therefore is August 31, 2013

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed
Maximum Price which have been authorized by Construction Change Directive for which the cost or time are
in dispute as described in Subparagraph 7.3.8 of AIA Document A201.

Not valid until signed by the Architect, Contractor and Owner

West Lafayette Redev. Commission

The Schneider Corporation Milestone Contractors, LP for The City of West Lafayette

ARCHITECT (Typed Name) CONTRACTOR (Typed Name) OWNER (Typed Name)
~ Aﬂ:/ /K’
(Signature) (Signature) (Signature)

P e ; :
Shawn Strange M/ m&\g / g@/’/‘é# Lawrence T. Oates, President
BY BY ~ BY

. 4 o West Laf. Redev. Commissfion
. J 4

May 13th, 2013 Mh/\ /S 2015
DATE DATE J v DATE

© 2002 The American Institute of Architects. Reproduction of the maerial herein or substantial quotation of its provisions without written permission of the
AIA violates the copyright laws of the Unite States nad will subject the violater to legal prosecution. WARNING: Unlicensed photocopying violates US
copyright laws and will subject the violater to legal prosecution. This document was electronically produced with permission of the AIA and can be
reproduced in accordance with your license without violation until the date of expiration as noted below. User Document: t:\8k\8568\001\construction
inspection\construction administration\change orders\co1\change order #1_051313.doc - 5/13/2013. AIA License Number 1013428, which expires on
02/26/2008.
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1330 'Win Hentschel Blvd, Ste. 100 West Lafayette, IN4 79064156  Phone 765446 6661 Fax 765448 6663

May 13th, 2012

Mr. David Buck

City of West Lafayette
609 West Navajo

West Lafayette, IN 47906

RE: Northwestern Gateway Project Phase |I
The Schneider Corporation #8568.001

Mr. Buck-
The following narratives are provided for additional information relative to items described for Change Order #001.

A. Item #1 — Add Storm Sewer Crossing at Northwestern Avenue and Windsor Dr (Addendum 4A)
Due to the enclosure of the box culvert to the southeast of the Windsor/Northwestern intersection, it
was desirable to provide an alternate emergency route for storm drainage across Northwestern.
This structure addition will accomplish this need. This item includes a premium on labor costs to
cover overtime so that the contractor could do the work without adding additional days to the
completion date. This was necessary to avoid delaying the INDOT project to mill and overlay
Northwestern Avenue at this location in July. This cost also includes added costs to existing pay
items for:

Removing sidewalk, curb, & pavement quantities

Revising erosion control items

Revising pavement and subgrade quantities

Revising sidewalk and curb quantities

Revise pipe , manhole and structure backfill quantities

Maintaining traffic

Potholing utility depths

Coordinating additional crossing for utility relocation.

QN Oy Ok 0o P =

ADD $ 54,045.00

B. ltem #2 — Add Box Culvert Extension at Northwestern Avenue South of Windsor Dr (Addendum 4B)
In order to expedite the box culvert extension that was originally to be done by others as part of the
work for the Faith-West site, the box culvert was included into the road project. This was necessary
in order to begin work on time for construction of the right turn lane, curb and gutter, and sidewalk.
This item includes a premium on labor costs to cover overtime so that the contractor can accelerate
the work progress without adding additional days to any of the completion dates under the contract.
Milestone agrees to reduce this item amount by $2,500 if they achieve the maximum bonus amount
for the INDOT intermediate completion date. This item includes the added costs of new pay items
for:

4'x4’ box culvert

Structure backfill

Removal of the headwall, wingwalls, and 2’ of the existing culvert

Place Rip-Rap on Geotextile

Maintaining traffic

Potholing utility depths

IRl

ADD $ 39,806.70

www.schneidercorp.com |
t:\8k\8568\001\construction inspection\construction administration\change orders\co1\change order #1_051313_supp narative.doc




1330 Win Hentschel Blvd, Ste. 100 ‘Mest Lafayette, IN4 7906 4156  Phone 765448 6661 Fax 765448 6665

C. Item #3 — Removal of Existing Conflicting Lane Lines

In order for the contractor to revise the Maintenance of traffic (MOT) plan and transition traffic safely
to the center of the road, pavement marking removal was added to cover the conflicting pavement
markings. This will allow to the contractor to reduce the number of working MOT phases and
complete the contract faster with lower quantities of temporary pavement marking and temporary
pavement. These reduced quantities should more than offset the cost of removing the existing
pavement markings. This item includes the added costs of new pay items for:

1. Pavement Message Arrow Removal

2. Yellow Lane Line Removal

3. Transverse Marking Removal

ADD $ 2,337.28

This change to the contract results in an increase in the contract value of $96,188.98. This raises the total value of
the contract to $1,996,559.81. Upon review of the provided documentation and field inspections, it is our opinion
that the requests for cost change are warranted and accurate of the work to be performed. If you have any
questions regarding the material presented, please do not hesitate to reach me at 765-237-5248.

Sincerely,

) I

Shawn H Strange, P.E.
Project Manager

~ www.schneidercorp.com

t:\8k\8568\001\construction inspection\construction administration\change orders\co1\change order #1_051313_supp narative.doc



Proj # 8568.001

Northwestern Avenue Gateway Project

Calc By: GM 04/12/13 Bid Tabs Amendment Sheet
Check By: SHS 05/14/13 Add #4A
Original Bid Tabs Addendum 4A Changes to Bid Tabs
Addendum | Addendum ST Stormwater Cost
ITEM |, rem NAME QTY | uom Unit Price| | TOTAL PRICE 4A 4A Total PRICE NOTES ater | ncrease or
No. < DIFFERENCE Item (Y
QUANTITY Price (Decrease)
or N)
GENERAL
1 Construction Engineering 1 LS $ 13,000.00 |= | $ 13,000.00 N
2 Mobilization and Demo| 1 LS $ 6450000 (= | $ 64,500.00 $ 77,500.000 |N
REMOVAL ITEMS
3 Clearing Right of Way 1 LS $ 30,000.00 = | $ 30,000.00 N
4 Sidewalk, Concrete, Remove 268 |SYS $ 16.00 |= | $ 4,288.00 274 $ 438400 $ 96.00 N
S Pavement Removal 2800 [SYS $ 1200 |= | § 33,600.00 2885 $ 3462000 8 1,020.00 N
6 |Curb, Concrete, Remove 1342 |LFT $ 650 |= | § 8,723.00 1359 $ 8833508 110.50 N
7 Sign, Sheet Remove 12 |EA $ 20.00 = | $ 240.00 N
8 Excavation, Common 1 LS $ 40,000.00 |= | $ 40,000.00 N
9 Excavation, Unclassified, Undistributed 300 |CYS $ 22.00|= [ $ 6,600.00 N
10 |Inlet Removal 8 EA $ 425.00 $ 3,400.00 Y $ 2
125 |Traffic Signal Equipment Remove 1 LS $ 4,100.00 $ 4,100.00 S 130,951.00 |N
EROSION CONTROL
11 [Temporary Erosion and Sediment Control, Ditch Inlet Protection 7 |EA $ 85.00 [= | $ 595.00 " s i
12 |Temporary Erosion and Sediment Control, Curb Inlet Protection 36 |[EA $ 85.00 = | § 3,060.00 i s .
13 |Temporary Check Dams, Straw Bale Ditch Check 132 |LFT $ 1.82 $ 240.24 Y S -
14 [Temporary Mulching 4 |TON |8 30000|= |8 1,200.00 Y $ -
15 |Temporary Silt Fence 2000 [LFT $ 162 |= [ § 3,240.00 Y S -
16 |Concrete Washout for SWPPP 1 EA 3 900.00 |= [ 8§ 900.00 Y $ -
17 |Equipment Refueling, Storage and Staging Area 1 EA $ 1.00|= | $ 1.00 Y S -
18 |Temporary Construction Entrance 1 EA $ 1.00= | $ 1.00 y S -
19 |Top Soil 1371 _|CYDS | 8 2800|= |8 38,388.00 1397 $ 39,116.00 | $ 728.00 N
20 |Fertilizer 0.2 |TON $ 600.00 |= | § 120.00 N
21 Seed Mixture, T 199 |LBS $ 4001= | $ 796.00 204 $ 816.00 | $ 20.00 N
22 _|Sediment Remove, Undistributed 1 LS $ 750.00 [= | § 750.00 Y S -
23 |Mobilization and demobilization for Temporary Seeding 2 EA $ 300.00 |= [ & 600.00 Y S -
24 [Erosion Control Blanket 765 |SYS |$ 1.26 |= [ § 963.90 Y S -
1| Liuich=d Sesdngvpe LITEC wbuted)i(Rseifitancecape 6417 |sys | 080|= |  513360| 6576 |$ 5260808 127.20
Alternate is not Selected) N
140 [Landscaping Repair (due to storm sewer installation) 1 LS $ 5400.00 |= [ $ 5,400.00 $  61,388.74 |Y S -
PAVEMENT
25 |Subgrade Treatment, Type |l erFype 1165 |SYS $ 1300 )= | § 15,145.00 N
126 |Subgrade Treatment, Type IV 4138 |SYS $ 15.00 |= | & 62,070.00 4233 $ 63.495.00 | §$ 1,425.00 N
26 |Compacted Aggregate, No. 53, Base 724 |TON $ 3000f=[$ 21,720.00 726 $ 21780009 60.00 N
27 _|HMA Surface, Type C (Potentially-by-Others) 41 [TON |$ 108.00]=[$ 4,428.00 42 $  4,536.00 [ § 108.00 N
28 |HMA Surface, Type B 155 |TON $ 10800 |= | $ 16,740.00 N
29 [HMA Intermediate, Type C {Potentially-By-Others) 69 [TON $ 91.00 = | $ 6,279.00 N
30 |HMA Intermediate, Type B 270 |TON $ 85.00 = | $ 22,950.00 N
31 HMA Base, Type C 1331 |TON $ 63.00 = | § 83,853.00 1369 $ 86.247.00 | $ 2,394.00 N
32 |QC/QA-HMA, 5, 76, Intermediate, OG, 25.0 mm 959 [TON | 8§ 49.00 |= | § 46,991.00 N
33 |Asphalt for Tack Coat 2 TON $ 100.00|= | § 200.00 N
34 [PCCP, 6 In. with Fiber Mesh for Drives 214 |SYS $ 5200 (= |$ 11,128.00 N
127 _|Geotextile (Use If Landscape Alternate is not Selected) 40 [SYS $ 250 (= |$ 100.00 Y S -
128 |River Stone (Use If Landscape Alternate is not Selected) 40 [SYS $ 35.00 1= [ & 1,400.00 $ 293,004.00 |y $ -
SIDEWALK AND CURBS
35 |Bollard 2 EA $ 200000 |=]8% 4,000.00 N
36 |Curb Ramp, Concrete, C 16 |SYS $ 255.00|= | § 4,080.00 N
37 __|Curb Ramp, Concrete, G 15 [SYS $ 255.00 = [ $ 3,825.00 N
38 |Curb Ramp, Concrete, H 6 SYS $ 25500 1= | § 1,530.00 N
39 |Curb Ramp, Concrete, K 74 [SYS $ 100.00 )= | § 7,400.00 N
T:\8k\8568\001\quantities\Estimate\Add 4a Revised Bid Tabs_CO1.xlsx lof6
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Proj # 8568.001
Calc By: GM 04/12/13

Northwestern Avenue Gateway Project
Bid Tabs Amendment Sheet

Check By: SHS 05/14/13 Add #4A
Original Bid Tabs Addendum 4A Changes to Bid Tabs
Addendum | Addendum = W stormwater Cost
ITEM \reM NAME QTY | uom Unit Price| | TOTAL PRICE 4A 4A Total PRICE NOTES ater | crease or
No. o DIFFERENCE Item (Y
QUANTITY Price or N) (Decrease)

40 [Curb Ramp, Concrete, L, Mod 30 |SYS $ 200.00 [= | § 6,000.00 N

42 |Sidewalk Concrete, 4 In. 1034 [SYS $ 37.00|= [ § 38,258.00 1043 $ 38,591.00| % 333.00 N

43 |8 In. Barrier Curb 1448 |LFT $ 10.00 |= | § 14,480.00 N

44 |Combined Concrete Curb and Gutter, Type 3374 |LFT $ 14.00 |= | § 47,236.00 3391 $ 4747400 $ 238.00 N

45 Curb, 6” Pedestrian Islands 182 |LFT $ 31.00|= | $ 5,642.00 N

129 |6 In. Barrier Curb 82 |LFT $ 30.00[= (8 2,460.00 N

46 _|Concrete Center Curb, Type C 213 |SYS $ 88.00 [= | & 18,744.00 N

47 |Concrete Curb Turnout 1 EA $ 31000 = | § 310.00 $  153,965.00 |Y $ -

STORM SEWER
48  [Structure Backfill, Type 1 571 __|CYS $ 4500 |= | § 25,695.00 745 $ 33,525.00 | $ 7,830.00 Y S 7,830.00
49 |Pipe, Type 4, Circular, 6 In. 4654 |LFT $ 450[= | 8§ 20,943.00 4603 $ 2071350 | 8 (229.50) Y S (229.50),
50 _|Reinforced Concrete Pipe, 12 In. 864 |LFT $ 40.00 = | § 34,560.00 864 $ 34,560.00 | $ - Y $ -
51 |Reinforced Concrete Pipe 15 In. 87 |LFT $ 86.00 [= | § 4,902.00 115 $ 989000 8% 4,988.00 Y S 4,988.00
52 |Reinforced Concrete Pipe, 18 In. 156 |LFT $ 51.00|= | § 7,956.00 36 $ 1836.00]|$ (6,120.00) Y S (6,120.00)
53 |Reinforced Concrete Pipe, 24 In 14 |LFT $ 6000[=|$ 840.00 0 $ - $ (840.00) Y S (840.00)|
54 |Pipe Abandoned by flowable fill or removed with backfill 925 |LFT $ 29.00|= | $ 26,825.00 925 $ 26,825.00 | $ - Y S -
55 |Aggregate for Underdrains 369 |CYS $ 41.00 = | § 15,129.00 365 $ 14,965.00 | $ (164.00) Y S (164.00)|
56 |Geotextiles for Underdrain 4416 [SYS $ 1.85|= [§ 8,169.60 4365 $ 807525|$ (94.35) \ S (94.35)
57 [Inlet Type HA, Modified 3 EA $ 1,700.00 |= [ § 5,100.00 Y $ -
58 |Manhole, A 5 EA $ 2100.00|= |8 10,500.00 Y S -
59 |Curb Inlet, INDOT Type C 6 EA $ 180000 |=[$ 10,800.00 6 $ 10,800.00 | $ s Y S -
60 [Inlet, Type E 1 EA $ 200000)=18 2,000.00 1 $ 2000.00]$% - Y S -
61 Curb Inlet, INDOT Type B 10 EA $ 180000 |=[$ 18,000.00 10 $ 18,000.00 | $ - Y S ke
Casting EJ1022-1 (Reuse 3 from Onsite Being Replaced by Bee- B
62 Hive Inlets 11 EA $ 250.00 [= | $ 2,750.00 12 $ 3,000.00 | $ 250.00 " s 250.00
63 [Casting EJ Type 2 Beehive Grate 4 |EA $ 30000 = | 8 1,200.00 Y S -
64 |[Casting EJ 7030 w/ T-1 Back & M2 Grate 23 [EA $ 40000 = | § 9,200.00 Y S -
65 [Casting EJ 5425 3 EA $ 575.00 (= | 8 1,725.00 Y $ =
66 |Curb Inlet INDOT Type B, Modified 2 EA $ 200000|= |8 4,000.00 Y S -
67 __|Core Existing Manhole 10 [EA $ 30000 = | & 3,000.00 11 $ 3,30000]| 8 300.00 Y o 300.00
68 [Structure, Adjust Casting to Grade 13 |EA $ 40000 |= | § 5,200.00 Y S -
69 _|Cut Opening in Existing Manhole Cap 1 |EA $ 70000 = | 8 7,700.00 Y $ -
70 [Doghouse Structure on Existing Pipe 4 EA $ 4200.00 $ 16,800.00 Y S -
71 |Core Existing Pipe 4 EA $ 400.00 $ 1,600.00 Y S -
72 |Core Existing Box Culvert 2 EA $ 600.00 $ 1,200.00 Y $ -
130 |Reinforced Concrete Pipe, 30" 70 |LEE $ 77.00 $ 5,390.00 193 $ 14,861.00 | $ 9,471.00 Y $ 9,471.00
131 __|Reinforced Concrete Pipe, 36" 286 |LFT $ 88.00 $ 25,168.00 284 $ 24,992.00 | § (176.00) Y S (176.00)
132 _|Reinforced Concrete Elliptical Pipe (29"x45") 47 |LFT $ 310.00 $ 14,570.00 58 $ 17,980.00 | $ 3,410.00 Y o 3,410.00
133 [Manhole, C (INDOT J) 1 EA $ 2,100.00 $ 2,100.00 2 $ 4,200.00 | $ 2,100.00 Y $ 2,100.00
134 _[Manhole, D (INDOT K) 3 |EA $  4,100.00 $ 12,300.00 S 305,322.60 |Y $ -
142 [Manhole, J (INDOT E) 0 EA $ 2,187.00 $ - 0 $ - $ - Y S 7
144 |Reinforced Concrete End Section, 30" 0 EA $ 1,169.00 $ - 1 $ 1169009 1,169.00 Y S 1,169.00
145 |Reinforced Concrete End Section, 36" 0 EA $ 1,429.00 $ - i $ 1,429.00 | $ 1,429.00 Y $ 1,429.00
146 _|Str 59 Out of Scope MOT and Utility Work 0 LS $ 8,464.00 $ - 1 $ 846400 |9 8,464.00 Y S 8,464.00
147 |Reinforced Concrete Pipe, 27 0 LFT $ 74.00 $ - 109 $ 8,066.00 | $ 8,066.00 v s 8,066.00
148 |Premium on Expediting Change Order 1 Construction 0 LS $ 6,147.00 $ - 1 $ 6,147.00 | $ 6,147.00 v s 6,147.00
T:\BK\8568\001\quantities\Estimate\Add 4a Revised Bid Tabs_CO1.xlsx 20f6
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Proj # 8568.001

Northwestern Avenue Gateway Project

Calc By: GM 04/12/13 Bid Tabs Amendment Sheet
Check By: SHS 05/14/13 Add #4A
Original Bid Tabs Addendum 4A Changes to Bid Tabs
TEM Addendum | Addendum PRICE mawﬁ_“.i Stormwater Cost
ITEM NAME QTY | uom Unit Price TOTAL PRICE 4A 4A Total NOTES Increase or
No. . DIFFERENCE Item (Y
QUANTITY Price (Decrease)
or N)
MAINTENANCE OF TRAFFIC
73 _|Construction Sign, B 3 |EA $ 67.00 = [ § 201.00 N
74 _|Construction Sign A 23 _|EA $ 107.00 |= | $ 2,461.00 N
75 |Maintaining Traffic 1 LS $ 29,000.00 |= | § 29,000.00 N
76 _|Temporary Sidewalk Curb Ramp Type H 2 EA $ 2,400.00 |= | $ 4,800.00 N
77 _|Temporary Sidewalk Curb Ramp Type C 1 EA $ 2200001= |8 2,200.00 N
143 [Temporary Sidewalk Curb Ramp Type K 2 EA $ 2,700.00 $ 5,400.00 N
78 |Barricade, 264 |LFT $ 730 )= 1§ 1,927.20 N
79 _|Flashing Arrow Board 4 EA $ 900.00 |= | § 3,600.00 N
80 |Temporary Pavement Markings, 4" 15,800 |LFT $ 013 |= | $ 2,054.00 N
135 |Temporary Pavement Markings, 4", Removable 5,200 [LFT $ 090 (=18 4,680.00 N
136 |Temporary Transverse Pavement Markings, 24" 92 |LFT $ 435(= 18 400.20 N
81 |Construction Sign, C 7 EA $ 166.00 |= | § 1,162.00 N
82 _|Temporary Pavement Markings, Arrow or Only 11 EA $ 90.00 $ 990.00 N
137 |Temporary Pavement Markings, Arrow or Only, Removable 2 EA $ 175.00 $ 350.00 N
138 _[Signal Head Relocate 7 EA $ 195.00 $ 1,365.00 N
139 [Controller Reset Timing 3 EA $ 210.00 $ 630.00 $  61,220.40 |N
141 |Temporary HMA for Maintaining Traffic 217 _|TON $ 70.00 [= | $ 15,190.00 N
SIGNS AND PAVEMENT MARKINGS N
83 _[Sign, Sheet, Legend, 0.100 In. Thickness 122 |SFT $ 13.25|= | § 1,616.50 N
84 [Sign Post, 2.25" Square Unreinforced 262 |LFT $ 1055|= | § 2,764.10 N
85 |Transverse Markings, Thermoplastic, Crosswalk, White, 24 IN. 850 |LFT $ 460 (= | % 3,910.00 "
86 |Transverse Markings, Thermoplastic, Yield Line, 27 In. 23 |LFT $ 1800 |= | § 414.00 N
87 _|Line, Thermoplastic, broken, White, 4 In. 650 |LFT $ 146 |= | § 949.00 N
88 |Line, Thermoplastic, Solid, Yellow, 4 in 2285 |LFT $ 060 |=|$ 1,371.00 N
89 _|Transverse Markings, Thermoplastic, Stop Line, 24 In. 165 |LFT $ 4601= | $ 759.00 N
90 [Line, Thermoplastic, Solid, White, 4 In. 1866 |LFT $ 060[=18 1,119.60 N
91 n, Sheet, Relocate 6 EA $ 7500 (= $ 450.00 N
92 n, Double-Faced, Sheet, with Legend 0.125" Thickness 34 |SFT $ 1575 1= | $ 535.50 N
93 hhook Arrow, Thermoplastic 1 EA $ 175.00 $ 175.00 N
94 |Arrow, Thermoplastic 22 |EA $ 87.00 $ 1,914.00 N
95 [Raised Pavement Markers 8 EA $ 150.00 $ 1,200.00 $  17,177.70 |N
TRAFFIC SIGNAL =
96 _|Service Point Riser with Weatherhead, Furnish and Install 1 EA $ 265.00 = | § 265.00 N
97 [Signal Support Foundation 4 EA $ 2750.00f= |8 11,000.00 N
98 |Handhole, Signal 4 EA $ 82800 (= | § 3,312.00 N
99 |Conduit, Steel, Galvanized, 2", Underground 480 |LFT $ 1450 |= | § 6,960.00 N
100 [Signal Service 1 EA $ 605.00 [= [ § 605.00 N
101 [Pedestrian Signal Head with International Symbols and Countdoy 8 EA $ 385.00 [= | § 3,080.00 N
102 |APCC Card 1 EA $ 2000.00|= 18 2,000.00 N
103 |EX Card 6 EA $ 510.00 |= [ 8 3,060.00 N
104 |Loop Detector Rack 2 EA $ 1,350.00 [= | $ 2,700.00 N
105 [Controller and Cabinet, Menu Driven, 8 PH 1 EA $ 1324400 |= | $ 13,244.00 N
106 | Traffic Signal Head, 3 Face 12", Red, Amber, Green 6 EA $ 42500 [= | § 2,550.00 N
107 _|Traffic Signal Head, 5 Face 12", Red, Amber, Green, Amber Arro| 5 EA $ 72800 |= | 8 3,640.00 N
108 |Traffic Signal Cantilever Pole, 30’ 1 EA $ 10,760.00 |= | $ 10,760.00 N
109 [Traffic Signal Cantilever Pole, 35’ 1 EA $ 11,91500|= | $ 11,915.00 N
110 _|Traffic Signal Cantilever Pole, 45 0 EA =13 - N
111 _[Traffic Signal Cantilever Pole, 50’ 2 EA $ 13,850.00 = | § 27,700.00 N
112 _|Signal Cable, 3C/14 GA 1196 |LFT $ 088 |= | § 1,052.48 N
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Proj # 8568.001
Calc By: GM 04/12/13

Northwestern Avenue Gateway Project
Bid Tabs Amendment Sheet

Check By: SHS 05/14/13 Add #4A
Original Bid Tabs Addendum 4A Changes to Bid Tabs
Addendum | Addendum R Stormwater Cost
ITEM |/ rEm NAME Qty | uom Unit Price| | TOTAL PRICE 4A 4A Total PRIGE NOTES ater | ncrease or
No. < DIFFERENCE Item (Y
QUANTITY Price orN) (Decrease)

113 |Signal Cable, 5C/14 GA 1547 |LFT $ 150 [= | & 2,320.50 N
114 |Signal Cable, 7C/14 GA 1897 |LFT $ 178 [= | & 3,376.66 N
115 [Controller Cabinet Foundation, P1 1 EA $ 100000 (=18 1,000.00 N
116 |Pedestrian Push Button and Sign 8 EA $ 956.00 [= | § 7,648.00 N
117 _|Wireless Vehicle Detection, Magnetometer 62 |EA $ 644.00 [= | § 39,928.00 N
118 |12’ Pedestrian Signal Pedestal 2 EA $ 1,990.00[= [$ 3,980.00 N
119 _[Signal Pedestal Foundation Type “A” 2 EA $ 545.00 |= [ & 1,090.00 N
120 |Receiver / Processor Access Point 2 EA $ 145000 |= |§ 2,900.00 N
121 |Wireless Repeater 0 EA =19 - N
122 |Ethernet Cable, CAT 5 520 |LFT $ 250(= 18 1,300.00 $  167,386.64 N

Bus Shelter Items
123 |Bus Shelter, Furnish & Install 0 EA $ - N
124 |[Concrete Pad 4.25 |SYS $ 220.00 $ 935.00 S 935.00 |N

TOTAL |= | $1.284.041.08 $ 52.659.85
ALTERNATE BID #1: ITEMS FOR STREET LIGHTING

_.—_”__w.,\_ ITEM NAME DC.W<24_ uom Unit Price TOTAL PRICE Notes
1000 [POLE MOUNTED RECEPTACLE, SINGLE, WATERPROOF 23 |[EACH | $ 92.00 = | § 2,116.00 N
1001 |WIRE, NO 10 COPPER, 1/C 490 |LFT $ 065|= [$ 318.50 N
1002 [CONDUIT, STEEL, GALVANIZED, 2" UNDERGROUND 3130 |LFT $ 1150 |= | 8§ 35,995.00 N
1003 |HANDHOLE, LIGHTING 3 |EACH |$ 800.00 [= | $ 2,400.00 N

LIGHTING FOUNDATION, CONCRETE, WITH GROUNDING L
1004 301N X 30IN X 96IN 22 |EACH |$ 830.00 [= | § 18,260.00 N
1005 |LUMINAIRE, ORNAMENTAL, 150W LED 31 EACH |$ 1.880.00 |= | § 58,280.00 N
1006 [LUMINAIRE, ORNAMENTAL, 150W LED, POST TOP 2 |[EACH |$ 140000 |= | $ 2,800.00 N
1007 |LIGHT POLE, ORNAMENTAL, TWIN ARM, 24 FT E.M.H. 10 [EACH |$ 4,730.00 [= | § 47,300.00 N
1008 |LIGHT POLE, ORNAMENTAL, SINGLE ARM, 24 FT. EM.H. 10 |EACH |$ 382000 |= |$ 38,200.00 N
1009 [LIGHT POLE, ORNAMENTAL, POST TOP, 14 FT E.M.H. 2 __|EA $ 230000(= |8 4,600.00 N
1010 _|MAST ARM, 6’ 1 EA $ 230000]|=|$ 2,300.00 N
1011 |SERVICE POINT Il 1 EACH [$ 411000 |= [$ 4,110.00 N
1012 |CONNECTOR KIT, UNFUSED 43 EACH | $ 3050 |= | § 1,311.50 N
1013 |CONNECTOR KIT, FUSED 43 |EACH [$ 3050 |= |8 1,311.50 N
1014 [MULTIPLE COMPRESSION FITTING, NONWATERPOOFED 100 |EACH |$ 970 |= | $ 970.00 ks
1015 |[MULTIPLE COMPRESSION FITTING, WATERPOOFED 8 |[EACH [$ 49.00 |= [$ 392.00 N
1016 |INSULATION LINK, NONWATERPROOFED 98 [EACH | § 970 = [$ 950.60 N
1017 |INSULATION LINK, WATERPROOFED 32 |EACH | § 49.00 |= [ $ 1,568.00 N

CABLE POLE CIRCUIT, THWN 1/C NO. 10 STRANDED
1018 COPPER 1556 |LFT $ 055|= (8 855.80 N
1019 [WIRE, NO. 4 COPPER IN CONDUIT 1/C 26,024 |LFT _[$ 160 = |$ 41,638.40 N
1020 [2" PVC CONDUIT (As directed by the City) 1500 |LFT $ 7151= | $ 10,725.00 N
1021 |MOBILIZATION & DEMOBILIZATION 1 LS $ 8750.00|= 8% 8,750.00 N
1022 |[MAINTAINING TRAFFIC 1 LS $ 2,200.00 = | $ 2,200.00 N

TOTAL = | $ 28735230
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Proj # 8568.001

Northwestern Avenue Gateway Project

Calc By: GM 04/12/13 Bid Tabs Amendment Sheet
Check By: SHS 05/14/13 Add #4A
Original Bid Tabs Addendum 4A Changes to Bid Tabs
Addendum | Addendum Stormwater Cost
_.“__wg ITEM NAME Qry | uom Unit Price| | TOTAL PRICE 4A 4A Total u_n_wm__mm__mz ce NOTES =~::< Increase or
: QUANTITY Price em (Y| pecrease)
orN)
ALTERNATE BID #2: ITEMS FOR LANDSCAPING
_.—“mc_s ITEM NAME Dc._x.’ﬁ T uom Unit Price TOTAL PRICE Notes
2001 |Red Jewel Crabapple 12 |EA $ 125.00 |=| $ 1,500.00 N
2002 |Serviceberry 28 |EA $ 140.00 |=] § 3,920.00 N
2003 _|Canaertiic Redcedar 7 EA $ 150.00 |=| 8§ 1,050.00 N
2004 |Artic Fire Dogwood 17 EA $ 3700 (=8 629.00 N
2005 [Nero Black Chokeberry 491 |EA $ 37.00|=|$ 18,167.00 N
2006 |Grey Owl Juniper 416 |EA $ 44.00 (=] $ 18,304.00 N
2007 |Judd Viburnum 14 [EA $ 5225 |=|§ 731.50 N
2008 |Karl Foerster Grass 167 _[EA $ 15.00 |=| § 2,505.00 N
2009 |Little Bluestem 109 [EA $ 1500 |=18 1,635.00 N
2010 |Daylily 720 |EA $ 13.00|=[$ 9,360.00 N
2011 _|Thalia Daffodil 325 |EA $ 250(=18% 812.50 N
2012 |Carlton Daffodil 395 [EA $ 250(=18§ 987.50 N
2013 |Creeping Lilturf 2271 _|EA $ 3.00|=18% 6,813.00 N
2014 |[Tree Allowance 1 LS $ 325000 (=% 3.250.00 N
2015 |Hardwood Mulch 266 |CY $ 75.00 (= $§ 19,950.00 N
2016 |lrrigation Sleeving 580 |LF $ 1000|=]8 5,800.00 N
2017 |Fencing 460 |LF $ 3575[=[8 16,445.00 N
2018 |Sod 6417 _[SY. $ 355[=]8 22,780.35 6576 $ 2334480 $ 564.45 N
2019 |Scottish Link Fescue 5000 [SF $ 015[=1$ 750.00 N
2020 |Geotextile 0 SY =19 - N
2021 |River Stone 0 SY =13 - N
2022 |Topsoil (Roundabout Islands/Circle) 988 [CY $ 30.00 |=($ 29,640.00 N
2023 |Excavation (Roundabout Islands/Circle) 1 LS $ 33,000.00(=[$ 33,000.00 N
2024 |Mobilization & Demobilization 1 LS $ 6,500.00[=]8 6,500.00 N
2025 |Maintaining Traffic 1 LS $ 700000 (=% 7,000.00 N
2026 |Landscape Maintenance Agreement (2 year) 1 LS $ 12,000.00 $ 12,000.00 N
TOTAL =] $ 223529.85 $ 564.45
ALTERNATE BID #3: ITEMS FOR PIPE VIDEO _zml_umo._._oz
_.“,.M.z_ ITEM NAME QTY uom Unit Price TOTAL PRICE Notes
3000 |Video Inspection of Pipes 1498 |LFT $ 220(=1% 3,295.60 1659 $ 364980 |8 354.20 Y S 354.20
3001 _|Video Inspection of Underdrains 3000 [LFT $ 220 (=% 6,600.00 Y $ -
TOTAL|=|$ 9.895.60 $ 354.20
e L TERNATE BIC WP AVEMEN~BESGN AL TERNATIVE = = i =
zo_<_ ITEM NAME NT! PBrice TO ICE
K2 Alt ltem PCCP; 6:5 - 00
KZ ATl e = TV BTy S ,
K2 Alt ltem = TITet et 500, = n
K2 Alt ltem = 2 n
K2 Alt ltem = FoToie=ba. n
K2 Alt ltem - T L . n
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Proj # 8568.001
Calc By: GM 04/12/13

Northwestern Avenue Gateway Project
Bid Tabs Amendment Sheet

Check By: SHS 05/14/13 Add #4A
Original Bid Tabs Addendum 4A Changes to Bid Tabs
<ormw
ITEM o Addendum | Addendum PRICE ater Stormwater Cost
ITEM NAME QTY uom Unit Price TOTAL PRICE 4A 4A Total NOTES Increase or
No. . DIFFERENCE Item (Y
QUANTITY Price (Decrease)
orN)
ALTERNATE BID #5: ITEMS FOR IRRIGATION
Tt |mem Nave QTY | uoM | UnitPrice| |TOTAL PRICE Notes
5001 _|Irrigation System 1 LS | $ 23250.00|=|§ 23,250.00 N
5002 |Mobilization & Demobilization 1 LS |'$ 500.00 [=]§ 500.00 N
5003 |Maintaining Traffic 1 LS |8 1.00 =18 1.00 N
TOTAL|=[$ 23751.00
>r._.mﬂz>._.m BID #6: ITEMS FOR WATER QUALITY Um<_0m
T |imem nave ary | uom | UnitPrice| | TOTAL PRICE Notes
6001 [Water Quality Device to treat 8.0 cfs 1 LS | $ 3800000 |=($% 38,000.00 Y 3 -
6002 |Mobilization & Demobilization 1 LS | $ 1500.00|=|% 1,500.00 Y S -
6003 _|Maintaining Traffic 1 LS |'$ 750.00 [=]$ 750.00 Y $ -
TOTAL|=| $  40,250.00
ALTERNATE BID #7: POTENTIAL HVA ITEMS FOR INDOT PROJECT
T |rem nave Qry | uom | UnitPrice| | TOTAL PRICE Notes
7001 |HMA Intermediate, Type C (Potentially By Others) 364 TON | § 7775 |=1 8% 28,301.00 370 $ 2876750 | $ 466.50 N
7002 [Mobilization & Demobilization 1 LS | $ 150000 (=|$ 1,500.00 N
7003 |Maintaining Traffic 1 LS | $ 175000 |=($% 1,750.00 N
TOTAL|=|$ 31,551.00 $ 466.50
POTENTIAL BONUS
T |mem NAvE ary | uom [ UnitPrice| | TOTAL PRICE Notes
8001 |INDOT INTERMEDIATE COMPLETION DATE 7/3/2013 10 DAYS =13 -
8002 |PURDUE INTERMEDIATE COMPLETION DATE 8/16/2013 10 | DAYS =1$ -
8003 |SUBSTANTIAL COMPLETION 10 DAYS =9 “
TOTAL|=[ $ -
GRAND TOTALS $1,900,370.83 $ 54,045.00 STORM TOTAL $ 46,354.35
|Existing Contract Amount S 1,900,370.83
[Revised Contract Amount - Addendum #4A $ 1,954,415.83

T:\8k\B568\001\quantities\Estimate\Add 4a Revised Bid Tabs_CO1.xlsx
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Proj # 8568.001
Calc By: GM 04/12/13

Northwestern Avenue Gateway Project
BID TABS Amendment Sheet

Schneider

Check By: SHS 05/15/13 Add #48
Add 4A Bid Tabs Add #4B Changes to Bid Tabs
Stormwa |Stormwater Cost|
T mem NavE Qry | uom | unitPrice ToTALERIGE  [MIISICmAB ARIeIE 88 oerenenice NOTES |teritem | Increase or
(Y or N) (Decrease)
GENERAL
1 Construction Engineering 1 LS $ 13,000.00 = | § 13,000.00 N
2 Mobilization and Demobilization 1 LS $ 64,500.00 |= | 8§ 64,500.00 $  77,500.000 |N
REMOVAL ITEMS
3 Clearing Right of Way 1 LS $ 30,000.00 |= | $ 30,000.00 N
4 |Sidewalk, Concrete, Remove 274 |SYS $ 16.00 |= [ 8 4,384.00 $ - N
5 Pavement Removal 2885 |SYS $ 12.00(= | § 34,620.00 $ - N
6 Curb, Concrete, Remove 1359 |LFT $ 650 |= | $ 8,833.50 $ - N
7 Sign, Sheet Remove 12 |EA $ 20.00 |= | § 240.00 N
8 Excavation, Common 1_|LS $ 40,000.00 |= | $ 40,000.00 N
9 Excavation, Unclassified, Undistributed 300 [CYS $ 2200 (= | $ 6,600.00 N
10 |Inlet Removal 8 |EA $ 42500 [= | $ 3,400.00 Y $ -
125 |Traffic Signal Equipment Remove 1_|LS $ 410000 (= [$ 4,100.00 S 132,177.50 |N
156 |Pavement Message Marking, Remove 0 _|SYS $ 5840 |= | § - 9 $ 537.28 537.28 N
157 |Transverse Marking Remove 0 |LF $ 500|= |8 - $ - - N
158 |Line, Remove 0 |LF $ 050|= 189 - 3600 $ _ 1,800.00 1,800.00 | $ 2,337.28 N
EROSION CONTROL
11 |Temporary Erosion and Sediment Control, Ditch Inlet Protection 7 |EA $ 85.00 = | $ 595.00 2 s i
12 |Temporary Erosion and Sediment Control, Curb Inlet Protection 36 |EA $ 85.00 |= | $ 3,060.00 v s }
13 |Temporary Check Dams, Straw Bale Ditch Check 132 _|LFT $ 1.82 $ 240.24 Y $ -
14 |Temporary Mulching 4 |TON $ 300.00[=[$ 1,200.00 Y $ -
15 [Temporary Silt Fence 2000 |LFT $ 1621= (8 3,240.00 Y S -
16 |Concrete Washout for SWPPP 1_[EA $ 900.00 = | $ 900.00 Y $ -
17 1 EA $ 1.00|1=[$ 1.00 Y $ -
18 |Temporary Construction Entrance 1_|EA $ 1.001= 1% 1.00 v $ =
19 |Top Soil 1397 |CYDS $ 28.00[= | $ 39,116.00 $ - N
20 0.2 |TON $ 600.00 |= | & 120.00 N
21 Seed Mixture, T 204 |LBS $ 4001=[§ 816.00 $ = N
22 _|Sediment Remove, Undistributed 1 LS $ 750.00 [= | $ 750.00 \ S -
23 [Mobilization and demobilization for Temporary Seeding 2 |EA $ 300.00[=|$ 600.00 Y S -
24 |Erosion Control Blanket 765 |SYS $ 126|= |$ 963.90 791 $ 996.66 32.76 Y S 32.76
Mulched Seeding Type U (undistributed) (Use If Landscape L
41 Alternate is not Selected) 6576 |SYS $ 080 |= | $ 5,260.80 $ - i
140 [Landscaping Repair (due to storm sewer installation) 1 LS $ 5400.00 |= | $ 5,400.00 $ 62,296.70 |Y S s
PAVEMENT
25 |Subgrade Treatment, Type |l erFype 1165 |SYS $ 18.00 = | $ 15,145.00 N
126 __[Subgrade Treatment, Type IV 4233 |SYS $ 15.00 = | $ 63,495.00 $ - N
26 |Compacted Aggregate, No. 53, Base 726 |TON $ 3000|= |8 21,780.00 $ - N
27 |HMA Surface, Type C {Potentially-by-Others) 42 |TON $ 108.00 |= | § 4,536.00 $ - N
28 |HMA Surface, Type B 155 [TON $ 108.00 |= | § 16,740.00 N
29 |HMA Intermediate, Type C (Potentially-By-Others) 69 |TON $ 91.00[= |8 6,279.00 N
30 |HMA Intermediate, Type B 270 |TON $ 85.00 = [$ 22,950.00 N
31 |HMA Base, Type C 1369 [TON $ 63.00 |= | $ 86,247.00 $ - N
32 |QC/QA-HMA, 5, 76, Intermediate, OG, 25.0 mm 959 |TON $ 49.00 |= | § 46,991.00 N
33 |Asphalt for Tack Coat 2 _|TON $ 100.00 |= | & 200.00 N
34 [PCCP, 6 In. with Fiber Mesh for Drives 214 |SYS $ 52.00 [= [ § 11,128.00 N
127 _|Geotextile (Use If Landscape Alternate is not Selected) 40 |SYS $ 250|=[$ 100.00 Y S -
128 |[River Stone (Use If Landscape Alternate is not Selected) 40 |SYS $ 35.00 = | $ 1,400.00 S 296,991.00 fY S -
SIDEWALK AND CURBS
35 |Bollard 2 EA $ 2,00000]= [$ 4,000.00 N
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Proj # 8568.001
Calc By: GM 04/12/13

Northwestern Avenue Gateway Project
BID TABS Amendment Sheet

Schneider

Check By: SHS 05/15/13 Add #48B
Add 4A Bid Tabs Add #4B Changes to Bid Tabs
Stormwa |Stormwater Cost|
T |rem Nave ary | uom | unitPrice TOTALPRICE A0 48 A A | o Ffemence NOTES |teritem | Increase or
(YorN) (Decrease)
36 [Curb Ramp, Concrete, C 16__|SYS $ 255.00 = | $ 4,080.00 N
37 __|Curb Ramp, Concrete, G 15 __[SYS $ 255001|= |§ 3,825.00 N
38 [Curb Ramp, Concrete, H 6 |SYS $ 25500 1= | § 1,530.00 N
39 [Curb Ramp, Concrete, K 74 _|SYS $ 100.00 |= | § 7,400.00 N
40 |Curb Ramp, Concrete, L, Mod 30 |SYS $ 200.00[= | § 6,000.00 N
42 |Sidewalk Concrete, 4 In. 1043 |SYS $ 37.00 1= [ § 38,591.00 $ - N
43 |8 In. Barrier Curb 1448 [LFT $ 10.00|= |8 14,480.00 N
44 |Combined Concrete Curb and Gutter, Type llI 3391 |LFT $ 14.00 |= | § 47,474.00 $ - N
45  [Curb, 6" Pedestrian Islands 182 |LFT $ 31.00|= | $ 5,642.00 N
129 |6 In. Barrier Curb 82 |LFT $ 3000 |= 8§ 2,460.00 N
46 |Concrete Center Curb, Type C 213 [SYS $ 88.00 |= | $ 18,744.00 N
47 |Concrete Curb Turnout 1 _|EA $ 31000 = | § 310.00 $  154,536.00 |Y $ -
STORM SEWER
48  |Structure Backfill, Type 1 745 |CYS $ 4500 = | $ 33,525.00 $ - Y S -
49 e, Type 4, Circular, 6 In. 4603 |LFT $ 450 |= | § 20,713.50 $ - Y S -
50 _|Reinforced Concrete Pipe, 12 In. 864 |LFT $ 40.00 [= | $ 34,560.00 $ - Y S -
51 [Reinforced Concrete Pipe 15 In. 115 |LFT $ 86.00 |= | § 9,890.00 $ - Y S -
52 |Reinforced Concrete Pipe, 18 In. 36 [LFT $ 51.00 = | $ 1,836.00 $ - Y S -
53 _|Reinforced Concrete Pipe, 24 In 0 |LFT $ 60.00 = [ § - $ - Y $ -
54 |Pipe Abandoned by flowable fill or removed with backfill 925 |LFT $ 29.00 = | § 26,825.00 $ - Y S -
55 |Aggregate for Underdrains 365 |CYS $ 41.001=|$ 14,965.00 $ - Y $ =
56 |Geotextiles for Underdrain 4365 _|SYS $ 1851= |8 8,075.25 $ - Y $ -
57 _[Inlet Type HA, Modified 3 |EA $ 170000 (=8 5,100.00 Y $ -
58 |Manhole, A 5 |EA $ 2100.00 = [$ 10,500.00 Y S -
59 |Curb Inlet, INDOT Type C 6 |EA $ 180000 (=8 10,800.00 $ - Y $ -
60 |[Inlet, Type E 1 EA $ 200000 |= |8 2,000.00 $ - Y $ 2
61 [Curb Inlet, INDOT Type B 10 _|EA $ 1,800.00 |= | $ 18,000.00 $ - Y $ -
62 O.mw._:@ EJ1022-1 (Reuse 3 from Onsite Being Replaced by Bee- 12 |ea s 250.00 |= | $ 3,000.00 s R
Hive Inlets) 4 $ -
63 [Casting EJ Type 2 Beehive Grate 4 |EA $ 300.00|=[$ 1,200.00 Y $ -
64 [Casting EJ 7030 w/ T-1 Back & M2 Grate 23 |EA $ 400.00 = [$ 9,200.00 Y S -
65 |[Casting EJ 5425 3 [EA $ 575.00|= | $ 1,725.00 Y $ =
66 [Curb Inlet INDOT Type B, Modified 2 EA $ 2000.00|=|8% 4,000.00 Y S -
67 |Core Existing Manhole 11__|EA $ 300.00 |= [ $ 3,300.00 $ - Y $ -
68 [Structure, Adjust Casting to Grade 13 |EA $ 40000 = | $ 5,200.00 Y 8 -
69 |Cut Opening in Existing Manhole Cap 11 _[EA $ 700.00 = [ $ 7,700.00 Y $ -
70 _[Doghouse Structure on Existing Pipe 4 |EA $  4,200.00 $ 16,800.00 Y S -
71 |Core Existing Pipe 4 [EA $ 400.00 $ 1,600.00 Y $ -
72 |Core Existing Box Culvert 2 |[EA $ 600.00 $ 1,200.00 Y $ -
130 |Reinforced Concrete Pipe, 30" 193 |LFT $ 77.00 $ 14,861.00 $ - Y S -
131 |Reinforced Concrete Pipe, 36" 284 |LFT $ 88.00 $ 24,992.00 $ - \d $ -
132 _[Reinforced Concrete Elliptical Pipe (29"x45") 58 |LFT $ 310.00 $ 17,980.00 $ - Y S -
133 |Manhole, C (INDOT J) 2 _[EA $ 2100.00 $ 4,200.00 $ - Y $ -
134 |Manhole, D (INDOT K) 3 |EA $ 4,100.00 $ 12,300.00 Y $ -
142 |Manhole, J (INDOT E) 0 |[EA $ 2,137.00 $ - $ - Y $ -
144 |Reinforced Concrete End Section, 30" 1 |EA $ 1.169.00 $ 1,169.00 $ - Y S -
145 [Reinforced Concrete End Section, 36" 1 _[EA $  1,429.00 $ 1,429.00 $ - ¥ $ -
146 |Str 59 Out of Scope MOT and Utility Work 1 LS $ 8,464.00 $ 8,464.00 $ - Y $ %
01 ddab Revised Bid Tabs_CO1.xlsx 20f6
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Proj # 8568.001
Calc By: GM 04/12/13

Northwestern Avenue Gateway Project
BID TABS Amendment Sheet

Schneider

Check By: SHS 05/15/13 Add #4B
Add 4A Bid Tabs Add #4B Changes to Bid Tabs
Stormwa [Stormwater Cost
ITEM o Ad 4B| Add 4B PRICE
No. ITEM NAME QTY | uom Unit Price TOTAL PRICE QTY Total Price DIFFERENCE NOTES ter Item Increase or
(YorN) (Decrease)
147 |Reinforced Concrete Pipe, 27" 109 |LFT $ 74.00 $ 8,066.00 $ - . s )
148 [Premium on Expediting Change Order 1 Construction 1 |LS $ 6,147.00 $ 6,147.00 $ - y s
149 |4'x4' Box Culvert 0 |LFT $ 425.00 $ - 28 $ 11,900.00 11,900.00 y s 11,900.00
150 (Structure Backfill, Type 5 0 |CYS $ 96.00 $ 10 $ 960.00 960.00 v s 960.00
151 |Structure Backfill, Type 4 0 |CYS $ 96.00 $ - 3 $ 288.00 288.00 v s 288,00
152 |[Structure, Remove Portions 0 |[FA $ 15,890.00 $ - 1 $ 15,890.00 15,890.00
Force Account  [IY S 15,890.00
153 |Rip-Rap, Revetment 0 |CYDS $ 35.00 $ - 10 $ 350.00 350.00 " s 350.00
texti -
154 |Geotextile 0 |SYS $ 2.50 $ 7 $ 17.75 17.75 v s 17.75
155 [Premium on Expediting Change Order 2 Construction 0 |LS $ 10,368.19 $ - 1 $ 10,368.19 10,368.19 s 39773.94 |y s 10,368.19
MAINTENANCE OF TRAFFIC
73 _|Construction Sign, B 3 |EA $ 67.00 = |$ 201.00 N
74 _|Construction Sign A 23 |EA $ 107.00 |= | $ 2,461.00 N
75 |Maintaining Traffic 1 LS $ 29,000.00 |= [ $ 29,000.00 N
76 _|Temporary Sidewalk Curb Ramp Type H 2 |EA $ 240000 =% 4,800.00 N
77 _|Temporary Sidewalk Curb Ramp Type C 1_|EA $ 220000 (= [$ 2,200.00 N
143 [Temporary Sidewalk Curb Ramp Type K 2 |EA $ 2,700.00 $ 5,400.00 N
78 |Barricade, lII-A 264 |LFT $ 730 1= |8 1,927.20 N
79 [Flashing Arrow Board 4 |EA $ 900.00 = | § 3,600.00 N
80 [Temporary Pavement Markings, 4" 15,800 |LFT $ 0.13|= | $ 2,054.00 N
135 |Temporary Pavement Markings, 4", Removable 5,200 |LFT $ 090 |= 8 4,680.00 N
136 |Temporary Transverse Pavement Markings, 24" 92 |LFT $ 435|= |§ 400.20 N
81 |Construction Sign, C 7 __[EA $ 166.00 |= [ § 1,162.00 N
82 [Temporary Pavement Markings, Arrow or Only 11 |EA $ 90.00 $ 990.00 N
137 _|Temporary Pavement Markings, Arrow or Only, Removable 2 |EA $ 175.00 $ 350.00 N
138 |Signal Head Relocate 7 EA $ 195.00 $ 1,365.00 N
139 [Controller Reset Timing 3 |EA $ 210.00 $ 630.00 S 61,220.40 |N
141 |Temporary HMA for Maintaining Traffic 217 _|TON $ 7000 |= | § 15,190.00 N
SIGNS AND PAVEMENT MARKINGS N
83 |[Sign, Sheet, Legend, 0.100 In. Thickness 122 |SFT $ 1325|=|§ 1,616.50 N
84 [Sign Post, 2.25" Square Unreinforced 262 [LFT $ 1055 [= | $ 2,764.10 N
85 [Transverse Markings, Thermoplastic, Crosswalk, White, 24 IN. 850 [LFT $ 460 (= | $ 3,910.00 "
86 _|Transverse Markings, Thermoplastic, Yield Line, 27 In. 23 |LFT $ 18.00|= | § 414.00 N
87 |Line, Thermoplastic, broken, White, 4 In. 650 |LFT $ 146 1= |8 949.00 N
88 |Line, Thermoplastic, Solid, Yellow, 4 in 2285 |LFT $ 060 (=18 1,371.00 N
89 [Transverse Markings, Thermoplastic, Stop Line, 24 In. 165 |LFT $ 460 |= | $ 759.00 N
90 _|Line, Thermoplastic, Solid, White, 4 In. 1866 [LFT $ 060|= |8 1,119.60 N
91 |Sign, Sheet, Relocate 6 |EA $ 7500 |= | $ 450.00 N
92 |[Sign, Double-Faced, Sheet, with Legend 0.125" Thickness 34 |SFT $ 1575 = | $ 535.50 N
93 _|Fishhook Arrow, Thermoplastic 1 _|EA $ 175.00 $ 175.00 N
94 [Arrow, Thermoplastic 22 |EA $ 87.00 $ 1,914.00 N
95 [Raised Pavement Markers 8 |[EA $ 150.00 $ 1,200.00 $ 17,177.70 N
T:\8K\8568\001\quantities\Estimate\Addab Revised Bid Tabs_CO1.xlsx 3of6
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Proj # 8568.001
Calc By: GM 04/12/13

Northwestern Avenue Gateway Project
BID TABS Amendment Sheet

Schneider

Check By: SHS 05/15/13 Add #4B
Add 4A Bid Tabs Add #4B Changes to Bid Tabs
Stormwa |Stormwater Cost|
_H_Mg ITEM NAME Qty | uom Unit Price TOTAL PRICE >n_%%ua 48 >m__.mﬂ=_awﬂhm u_n__num__»m_w ce NOTES |teritem | Increase or
(Y orN) (Decrease)
TRAFFIC SIGNAL =
96 |Service Point Riser with Weatherhead, Furnish and Install 1 _|EA $ 265.00[= [$ 265.00 N
97 _[Signal Support Foundation 4 |EA $ 275000 [= [$ 11,000.00 N
98 [Handhole, Signal 4 |EA $ 828.00 |= [ § 3,312.00 N
99 [Conduit, Steel, Galvanized, 2", Underground 480 |LFT $ 14.50 |= | $ 6,960.00 N
100 |Signal Service 1 _|EA $ 605.00 [= | $ 605.00 N
101 [Pedestrian Signal Head with International Symbols and Countdo 8 |EA $ 385.00|= | § 3,080.00 N
102 |APCC Card 1 EA $ 200000(=1[$ 2,000.00 N
103 |[EX Card 6 EA $ 510.00 |= | § 3,060.00 N
104 |Loop Detector Rack 2 |[EA $ 1,350.00 |= | $ 2,700.00 N
105 |Controller and Cabinet, Menu Driven, 8 PH 1 [EA $ 1324400 |= |$ 13,244.00 N
106 _|[Traffic Signal Head, 3 Face 12", Red, Amber, Green 6 |EA $ 425.00 = [ $ 2,550.00 N
107 _|Traffic Signal Head, 5 Face 12", Red, Amber, Green, Amber Arro| 5 [EA $ 72800 [= | $ 3,640.00 N
108 |Traffic Signal Ca ver Pole, 30’ 1 _|EA $ 10,760.00 |= | $ 10,760.00 N
109 [Traffic Signal Ca ver Pole, 35' 1 EA $ 1191500 |= | $ 11,915.00 N
110 [Traffic Signal Cantilever Pole, 45’ 0 [EA =18 - N
111__[Traffic Signal Cantilever Pole, 50’ 2 |EA $ 13,850.00 [= [$ 27,700.00 N
112 |[Signal Cable, 3C/14 GA 1196 |LFT $ 088 |= | 8 1,052.48 N
113 _[Signal Cable, 5C/14 GA 1547 |LFT $ 150|= [$ 2,320.50 N
114 |Signal Cable, 7C/14 GA 1897 |LFT $ 178 1= [ $ 3,376.66 N
115 |Controller Cabinet Foundation, P1 1__|EA $ 1.000.00|=[$ 1,000.00 N
116 |Pedestrian Push Button and Sign 8 |[EA $ 956.00 |= [ § 7,648.00 N
117 _|Wireless Vehicle Detection, Magnetometer 62 |EA $ 64400 |= | $ 39,928.00 N
118 |12’ Pedestrian Signal Pedestal 2 |EA $ 1,990.00 = [$ 3,980.00 N
119 |Signal Pedestal Foundation Type “A” 2 |[EA $ 545.00 |= | § 1,090.00 N
120 |Receiver / Processor Access Point 2 |EA $ 1450.00 = [$ 2,900.00 N
121 |Wireless Repeater 0 |[EA =18 - N
122 |Ethernet Cable, CAT 5 520 |LFT $ 250|= | § 1,300.00 $  167,386.64 |N
Bus Shelter Items
123 |Bus Shelter, Furnish & Install 0 |EA $ - N
124 |Concrete Pad 4.25 |SYS $ 220.00 $ 935.00 $ 935.00 |N
TOTAL|=| $ 1,336,700.93 $ 42 143.98
ALTERNATE BID #1: ITEMS FOR STREET LIGHTING
Milestone
_H_M@ ITEM NAME D._.—_._._.><z uom Unit Price TOTAL PRICE Notes
1000 |POLE MOUNTED RECEPTACLE, SINGLE, WATERPROOF 23|EACH |$ 9200|=|$ 2,116.00 N
1001 |WIRE, NO 10 COPPER, 1/C 490|LFT $ 065|= [$ 318.50 N
1002 |CONDUIT, STEEL, GALVANIZED, 2" UNDERGROUND 3130|LFT $ 1150 |= | § 35,995.00 N
1003 [HANDHOLE, LIGHTING 3|EACH |8 800.00 [= | 8§ 2,400.00 N
LIGHTING FOUNDATION, CONCRETE, WITH GROUNDING _
1004 30IN X 30IN X 96IN 22|EACH | $ 830.00 = | $ 18,260.00 N
1005 [LUMINAIRE, ORNAMENTAL, 150W LED 31]EACH |$ 1.880.00 = | $ 58,280.00 N
1006 [LUMINAIRE, ORNAMENTAL, 150W LED, POST TOP. 2|EACH [$ 1400.00|= |8 2,800.00 N
1007 [LIGHT POLE, ORNAMENTAL, TWIN ARM, 24 FT E.M.H. 10[EACH [$ 4730.00 |= | $ 47,300.00 N
1008 |LIGHT POLE, ORNAMENTAL, SINGLE ARM, 24 FT. E.M.H. 10]EACH |$ 382000 |= |$ 38,200.00 N
1009 |LIGHT POLE, ORNAMENTAL, POST TOP, 14 FT E.M.H. 2|EA $ 2300.00|= |8 4,600.00 N
1010 _|MAST ARM, 6' 1[EA $ 230000 |=|$ 2,300.00 N
1011 |SERVICE POINT Il 1]|EACH |$ 4,110.00 |= | $ 4,110.00 N
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Proj # 8568.001 Northwestern Avenue Gateway Project

Calc By: GM 04/12/13 BID TABS Amendment Sheet
Check By: SHS 05/15/13 Add #4B
Schneider
Add 4A Bid Tabs Add #4B Changes to Bid Tabs
Stormwa [Stormwater Cost|

ITEM i Addendum 4B| Addendum 4B PRICE

No. ITEM NAME QTY | UoOm Unit Price TOTAL PRICE QTY Total Price DIFFERENCE NOTES ter Item Increase or

(YorN) (Decrease)

1012 |[CONNECTOR KIT, UNFUSED 43|EACH |$ 3050 |= [ § 1,311.50 N

1013 |CONNECTOR KIT, FUSED 43|EACH [ § 3050 |= [$ 1.311.50 N

1014 |MULTIPLE COMPRESSION FITTING, NONWATERPOOFED 100|EACH | $ 970 = |$ 970.00 "

1015 |[MULTIPLE COMPRESSION FITTING, WATERPOOFED B|EACH |$ 49.00 = [ $ 392.00 N

1016 |INSULATION LINK, NONWATERPROOFED 98|EACH | § 9.70[= 1% 950.60 N

1017 [INSULATION LINK, WATERPROOFED 32|EACH |$§ 49.00 |= |8 1,568.00 N

CABLE POLE CIRCUIT, THWN 1/C NO. 10 STRANDED »

1018 COPPER 1556|LFT $ 055(=|$ 855.80 N

1019 |WIRE, NO. 4 COPPER IN CONDUIT 1/C 26,024|LFT $ 160 |= |8 41,638.40 N

1020 [2" PVC CONDUIT (As directed by the City) 1500|LFT $ 7151= 1% 10,725.00 N

1021 |MOBILIZATION & DEMOBILIZATION 1|LS $ 875000|= |8 8,750.00 N

1022 |MAINTAINING TRAFFIC 1LS $ 2200.00)= |8 2,200.00 N

TOTAL =13 287.352.30

e

ALTERNATE BID #2: ITEMS FOR LANDSCAPING

Milestone

_HM_.S ITEM NAME D.ﬂ__._._&‘ uom Unit Price TOTAL PRICE Notes
2001 |Red Jewel Crabapple 12 |EA $ 12500 |=1$% 1,500.00 N
2002 |Serviceberry 28 |EA $ 14000 |=18 3,920.00 N
2003 |Canaertiic Redcedar 7 __|EA $ 150.00 |=|§ 1,050.00 N
2004 |Artic Fire Dogwood 17__|EA $ 37.00 (=18 629.00 N
2005 |Nero Black Chokeberry 491 |EA $ 37.00 (=18 18,167.00 N
2006 |Grey Owl Juniper 416 _[EA $ 44.00 [=]8 18,304.00 N
2007 |Judd Viburnum 14 |EA $ 5225 |=|$ 731.50 N
2008 |Karl Foerster Grass 167 |EA $ 1500 |=1% 2,505.00 N
2009 |Little Bluestem 109 |EA $ 15.00 [=]$ 1,635.00 N
Daylily 720 |EA $ 13.00 [=[$ 9,360.00 N
325 |EA $ 250 (=($% 812.50 N
2012 |Carlton Daffodil 395 |[EA $ 250)|=1% 987.50 N
2013 |Creeping Lilturf 2271 |EA $ 3.00|=[$ 6,813.00 N
2014 |Tree Allowance 1_|LS $ 325000(=]8$ 3,250.00 N
2015 |Hardwood Mulch 266 [CY $ 75.00 (=18 19,950.00 N
2016 |Irrigation Sleeving 580 |LF $ 10.00 =8 5,800.00 N
2017 |Fencing 460 |[LF $ 3575 [=18 16,445.00 N
2018 |Sod 6576 _[SY $ 355|=18% 23,344.80 N
2019 |Scottish Link Fescue 5000 |SF $ 015[=18 750.00 N
2020 |Geotextile 0 _|sYy =[$s - N
2021 |River Stone 0 _|sYy =|$s - N
2022 |Topsoil (Roundabout Islands/Circle) 988 |CY $ 30.00|=]$ 29,640.00 N
2023 |Excavation (Roundabout Islands/Circle) 1 _|Ls $ 33,000.00 (=18 33,000.00 N
2024 |Mobilization & Demobilization 1 _|ILs $ 6,500.00 (=8 6,500.00 N
2025 |Maintaining Traffic 1_|LS $ 7.00000(=]$ 7,000.00 N
2026 |Landscape Maintenance Agreement (2 year) 1 LS $ 12,000.00 $ 12,000.00 N

TOTAL (=8 224.094.30 $ =
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Proj # 8568.001
Calc By: GM 04/12/13

Northwestern Avenue Gateway Project

BID TABS Amendment Sh

eet

Schneider

Check By: SHS 05/15/13 Add #4B
Add 4A Bid Tabs Add #4B Changes to Bid Tabs
Stormwa |Stormwater Cost|
ITEM S B Addendum 4B| Addendum 4B PRICE
No. ITEM NAME QTY | Uuom Unit Price TOTAL PRICE aTY Total Price DIFFERENCE NOTES ter item Increase or
(Y orN) (Decrease)
ALTERNATE BID #3: _._‘W_sm FOR PIPE VIDEO INSPECTION
Milestone
o ITEM NAME m,_ﬁ,_ uom | Unit Price TOTAL PRICE Notes
3000 _|Video Inspection of Pipes 1659 |LFT $ 220 (=% 3.649.80 $ - \ $ -
3001 |Video Inspection of Underdrains 3000 |LFT $ 220 =% 6,600.00 Y S -
TOTAL(=|$ 10,249.80 $ =
ALTERNATE BID #5: ITEMS FOR IRRIGATION
Milestone
o em nave QUANT! yom | unit Price TOTAL PRICE Notes
5001 _|[lrrigation System 1 LS $ 2325000 |=($ 23,250.00 N
5002 |Mobilization & Demobilization 1 LS $ 50000 =8 500.00 N
ing Traffic 1 LS $ 1.00]=($ 1.00 N
TOTAL|=| $ 23.751.00
ALTERNATE BID #6: ITEMS FOR WATER QUALITY DEVICE
Milestone
M |mem Nave QUANTH om | unit Price TOTAL PRICE Notes
6001 |Water Quality Device to treat 8.0 cfs 1 LS $ 38,000.00 [=]$ 38,000.00 Y $ -
6002 |Mobilization & Demobilization 1 LS $ 1,500.00 |=|$% 1,500.00 Y S -
6003 _|Maintaining Traffic 1 LS $ 750.00 [=$ 750.00 Y $ -
TOTAL|=| $ 40,250.00
ALTERNATE BID #7: POTENTIAL HMA ITEMS FOR INDOT PROJECT
Milestone
ol |mem nave QU wom | unit Price TOTAL PRICE Notes
7001 |HMA Intermediate, Type C (Potentially By Others) 370 TON | 8 77751=18% 28,767.50 $ - N
7002 |Mobilization & Demobilization 1 LS $ 150000 (=[$ 1,500.00 N
7003 |Maintaining Traffic 1 LS $ 175000 |=[$% 1,750.00 N
TOTAL|=[ $ 32,017.50 $ s
POTENTIAL BONUS
Milestone
"o |em nave QU wom | unit Price TOTAL PRICE Notes
8001 |INDOT INTERMEDIATE COMPLETION DATE 7/3/2013 10 | DAYS =18 -
8002 |PURDUE INTERMEDIATE COMPLETION DATE 8/16/2013 10 | DAYS =] -
8003 |SUBSTANTIAL COMPLETION 10 | DAYS =|$s -
TOTAL|=| $ -
GRAND TOTALS FORADD 4B | $ 1,954,415.83 $ 42,143.98 STORM TOTAL S 39,806.70
Original Contract Amount $ 1,900,370.83
Amount from Addendum #4A $ 54,045.00
Contract After Ad #AA $ 1,954,415.83
Revised Contract Amount After Addendum #4B S 1,996,559.81
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