MEMORANDUM

TO: Redevelopment Commission
FROM: Ed Garrison, Engineering Assistant
DATE: January 21st, 2014

CC: Judy Rhodes, Clerk-Treasurer

David M. Buck, P.E., Public Works Dir.
SUBJECT: Cumberland Ave. — Phase lll

CHANGE ORDER NO. 1

Please see the following as a summary page for the attached supporting
documentation. The signature page can be found on page 3 of 3 attached.

CHANGE ORDER No. 1

Original Contract Sum: $4,800,642.21
Net Change Authorized by Previous Change Orders: $ 0
Adjusted Contract Amount: $4,800,642.21
Change Order No. : 1 $ 22,839.43

New Contract Amount: $4,823,481.64




Contract Modification

1/15/2015 3:01 PM
City of West Lafayette Redevelopment Commission

FieldManager 4.5a
Contract: _IN201301287, Cumberland Avenue Phase lll
Cont. Mod. Revision Cont. Mod. Net Change Awarded Contract Amount
Number Number Date
1 2 1/15/2015 $22,839.43 $4,800,642.21
Route

Contract Location
West Lafayette

Short Description
Change Order # 1

Description of Changes
For additicnal explanation of change order items please reference attached exhibits.

Item 3010) Structure #124 — Replace Existing Structure:
The plans called for the connection of two (2) new 15” RCP pipes into the existing structure. Due to the number of
existing pipe connections, there was concern for the structural integrity of the structure if additional pipes were added. The

existing structure was replaced with a new larger structure.

Item 3011) Subgrade Treatment Type IA — Lime to Cement:
Due to soil conditions, the geotechnical engineer recommended the change from lime to cement.

Item 3012) Waterline Potholing (Soldiers Home Road):
J The existing waterline was potholed along storm improvements Str. #199 - #202. Existing waterline wasn't shown on

plans.

Item 3013) Stone Widening E.B. Cumberland Ave. Ph. | MOT:
Additional width was required for pavement constructed during Ph. 1 MOT at Station 130+00. The temporary travel

lane was widened with stone to maintain traffic.

Item 3016) Concrete Additive - FreezeGuard:
; Additive included to allow for concrete placement through winter months. Per agreement between the City of West

Lafayette and Milestone, half of the total cost of FreezeGuard incurred by contractor is being paid for by the City.

Item 3017) Remove and Reset Existing Pipe @ Str. #120, #125, #133, #145, & #149:

: The plans called for 8’ of existing pipe to be replaced with new pipe on each side of the new structures. The existing
pipe was not compatible with the new style of “bell & spigot” pipe. The contractor cut the existing pipe at the new structure
locations. The existing pipe was removed and reinstalled at these structures. This CO value was an attempt to compensate

contractor for installation efforts without paying for new pipe.

Increases / Decreases

Project: IN201301287, Cumberland Avenue Phase Il CNST
Category: 1,.
iteim Description Item Code Prop.Ln. Item Type Unit Quantity Chg. Unit Price Dollar Value
Reinforced Concrete Pine, Circular 36 IN _0280 0054 ORIGINAL LFT -16.000 75.00000 $-1,200.00

Reason: Existing pipe not compatible with bell and spigot style

Contract: _IN201301287 Cont. Mod.: 1, Rev. 2 Page 10f 3



Contract Modification

City of West Lafayette Redevelopment Commission

1/15/2015 3:01 PM
FieldManager 4.5a

Increases / Decreases
Project: IN201301287, Cumberland Avenue Phase Il

Category: 1,.
Item Description Item Code Prop.Ln. Item Type Unit Quantity Chg.
Reinforced Concrete Pipe, Circular 21 IN _0284 0059 ORIGINAL LFT -16.000

Reason: Existing pipe not compatible with bell and spigot style

Reinforced Concrete Pipe, Circular 42 IN _ 0287 0062 ORIGINAL LFT -64.000

Reason: Existing pipe not compatible with bell and spigot style

CNST

Unit Price Dollar Value
45.00000 $-720.00

100.00000 $-6,400.00

Subtotal for Category 1: $-8,320.00

Subtotal for Project IN201301287: $-8,320.90

New Items

Project: IN201301287, Cumberland Avenue Phase Il
Category: 1,.
Item Description Item Code  Prop.Ln. ItemType Unit Proposed Qty. Unit Price Dollar Value
Str. 124 - Replace Existing Structure _0515 3010 CHANGE LS 1.000 13,289.72000 $13,289.72

Reason: Increase size of structure to accommodate new pipe runs
Subgrade Treatment Type IA: Lime to _0516 3011 CHANGE LS 1.000
Cement

Reason: ltem # 0028 - Phase 1 only

Potholing for Waterline (Soldiers Home _0517 3012 CHANGE LS 1.000
Road)

Reason: Waterline not shown on plans

Stone Widening E.B. Cumberland Ave - 0518 3013 CHANGE LS 1.000
Ph 1 MOT

Reason: Construct MOT Phase 1 pavement to accommodate MOT Phase |l traffic

8,164.00000 $8,164.00

2,888.00000 $2,888.00

1,944.00000 $1,944.00

Concrete Additive - FreezeGuard _0520 3016 CHANGE LS 1.000 880.75000 $880.75
Reason: Used for concrete placement in cold weather conditions
Contract: _IN201301287 Cont. Mod.: 1, Rev. 2 Page 2 of 3



Contract Modification

City of West Lafayette Redevelopment Commission

1/15/2015 3:01 PM
FieldManager 4.5a

New Items

Project: IN201301287, Cumberland Avenue Phase llI

Category: 1,.

Item Description

Item Code  Prop.Ln.

ItemType Unit Proposed Qty. Unit Price Dollar Value

Remove and Reset Existing Pipe at Str. ~ _0519 3017 CHANGE LS 1.000 3,992.96000 $3,992.96
#120, #125, #133, #145, and #149

Reason: Existing pipe not compatible with bell and spigot style

Subtotal for Category 1: $31,159.43
Subtotal for Project IN201301287: $31,159.43

Dor),Gri:fr_ié‘t-éd ] Milestone Contractors, LP
, . ‘@- /Véé /1~ cors=
(Signature) ~3 & (Date) (Signature) (Date)
City of West Lafayette Redevelopment Commission
(Signature) (Date)
Contract: _{N201301287 Cont. Mod.: 1, Rev. 2 Page 3 of 3
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Milestone

X .
. September 16", 2014
ANN

American Structurepoint Inc.
Attn: Don Grimstad

7726 Shadeland Station
Indianapolis, IN 46256

Re: CUMBERLAND AVE PH 3 — CO — Structure #124

Don,
Per our weekly meeting, you have requested the additional pricing:
o  Structure #124 1 EA $14.160.27/ EA
*See attached daily breakdown of all costs associated with Str. #124%

As discussed, per plans we were to tie into the existing structure. The price figured into our bid to do
this was $870.55. If we deduct this from our Str 124 amount, it is $13.289.72

TOTAL CHANGE ORDER AMOUNT FOR STRUCTURE 124 = $13,289.72

Please let me know if you have any questions.

Sincerely,

S A F——

Michael Bennet
Senior Estimator

ce: jobfile 142004

Milestone Contractors, LR
* Equal Opportunity Employere RO. Box 6246 Lafayetie, IN 47903-624G (765) 772-7500 Fax (765) 772-7541
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' \/
7i§ Milestone Contractors, L.P.
AR

Extra Work Pricing Summary

Project No: Cumberland Ph 3

Date Requested: 9/26/2014 Date Submitted: 9/26/2014
Revised:

Description of Work:

Reason for Extra Work:

Has Work Already Been Completed? No When:
MCLP Project No. 142037 Cost Activity Code: Sir#124
Item: Quantity: 1 Units EA
Labor: ' Cost = $  5271.78 Markup % 20% $ 1,054.36 Total $ 6,326.14
Equipment: Cost = $ 1,412.00 Markup % 12% $ 169.44 Total $ 1,581.44
Materials: Cost = $  1,090.00 Markup % 12% $ 130.80 Tofal $ 1,220.80
Subcontract: Cost = $  3,025.00 markup % 10% $ 300.00
Markup % % S 1.75 Total $ 3,326.75
Trucking: Cost = $  1,419.00 Markup % 12% § 170.28 3 1,689.28
$ 12,217.78 $ 1,826.63 $ 14,044.41
Insurance & Bond Cost = $ 105.33 Markup % 10% $  10.53 Total $ 115.87
Total : $ 14,160.27
Unit Price | $ 14,160.27 |
Deduct Original Bid $ Value to Tie New Pipe into Existing Structure: (Less) $ 870.55
$ 13,289.72

STR 124 B Page 1
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Exhibit - Ttem #3010 U e Y opigle © o0 Tom 320 18
. ‘ ; ) zotpen | ERT HoO
JC Detail (U
Jobs: 142037- - 142037- Phases: 99950- 800- - 99950- 800- All Cost Types Units: Actual
All Months All Dates All JC Transaction Types All Departments
Posted Actual Trans
Mth  Trans# Date Date Type Source Description Units Hours Cost
l 142037- CUMBERLAND AVE PH3 B
99950- 800- Extra Work/Time and Material 1 LAB
09114 19864  09/17/14 091114 PR PREnty  035/001 1.00/26807/Ramsey , Shaun M1 Regular 0.000 3.50 151.09
09/14 19865  09/17/14 09/11/14 PR PREntry  035/011 1.00/28320/Stapleton Jr, Robert O1 0.000 3.50 188,50
Regular
09/14 19866  09/17114 09M11/14 PR PREntry  10/001 1.00/26208/Bogan , Randy L1 Regular 0.000 3.00 166.87
09/14 19867  09/17/14 09/11114 PR PREnty  10/001 1.50/26208/Bogan , Randy L1 Regular 0.000 0.50 36.27
09/14 19868  09/17/14 09/1114 PR PREnly  10/001 1.00/26222/Austin , Jon Troy1 Regular 0.000 3.00 166.87
09/14 19869  09/17/14 09/1/14 PR PREntry  10/001 1.50/26222/Auslin , Jon Troy1 Regular 0.000 0.50 36.27
0914 19870  09/17/14 09/12114 PR PREntry  035/001 1.00/26807/Ramsey , Shaun M1 Regular 0.000 8.00 34522
09/14 19871  09/17M14 09/12114 PR PREntry  035/011 1,00/28320/Stapleton Jr, Robert O1 0.000 8.00 430.78
Regular
09/14 19872  09/17/14 09/2/14 PR PREntry  10/001 1.00/13869/Johnson , Jeffery A1 Regular 0.000 4.00 22249
09/14 19873  09/17/14 09/12/14 PR PREntry  10/001 1.00/26208/Bogan , Randy L1 Regular 0.000 8.00 44499
09/14 19874  09/17/14 09/1214 PR PREnlry  10/001 1.00/26222/Austin , Jon Troy1 Regular 0.000 8.00 444.99
09/14 36137  09/24/14 09/1514 PR PREniry  035/001 1.00/26807/Ramsey , Shaun M1 Regular 0.000 8.00 345.28
09/14 36138  09/24/14 09M15/14 PR PREntry  035/0011.00/27460/MWhitesell , Randal Scott1 0.000 6.00 270.16
Regular
09/14 36139  09/24/14 09/15/14 PR PREntry  035/011 1.00/28320/Stapleton Jr, Robert O1 0.000 8.00 430.81
Regular
09/14 36140  09/24/14 09/15/14 PR PREntry  10/001 1.00/26208/Bogan , Randy L1 Regular 0.000 8.00 44499
09/14 36141  09/24/14 09/15/14 PR PREntry  10/001 1.00/26222/Austin , Jon Troy1 Regular 0.000 8.00 444,99
09/14 36142  09/24/14 09/16/14 PR PREntry  035/001 1.00/26807/Ramsey , Shaun M1 Regular 0.000 3.00 129.48
09/14 36143  09/24/14 09/16/14 PR PREntry  035/011 1.00/28320/Stapleton Jr, Robert O1 0.000 3.00 161.55
Regular i )
09/14 36144  09/24/14 09/16/14 PR PREntry  10/001 1.00/26208/Bogan , Randy L1 Regular 0.000 0.50 27.83
09/14 36145  09/24/14 09/16/14 PR PREntry  10/001 1.50/26208/Bogan , Randy L1 Regular 0.000 2.50 181.63
09/14 36146  09/24114 09/16/14 PR PREntry  10/001 1.00/26222/Austin , Jon Troy1 Regular 0.000 1.00 55.63
09/14 36147  09/24/14 09/16/14 PR PREntry  10/001 1.50/26222/Auslin , Jon Troy1 Regular 0.000 2.00 14521
Total for Cost Type: 1 0.000 100.00 5,271.78
99950- 800~ Extra Work/Time and Material 2 EQUIP
09/14 24826  09/18/14 0911114 EM  EMRev 10226 R-Komatsu WA200 IT Ldr 0.000 3.00 90.00
+orks/Equipment Usage/ 3820/ Rev Code:
1Equipment Usage
09/14 24827  09/18/14 09/1114 EM  EMRev 5577 L-Cat 320EL RR Excavator/Equipment 0.000 3.00 102.00
Usage/ 4048/ Rev Code: 1Equipment Usage
09/14 24828  09/18/14 09M12114 EM  EMRev 10226 R-Komatsu WA200 IT Ldr 0.000 6.00 180.00
+Forks/Equipment Usage/ 4157/ Rev Code:
1Equipment Usage
09/14 24829  09/18/14 0912114 EM  EMRev 5577 L-Cat 320EL RR Excavator/Equipment 0.000 6.00 204.00
Usage/ 4437/ Rev Code: 1Equipment Usage
09/14 24830  09/18/14 09/12114 EM  EMRev 5685 R-Komalsu PC138 Exc w/ 0.000 4.00 176.00
Hammer/Equipment Usage/ 4480/ Rev Code:
1Equipment Usage
0914 41543 09/25/14 09115114 EM  EMRev 5577 L-Cat 320EL RR Excavator/Equipment 0.000 6.00 204.00
Usagef 6083/ Rev Code: 1Equipment Usage
09/14 41544  09/25/14 09/15114 EM  EMRev 5685 R-Komatsu PC138 Exc w/ 0.000 6.00 264.00

Hammer/Equipment Usage/ 6122/ Rev Code:
1Equipment Usage

1 Milestcne Contractors, L.P.

Date Format - MM/DD/YY

Page 1

09/26/14 08:36:40 AM
JCDetail.rpt
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JC Detail
Jobs: 142037--142037- Phases: 99950- 800--99950- 800- All Cost Types Units: Actual
All Months All Dates All JC Transaction Types All Departments
Posted Actual Trans
Mth  Trans# Date Date  Type Source Description Units Hours Cost
[ 142037- CUMBERLAND AVE PH3 |
0914 41545  09/25/14 09/16/14 EM  EMRev 10226 R-Komalsu WA200 IT Ldr 0.000 3.00 90.00
+Forks/Equipment Usage/ 6191/ Rev Code:
1Equipment Usage
09/14 41546  09/25/14 09/16/14 EM  EMRev 5577 L-Cat 320EL RR Excavator/Equipment 0.000 3.00 102.00
Usage/ 6462/ Rev Code: 1Equipment Usage
Total for Cost Type: 2 0.000 40.00 1,412.00
Total For Phase: 99950- 800- 140,00 6,683.78
Total For Job: 142037- 140.00 6,683.78
140.00 6,683.78

Total For Company:1

1 Milestone Contractors, L.P.
Date Format - MM/DD/YY

Page 2

09/26/14 08:36:40 AM

JCDetail.rpt



Exhibit - Item #3010 Pg. 50f 10

& . Conerete Cutting
I & Coring, LLC

\Seriomie Exrsiivg E FiRse Neeps

Invoice

Bill To Date Invoice #
9242014 7261
Milestone Contractors, LP
3301 South CR 460 East Terms Due Date
Lafayette, [N 47903 Nel 20 10/14/2014
Project Name Ordered By Joh # P.O. No.
701 Cumberland Ave. Rob Cochran 142037
Description Amount
Work performed on 09/11/2014: ‘
Saw cut | - 48" x 54" opening x 8" concrete wall.
Saw cut | - 54" x 54" opening x 8" concrete wall.
All work completed as directed. 1,425.00 :
\
Ti’m‘nk yoﬂu ror Voun l)ufinfs's. ) I — Du/e - $1,425.00
Thank you for your prompt payment,

Slab Cutting - Wall Cutting - Coring - Miscellaneous Demolition - Free Estimates; 24 Hour Service
5817 West 73rd Street - Indianapolis IN 46278 - (317) 299-9400 - Fax (317) 299-9467
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Crolun

Concrete Cutting
& Coring, LLC

\Sreviemie ExrsTivg E FTRE NEeDS

Pg. 70f 10

Invoice

Bill To Date Invoice #
9/16/2014 7236
Milestone Contractors, LP
3301 South CR 460 East Terms Due Date
Lafayette, IN 47903 Net 20 10/6/2014
Project Name Ordered By Job # P.O. No.
701 Cumberland Ave. Bobby 14237
Description Amount
Work performed on 09/15/2014:
Saw cut 1 - 30" x 30" three-sided wall opening ina 7 /2" thick manhole wall.
Core drilled 3 -22" holes in a 7 1/2" thick manhole wall.
All work completed as directed. 1,600.00
Thank you for your business. Balance Due $1,600.00

Thank you for your prompt payment.

Slab Cutting - Wall Cutting - Coring - Miscellancous Demolition - Free Estimates/24 Hour Service
5817 West 73vd Street - Indianapolis IN 46278 - (317} 299-9400 - Fax (317) 299-9467
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Wiilestone

i
. November 12" 2014
AR

American Structurepoint Inc.
Att: Don Grimstad

7726 Shadeland Station
Indianapolis, IN 46256

Re: CUMBERLAND AVE PH 3 — CO - Lime to Cement (Phase | Only)

Don,

Per our weekly meeting, you have requested the additional pricing. The pricing below reflects the
difference in lime and cement. Please see attached documentation for relerence.

e Lime to Cement (Phase 1 Only) I LS $8,164.00/ LS

Please let me know if you have any questions.

Sincerely,

oY

Michael Bennet
Senior Estimator

ce: jobfile 142004

Milestone Contractors, L.P.
* Equal Opportunity Employer® PO. Box 6246 Lafayette, IN 47903-6246 (785) 772-7500 Fax (765) 772-7541
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Bennet, Michael

From: Joe Hile <joe.hile@specialtiescompany.com>
Sent: Tuesday, November 11, 2014 3:05 PM
To: Bennet, Michael
Subject: Re: Price
Q%7 ors (2, AOTONS

8287 to date 19

)

5\{3 é[ < =
Joe Hile, PE, LS HO.20 =715
President (emnt

Specialties Company, LLC
317-697-2774 Mobile
317-594-0291 Office

A
317-594-0271 Fax 2@ ¥R x Ao TN = Gy

P21 > eeered

7. 515

On Tue, Nov 11, 2014 at 2:54 PM, Bennet, Michael <Michael. Bennet@milestonelp.com> wrote:

Do you have your SYS? If not, | can have someone look it up.

From: Joe Hile [mailto:joe.hile@specialtiescompany.com]
Sent: Tuesday, November 11, 2014 2:53 PM

To: Bennet, Michael

Subject: Re: Price

210 total tons so far on the job......Last time we worked there was 10/20/2014

Joe Hile, PE, LS
President

Specialties Company, LLC
317-697-2774 Maobile
317-594-0291 Office
317-594-0271 Fax
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MATERIALS, INC.

Pg. 3 of §

13 West 2™ Street - Maysville, KY 41056 — 606-564-5008 FAX-606-564-5012

October 17, 2014

Mr. David Gunn

Specialties Company, LLC

9350 East 30" Street
Indianapolis, IN. 46229

Dear David,

Omni Materials is pleased to provide the following prices for the supply of Lime Kiln
Dust to your project on Cumberland Ave in Lafayette, IN. We are pleased to quote as

follows: :
Materials Material Freight Fuel Total/Ton
Price/Ton Rate/Ton Surcharge
Buftington $38.00 $26.50 28% §71.92
Lime Kiln Dust

o Payment Terms Net 30 days
o Prices do not include tax if applicable. Customer is responsible for sales
tax until a sales tax exemption certificate is provided prior to material

delivery.

o Fuel surcharges are subject to change
o Minimum freight 25 tons pneumatic deliveries

o Samples and specifications will be provided at your request

o Freight rates may increase or decrease depending on trucking availability
o Material subject to availability
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Davis Gunn October 17,2014
Specialties Company LLC. Page 2

By accepting this quote, you acknowledge (a) that you are solely responsible for the
application and use of the product, (b) that such application and use of the product is
based solely on your judgment and knowledge of the product, and (c) that no
representations or warranties of any kind whatsoever have been made to you concerning
the application and/or use of the product.

Should you have any questions, please do not hesitate to call. We can be reached as
follows:

Office 606-564-5008
Office FAX 606-564-5012
Kevin Ireland-mobile 812-304-0110
E-mail Kevin.Ireland@omnimaterialsine.com
Sincerely,
ot ™

Kevin Ireland
CC: April Fisher

KWV/th
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BUZZI UNICEM USA

Nov. 6, 2014

Mr. Brad Schneider
Specialties Company LLC

th

9350 E. 30" Street
Indianapolis, IN 46229

RE: Cumberland Ave, Lafayette, IN
Tippecanoe County - Indiana

Dear Brad:

Buzzi Unicem USA agrees to supply Specialties Company with Portland Cement {Type | — Bulk) on the referenced
project for the Delivered price (from Greencastle, IN) below:

Type | (Delivered from — Greencastle, IN) = $110.80/ton (includes Nov. fuel surcharge)

Please note, if this project is shipped during another month, the delivered price may vary due to a fuel surcharge
change. This quoted price is subject to a $1.00 per ton discount if payment is made by the 10" day of the following
month in which shipment was made. We will certify that all products purchased from us will meet ASTM C150
specifications.

The sale of cement shall be governed by our terms and conditions of sale, which are reproduced on the back of
each of our invoices. A copy is available at your request.

Brad, we appreciate this opportunity to work with Specialties Company on this project. If you have any questions
regarding this quote, please give me a call at (317)706-3352.

Yours truly,

YN A s
o 5 -
LT (Ll

Rob Viola
Regional Sales Manager

10401 North Meridian St., Suite 400 » indianapolis, IN 46290 » (317) 706-3300 FAX: (317) 805-3250
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Milestone

7”‘ November 11", 2014
N

American Structurepoint Inc.
Attn: Don Grimstad

7726 Shadeland Station
Indianapolis, IN 46256

Re: CUMBERLAND AVE PH 3 — CO - Potholing for Waterline (Soldiers Home Road)

Don,
Per our weekly meeting, you have requested the additional pricing:
o Potholing for Waterline (Soldiers Home Road) | EA $2,888/LS

*See attached daily breakdown of all costs associated with the potholing of the waterline™

Please let me know if you have any questions.

Sincerely.

Michael Bennet
Senior Estimator

ce: jobfile 142004

Milestone Gontractors, L.P.
*Equal Opportunity Employer+ RO. Box 6246 Lafayette, IN 47903-6246 (765) 772-7500 Fax (765) 772-7541
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i

Project No:
Date Requested:
Description of Work:

Reason for Extra Work:

Milestone Contractors, L.P.
Extra Work Pricing Summary

Cumberland Ph 3

9/26/2014

Has Work Already Been Completed?

No

Date Submitted:

Revised:

When:

Pg.2 of 4

9/26/2014

MCLP Project No. 142037 Cost Activity Code: Potholing for Waterline (Soldiers Home Road)
item: Quantity: 1 Units EA
Labor: Cost = $  833.03 Markup % 20% $ 16661 Total $ 999.64
Equipment: Cost = $ 152.00 Markup % 12% $  18.24 Total $ 170.24
Materials: Cost = $ 200.00 Markup % 12% $  24.00 Total $ 224.00
Subcontract: Cost = $  1,337.50 Markup % 10% $ 133.75
Markup % 7% $ - Tofal 3 1,471.25
Trucking: Cost = $ - Markup % 12% $ - $ -
$ 2,622.53 § 34260 $ 2,865.13
Insurance & Bond Cost = $ 21.49 Markup % 10% § 215 Total $ - 23.64
Total $ 2,888.76
Unit Price [$ 2,888.76 |
Potholing for Waterline (Soldiers Home Road) Page 1



99950-

1014
10/14

10114
10/14

99950-

10114

10114
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803-
28010

28011

28012
28013

803-
44057

44068

Extra Work/Time and Material
10/22114 10/15/14 PR PREniry

10/22114 10/15/14 PR PR Entry

10722114 1011514 PR PREntry
1022114 10115114 PR PR Entry

Extra Work/Time and Material
10/29/14 10115114 EM  EMRev

10/20114 10/15/14 EM  EMRev

1 LAB
035/001 1.00/26807/Ramsey , Shaun M1 Regular
035/011 1.00/28320/Stapleton Jr, Robert O1
Regular
10/001.1.00/26222/Austin , Jon Troy1 Regular

10/001 1.00/7836/Boehle , Jeffrey A1 Regular

Total for Cost Type: 1

2 EQUIP
4291 Cat 420D Cab Ext 36" Backhoe/Equipment
Usage/ 4849/ Rev Code: 1Equipment Usage
52330 R-Kubota SYL75 MTUEquipment Usage/
4910/ Rev Code: 1Equipment Usage
Total for Cost Type: 2

Total For Phase: 99950- 803-
Total For Joh: 142037-
Total For Company:1

0.000
0.000

0.000
0.000
0.000

0.000

0.000

0.000

4.00
4.00

4.00
4.00
16.00

4.00

4.00

8.00
24.00

42,00
42.00

172.64
215.40

222.50
222.49
833.03

84.00
68.00

152.00
985.03
1,759.55
1,759.55

1 Milestone Contractors, L.P.
Date Format - MM/DD/YY

Page 1

10/29/14 04:34:30 PM

JCDetail.rpt
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Accu«Dig, Inc,

4844 East 150 South !
Monticello, IN 47960 "I}VC:’/Q Jng"
Account Inquiries ~ 574-583-1814 4 /
Bmall: salsly@accudigservices.com —

Pg. 4 of 4

Invoice

10/20/2014

Milestone Conlractors
Accounts Payable Department
33018460 B

Lafayette, IN 47905

142037

Hydvoexeavating,prevailing wa,., ’ﬁydro[ocntcs of water and stovm llnes 225.00 | 10/15/2014 900.00
Dump 1 150.00 150.00
Travel, Vae Trucl 0.5 125.00 62,50
(Sounud
- & s (,a
U021~ Qoois - 3-Y
"Total $1,112,50

We aceopt eredit cards| e
Payments/Credits $0.00

RPN




Exhibit - Item #3013 Pg. 1 of 5

Milestone

7”‘ November 11", 2014
ANN .

American Structurepoint Inc.
Attn: Don Grimstad

7726 Shadeland Station
Indianapolis, IN 46256

Re: CUMBERLAND AVE PH 3 —CO — Stone Widening on Cumberland across from Benton

Don,
Per our weekly meeting, you have requested the additional pricing:
o Stone Widening on Cumberfand | EA $1.,944/LS

*See attached daily breakdown of all costs associated with the stone widening*

Please let me know if you have any questions.

Sincerely,

.’-'7,;;:";' 4 //,;" T
AL/ LS

Michael Bennet
Senior Estimator

ce: jobfile 142004

Milestone Contractors, L.
= Equal Opportunity Employers RO. Box 6246 Lafayette, IN 47903-6246 (765) 772-7500 Fax (765) 772-7541
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i\

Project No:
Date Requested:
Description of Work:

Reason for Extra Work:

Milestone Contractors, L.P.
Extra Work Pricing Summary

Cumberland Ph 3

9/26/2014

Has Work Already Been Completed?

No

Date Submitted:

Revised:

When:

Pg. 2 of 5

9/26/2014

MmCLP Project No, 142037 Cost Activity Code: Stone Widening on Gumberland
Item: Quantity: 1 Units  EA
Labor: Cost= $ 819.08 Markup % 20% § 183.82 Tofal $ 1,102.90
Equipment: Cost= $ 216,00 Markup % 12% $§  25.92 Total $ 241.92
Materials: Cost= $ 300.00 Markup % 12% $  36.00 Total $ 336.00
Subcontract: Cost= 3 225.00 Markup % 10% § 2250
Markup % % $ - Total $ 247.50

Trucking: Cost = $ - Markup % 12% $ - $ -

$ 1,660.08 $ 26824 $ 1,928.32
Insurance & Bond Cost = $ 14.46 Markup % 10% $ 1.45 Total $ 15.91
Total 3 1,944.22
Unit Price [$ 1,944.22 |

Stone Widening on Cumnberland at Benton Page 1




A

. 99950

10714
10114

10114
10/14
10714
10/14
10114
10714

14492
14493

14494
14495
14496
14497
14498
14499

802-

Exhibit - Item #3013

Extra Work/Time and Material 1

1015114
10/15/14

101514
10/15/14
1015714
10/15/14
10/15/14
10715714

10/08/14
10/08/14

10/08/14
10/08/14
10/08/14
10/08/14
10/08/14
10/08/14

PR
PR

PR
PR
PR
PR
PR
PR

PR Entry
PR Entry

PR Enlry
PR Entry
PR Entry
PR Enlry
PR Entry
PR Entry

Total For Phase: 99350- 900-
LAB
035/001 1.00/26807/Ramsey , Shaun M1 Regular

035/011 1.00/28320/Stapleton Jr, Robert O1
Regular
10/001 1.00/26222/Austin , Jon Troy1 Regular

10/001 1.50/26222/Ausltin , Jon Troy1 Regular
10/001 1.00/28145/Abbott , David W1 Regular
10/001 1.50/28145/Abbott , David W1 Regular
101001 1.00/7836/Boehle , Jeffrey A1 Regular
10/001 1.50/7836/Boehle , Jeffrey A1 Regular

0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000

Pg.3of 5

8.00 . 26200
3.00 129.48
3.00 161.55
0.50 27.83
2.50 161.50
0.50 27.83
250 181.52
0.50 27.83
2.50 181.54

1 Milestone Contractors, L.P.

Date Format - MM/DD/YY

Page 2

10/29/14 04:34:19 PM
JCDetail.rpt
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JC Detail

Jobs: 142037- - 142037- All Phases All Cost Types Units: Actual
All Months Dates: 10/08/14 - 10/08/14 All JC Transaction Types All Departments

Posted  Actual  1r45s

Mth  Trans#  Date Date Type Source Description Units Hours Cost

[ 142037- CUMBERLAND AVE PH3 - Continued ) |

Total for Cost Type: 1 0.000 15.00 919.08

99950- 802- Extra WorkiTime and Material 2 EQUIP

10/14 19344  10/15/14 10/08/14 EM  EMRev 10136 Volvo L9OE IT Loader Forks/Equipment 0.000 3.00 63.00
Usage/ 2393/ Rev Code: 1Equipment Usage

1014 19345  10/15/14 10/08/14 EM  EMRev 52330 R-Kubota SVL75 MTL/Equipment Usage/ 0.000 3.00 51.00

| 2645/ Rev Code: 1Equipment Usage .

10/14 19346  10/15/14 10/08/14 EM  EMRev 5577 L-Cat 320EL RR Excavator/Equipment 0.000 3.00 102.00
Usage/ 2679/ Rev Code: 1Equipment Usage

Total for Cost Type: 2 0.000 9.00 216.00

1,135.08

Total For Phase; 99950- 802- 24.00

Regular o } . :
Totalfor Cost Type: ™1~ =~ 0.000 2.00 107.70
Total For Phase: 99950- 803- 2.00 107.70
Total For Job: 142037- 120.00 7,076.99
Total For Company:1 120.00 7,076.99
A
.“ (/
ST
! R
/ Ry
AL e
idenine g Conberlnd
0 P
S, el T o
gﬁn,'gf‘ £ ‘
1 Milestone Contractors, L.P. Page 3 10/29/14 04:34:19 PM

Date Format - MM/DD/YY

JCDetail.rpt
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INDIANAPOLIS AREA  (317) 836-0989
OUTSIDE INDIANAPOLIS  (800) 32743237
FAX (317)806-0980

ABG GUTTING GONTRAGTORS, ING.
5230 COMMERGE CIRCLE
INDIANAPOLIS, IN, 48237

MILESTONE CONTRACTORS L.P.
33015460 E

LAFAYETTE, IN 47908

RECEIVED 0CT 28 20%

Pg. 5 of 5

INVOICE

INVOIGE NO: 111780
INVOICE DATE:  10/16/14

PAYMENT TERNMS: Net 30 Days
CUSTOMER #: 003781

PURCH ORDER #: 142037-001
JOB REQUEST #: 142037

ORDEREDR BY: MICHAEL BENNET

JOB SITE: 142037 CUMBERLAND AVE PH3
142037 CUMBERLAND AVE

SALSBURY
WEST LAFAYETTE, IN

QTy ITEM DESCRIPTION OF WORK UNIT PRIGE ANIOUNT

1.00 | DSS DIESEL SLAB SAWING 226,000 each 225.00
Y05 -950-5 -4

SUBTOTAL: $225.00

SALES TAX: $0.00

TOTAL: $225.00

Thank You

{chack, credit, adjugtmant)

(

of 1.6% por month (18% por annum} upon the unpald portion of the hwolce. I acilon or suit [z brought by ABG Cutiing Contraclera to aoflzal any amount dus or owlng under this pill,
Cunlemor agreas to pay all coals of seliootion Including reusonyblo stormoy faes,

(

ABG Gulting Confractors, Ine. I3 commiited to an Affrmativa Action program to provide equel employiment ogportualty ta any paraon who apolies for a job of who works with this sompany,
Po £.,0. 11248, a0 amandod In Eoc, 503 of tho raliablijtallon Actof 1873, us amondad |n Jho VEVRAA Aot of 1074, as amended and thelr tmiplomenting ragulatlons of 44CFR, CH.80, ave fisreln

TERMS! NET 30 DAYS paymont Ja <[uo tpon prosentalion of Invelee, If any Inyolzo o ot palcl In fuil within 30 days after lte bllllng dale, the custaner hereby afirees to pay Intorest at the rate J

_Ineorporated by roforenca,
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CUMBERLAND PH 3 - FREEZE GUARD

$308.75
$308.00
$156.00
$146.25
$256.25
$131.25
$195,00
$260.00
$1,761.50 TOTAL
$880.75 HALE

Pg. 10of 10
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P.O. Box 7048, Group #2
Indlanapells, IN 46207-7048
Phona (317) 326-3101

o o
HERRA

Pg. 2 of 10

Ieving Matetlals, Dug, Fax (317) 326-3106

wwwilivinat.pom

For billing questlons, please calf our office at (317) 326-3107

el

MILESTONE CONT LP LAFAYETTE

3301 % 460 E
LATAYETTE IN 47905

agqe # 1 )

Gustomsr No, | Involes Dals olca o ;

87875 12/17/2014 10158179 {

Tolal Bua i |

it Pald by 1a/17/2014 8L, 00 |
Total Due ; & R

It Pald alter } 1241772014 £1,235.00 :

Dellvery Address - T !

CUMBERLAND AVENUE RPHASE LIT}CUMBERLA ‘

Thank You for Your Business/

| RO, No, | Job No, [ Prajact No. | Order Mo, ] :
143037006 142037 | 14258 N 1282
["Plant | KemMe, | Daaariplion ‘ [_Qy  JUOM |  Prioe | "Extendad Amotnt |
118 1305IM 6.0 STONE FREEZE (20-24) 9,50 cy 113,50 1,078, 25 .
118 49902 F70 CFORCE COMMERCIAL MICRO FI  2.50 /y 7.00 56,50 :
118 11011 CEMENT 1 BAG 9.50 - /Yy 6.50 61,75
118 30 WINTER SERVICE FEE 9,50 /y 3,00 28,50
118 31 ENVIRONMENTAL FEE 1,00 »4 0,00 0,00
* 11809341
¢ Y . Y p
{2037~ {2 0-US 23 ~
8 - ;o
P guond *32.50 lCep
0 2 i
i
Aot #5087
Bisoaunt [T Pak By | Total Guanilly | Sublotel [ Salos Tax
9750 ty $12495700 ]

Pt {00/19)
Retain tila portian for your records.

Daftioh hera and ceflnn with yoUr paymant

@& W
P.O, Box 7048, Graup 2

Yrvlig Matedals, tns,  [ndianapalls, IN 462077048

w0 10107 %

Clistomar No. Involse Date _
57875 1271772014 10158179 ;
Total Dus .
ffPaldby 7
Tolal Due } .
i Pald aftar 12/12/2014 $1,235.00 '
Arnount Enelosed }

A

i ]
35 @!
Mt
3301 8 460 E
LAFAYETTE 1IN 47905

Make cheuk payable to irving Materials, e,
Rentlt To
Irving Materlals, Ing, |

PO ROK 7048, GROUP #2 l
INDIANAROLIS, IN 46207-7048 :
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P.O. Box 7048, Group #2
Indlanapolis, IN 462077046
Phone (317) 326-3101

i RasNl

Pg. 3 of 10

Irvig Waterdals, Ino. Fax (317) 828-3105

www.livimat.com

For blifing quesilons, ph call our offlos at (817) 326-3101

Customer No, Invoios Dale plae’ NG
87675 1271872014 10158554
Total Dua 12/18/2014 41,380,50
i Pald by
Tolal D L ) I
o p 1271872014 41,360, 50

WMILESTOWE CONT LP LAFAYETTE

3301 S 450 H
LARBYETTE IN 47905

Saitvary Addroas
CUMBERLAND AVENUE PHASE 1I1}CUMBERLA

Thank You for Your Businessl|

[ P.0. No, ] Joh No. | Projact No, [ Order No, ]
142037-0086 142037 14258 1244
| Plant | TtemNo, | Dascription [ Qy  TUOM ][ "Prlce | Extended Arnourt |
118 L306IM 6,0 STONE FREEZE (25- 39) 11,00 v 109,00 1,199.00
118 49902 F70 CFORCE COMMERCIAY, MICRO PI 11,00 4y 7,00 77,00
118 1101t CEMENT 1 BAG 1L.00 sy 6,50 ?1.50
113 30 WINTER SERVICE FEE 11,00 vy 3.00 33.00
s 3l ENVIRONMENTAL FEE 4,00 ea 4,00 0,00

* 11809400, 11809402

I e
(L7037 - %5oux~qs 3

L OUaNnd LPY VN

Fera . N 3RE

" Disoouns " Pald By | Total Quantity |

Gubtofal |

Sales Tax

11,60 ¢y 81.3

§0.50 T

FRIOT (V1)

Retal Whls pertion far yeur records,

Catach hors and retum with your payment

Enﬁﬁ PO, Hox 7048, Groyp 2

Byving ateriais, fuc. Indlanapolls, IN 46207-7048

Gustornar No, (nvolee Daty
87875 12/18/2014 § 10158554
Total Due
If Pald by
Tolal Dua
If Paid aftar } 12/18/2014 41,380, 50

LR

Amount Enelosed }

0
MILESTONE CONT LF LAFAYETTE
330L & 460 E

LAFAYETTE IN 47905

Make check payable to living Malerials, Ina,
Ranil T,

fiving Materialg, Ina,
RO BOX 7048, GROUP #2
INDIANAPOLIS, IN 46207-7048
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RO, Box 7048, Group 12
[ndlanapolls, IN 46207-7040
Phane (317) 326-3101

11l

Pg. 4 0f 10

Trving Materials, Jus. Fax (317) 326-3108

weawlivinat.coim

For bitng questions, please vall our office af (317) 326-3101

MILESTONE CONT LP LAFAYETTE

3301 5 460 H
LAFAYETTE IN 47905

Gustomar No. | Involce Date
47875 1271272014 |

TolalDua By «

i } 12/12/2014 4702, 00
Total Dua 0. ! 00
st M } 1271272014 $702.0

“Belfvory Addresa j ] }
CUMBERLAND ERIC BROWW  BOLDIERS HO

Thank You for Your Business]

| PO, Mo, ] Jab Mo, i Profact N, | Order No, |
142037-006 142037 14258 1299

[ Plant [ ltemiNo. ] Dasciiption [ Gy JUOM] “Pres | Htu‘ndnd/\mount |

118 130714 6.0 STONE FREHZE (30-34) 00 @y  107.00 642,00

118 49902 F70 CFORCE COMMERCIAL MICRO FI §.00 2y 7.00 42,00

118 30 WINTER SERYICE FEE 6,00 /vy 3,00 18,00

18 31 BWVIRONMENTAL FEE 1.00 ea ¢.00 ¢.00

* 11809245

(S

Mi-3

v grand F2oleg
S

|U20%7) - {2200

Ao ¥

Discount T Pald By ] Total Quantly |

Subtotal |

Salas Tay¥

TR0 oy 47

04,00 a0

eyl s d
fretai Hlils portion fer your recards.

Datach hore and wstam vith your payroant

Javoloa Date

Gustormer No,

iﬂg:ﬁ, R.O. Box 7048, Giroup #2

Trilng Miateras, Yoo, Indlanapolis, IN 462077048

37875 12/12/2014 1015701?
Tofal Due
{if Paid by
Total Duo }
If Paiq after 121272014 5702.00

DRI

I\LTE STONE CONT LP LAFAYETTH
3301 5 460 E
LAFAY BT‘T B IN 47905

Amount Fnelesad },

fake ohock payable to frving M erfals, Inc.
Aamit 1o,

lrving Matarlals, ing,
PO BOX 7048, GROUP #2
INDIANAROLIS, tN 46207-7048

SN
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PO, Box 7048, Group #2

@ ®
:E_ mﬁ ;a Inclianapolls, IN 46207-7048 A3
, Phons (317) 326-3101 pace 4

Irving Mateyals, 1o, Fax (317) 326-3106 b o NG
o : WM{ lrvn%at. o ® Gustomer Mo. Involca. Dau? olce ]
87875 11/19/2014 10151584
or bilfin lzlgs/olvs ploase coll our office at (317) 326-3101 _ Total Dus 11/16/2014 4555 .75
: 2 If Pald by _ '
Tofal o } 11/19/2014 458,75
MILESTONE CONT LP LAFAYETTE It Bakdarler
:‘330]' S 460 E Doltvoryﬁddms# N )
LAFAYETTE IN 47205 CUMBERLAND AVENUE PHASE III}CUMBERLA

| Thank You for Your Business|

[ R No, | Jab No, I Praject N, ! QrderNo, |
142037-008 142037 14258 127

[ Plant | “TemBo. | " Desetlption [ oty UGN [ Price | Extondad Amount ji
118 1305IM 6,0 STONE FREEZE (20~24) 4,50 oy 113,50 510,78
118 49902 70 CEORCE COMMERCIAL MICEQ FI 4,50 «~y 7.00 31,50
118 30 WINTER ZERVICE FEE 4,50 #y 3,00 13,50
118 31 ENVIRONMENTAL FEE 1.00 esa 0,00 0,00

¥ 11808458

Sstwpde
1L 0%)- U2oo- Y15
Jamyguond ? A5V

dohe 3 G2S
Bisdount_ [ Faany | ol Quan(ly | Sublotal [ Gales Tex_ [
1750 oy 7555.75 %.a0
FhI01 (08/43)

Fatali this porllon for your recards,

Cistash hora antt rettn with your payatent 1 cSyataimer No. Invoice Date

87875 1171922014 1 10151554

:ﬂ ﬁf ! RO, Box 7048, Croup #2

irilng Materials, ino,  Indianapolis, IN 46207-7048 ?to.éjzllz? {)l; }

AN R

Make check mayable to lrving l%(e{m(a, Ine,

MILESTONE CONT 1P LAN‘EE’“‘T“ Rt To:
JqUi & 460 B
LAFAYETTE IN 47905 fiving Materlals, Ine.

PO BOX 7048, GROUP #2
INRIANAPOLES, 1N 46207-7048
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FO. Box 7048, Group #2
Indlanapntia, (N 46207-7048
Phona (317) 825-3101

i (?1,” 226“3105 Custorper No, | Involde Date
wwalivimat.com s AT
17) 926-3101 g L . '
] il boollassaold  $2,162.05
Tolwl Dye 1 2201 12,162, 7
L }, 11725/ 914 42,162,75

MILESTONE CONT LP LAFAYRTTE
3301 S 480 E
LAFAYETTE IN 47905

118 1344IM FREEZE STONE C )

118 49902 F70 CFOBCE COMMERCIAL MICGRO FI© 20,80 /Yy 7.00 143 .50
118 30 WINTER SERVIUE FEE 20,50 Zy 3.00 #1,50
e 31 ENVIRONMENTAL FEE 5,00 ea 0.00 1.00
11 32 MINIMUNM LOAD CHARGE 4,00 ea’ 0.00 0,00

v 11803642, 11908547, 11808648, 11808656, 1L8USESHY

(ST
[(»(2057’“ 550 YI-3 - - D
e g quand Blo=

ptpn S
S

N4 16

1

20,50 cy

FHIO00 (RS

Rataln Ll portion Tor yaur tatards.

Toutmeh Jeorg nd retern with your payiment | rsfagner Ng. Ihyelos Date

‘;"""@; T 11488490
%‘E .03, Box 7048, Graup 2 el e Tk

18
iy By Tolal By

Trulmg Daberiali, 00, fndianapells, (N 48207-7048 if Resid by

e

LL/25441004 54,162,735

ke ehigolc payable fo lrving Matarals, (o,

al
MILESTONE cONT' LR LAFAYETTE Rl fi
3301 8 460 B
LAPAYBTTE IN 470805 Irving Matertals, Ine

PO BOX 1048, GROUD #2
INDIANAPQLIS, 114 46207-7048
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G‘ ‘?" P po, rox 048, Group #i2 ﬁﬂ:ﬁ“ B

fﬁ?ﬁ% i Indianapolls, IN 462077048
m :f Phons (317) 326-3101

mm,g MEaburingy, fos. Fax (317) 820-3106

Gustamer No. | Involee Date

sl {rvmat, s
wiairemat.oom EVES 1‘-1,'724/2-014
Furb/][nq questions, plgase call ou:*afflae al ( M 7 3/6-3107 T ' I
5 ’ olal Que . : 4/ b .,0 4.2.‘-
e e e el TR if Pald by ? BB ) it
Tolal Due b, 1172479014 41,054,256 |
it Peld aitsr )

MILESTONE CONT LP LAFAYETTE
3301 8 460 B
LAFAYETTE TN 47903

18 Axd4IM TREEZE STONE CURB (30-39) 10,50 ¢y 5.1 D077
116 30 WINTER SERVICE FEE 10,50 /Y .00 3L,50

18 X ENYIROMMENTAL TEE 2.00 e 0,00 a.04
O LE0859T7, 11808803 .

Bhoe
(t{m - uzm ]-3

R oy qda/wi EEN
ML

FY0

10,50 dy  81,034.2%

Rt thls poitlon for yaur raeards,

Disgtsh hoes et rolur ity vt payent [ Costorner Mo, | Invalae Date

%E}{ % 67675 V1/20/2004 |
,ﬁ@, », RO, By /01% Girowp #2 Tt B

Jeulg Matesialz, T, Indlanapolis, I ABIO7-7048 If Pald by

e folal Dua ? ‘ &
I
! | 1 f g ! -

g

"

Visks check payable to Irving Materials; Ine.

MITESTONE CONT LE LAFAYETTE Rt o
3301 8 4460 1
LARAYETTR IN 47908 Trviity Mt aley tno,

P2 BOK [(WJ (,JF‘OUP#‘&
NDIAMAPGLIE, N 462077048
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@ po. Box 7048, Group #2

}f Eﬁ% % Indfanapolis, [N 46207-7048
S »,-Jl b ‘—u'l v S Bl

Phaone (317) 326-3101
{feting Matednls, Tuc, Fax (317) 328-3108
www.itvinat,com

For billing cueastions, plaass call o oifice ot (3/‘]) 326-8107
R S R R

MILESTONE CONT LP LAFAYETTE
3301 3 460 F
LAFAYETTE I 47304

Pg. 8 of 10

,,}B\;‘-‘W'r SRyt Ay dxrA ‘u;?
[ NVOICE m%
ﬂ

P.c:l 1.
Customer No, | lnvoloe Date Yolch NG
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fi‘m ix

FreezeGuard

The imix FreezeGuard Guarantee

9% % @@ = @ sum s Aam EaE

e The concrete must be air entrained (6 + 1%).
e Concrete must be unloaded within 15 minutes after it arrives on the job site.
e Forms and subgrade must be free of frozen material and frost prior to concrete placement.

o No extra water can be added to the mix. During and after finishing the concrete, surface must be

e Slumps cannot exceed 6 inches.
e The ambient temperature must be 20° F or above until concrete reaches its initial set.

e Curing compound must be applied immediately upon cémpletion of the finishing operations.

Hours of set time

EE FreezeGuard Standard Concrefe
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Miilestone

'N‘ November 1{", 2014
N

American Structurepoint Inc.
Attn: Don Grimstad

7726 Shadeland Station
Indianapolis, IN 46256

Re: CUMBERLAND AVE PH 3 —CO — Remove and Reset existing pipe

Don,

Per our weekly meeting, you have requested the additional pricing. The pricing below reflects our bid
prices minus the cost of pipe. There was no bid item for 36™ and 487 so the price was interpolated based on
the 217 and 48” price difference.

o 21" RCP (no pipe) 1 LF $28.95/LF
o 367 RCP (no pipe) I LF $40.59/LF
e 42" RCP (no pipe) I LF $5224/LF
o 48" RCP (no pipe) | LF $63.89/LF

Please let me kinow if you have any questions.

Sincerely,

Michae!l Bennet
Senior Estimator

cc: jobfile 142004

Milestone Contractors, LB
¢ Equal Opportunity Employer= PO, Box 6246 Lafayette, IN 47903-6246 (765) 772-7500 Fax (765) 772-7541
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Grimstad, Don

From: Bennet, Michael <Michael.Bennet@milestonelp.com>
Sent: Monday, January 12, 2015 1:30 PM

To: Grimstad, Don

Cc: Cochran, Rob; Strunk, Kim; Grenard, Jeromy; Reeves, Jeff
Subject: RE: Cumberland Ave. III - Draft of Change Order #1
Attachments: MH Connections.png

Don,

Sorry for the delayed answer. Please see our answers below in red. Let me know if you have any questions.

Thanks,
Michael Bennet
Milestone

From: Grimstad, Don [mailto:DGrimstad@structurepoint.com]

Sent: Monday, January 05, 2015 12:36 PM

To: Bennet, Michael

Cc: Cochran, Rob; Strunk, Kim; Grenard, Jeromy; Grimstad, Don; Reeves, Jeff
Subject: Cumberland Ave. III - Draft of Change Order #1

Michael,

Attached please find the draft of Change Order #1 and it’s attached Exhibits as follows:
1. Change Order #1 — Draft
a. DAG Rvsd Cumberland Ph3 —Str 124
Cumberland Ph3 —Lime to Cement
Cumberland Ph3 — Potholing for Waterline (Soldiers Home Road)
Cumberland Ph3 — Stone Widening on Cumberland
Cumberland Ph3 —Remove and Reset Ex Pipe

© oo o

This was submitted to the Owner on Mon 12/22 for their review.

| have a few questions as follows:
e Exhibit 1.a.:

o Do you have any documentation or description for “Materials”? The material is Sand ($360), 8's($330)

and a new MH ($400).
e Exhibit 1.c.:

o Do you have any documentation or description for “Materials”? The material is Sand ($40) and Asphalt

Cold Patch at (5160)
o How did you establish the value for ”Subcontract” at $1,337.50 vs. attached Invoice Value of

‘.L,ll.l 30? ! l ! o ARF fﬁi‘ H“n’igl‘ ""1'

yet (they invoiced $225 for the sto ning trip)

e  Exhibit 1.d.:

im trip charge at $225. At the time, they had not invoiced

o | believe the “Materials” would be #53 stone. Could you confirm / document? Yes, the material would

be #53 stone. it was 1 load.
o Exhibit 1.e.:
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o | believe your intent was to charge 1 LF for each item resulting in a value ot $185.67. Our intent was to
be paid plan quantity. Plan quantity calls for 8 LF for each connection. See attached.

Upon your review, if you have any questions or concerns, please let me know.

Thanks for your help.
DAG

Donald A. Grimstad, PE

RPR, Inspection Group

7260 Shadeland Station, Indianapalis, IN 46256

T 317.547.5580 E dgrimstad@structurepoint.com
F 317.543.0270 W www.structurepoint.com

C 317.697.4994

gf: o STRUCTUREPOINT

e,
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Michael Bennet

Senior Estimator

3301 South CR 460 East
Lafayette, IN 47905
Office:(765) 250-4003
Fax:

Mobile:(765) 427-3809
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